Date of Request: May 18, 2021 Request No. SANE-32
Due Date: May 28, 2021 NG Request No. NG-1549

KEYSPAN GAS EAST CORPORATION d/b/a NATIONAL GRID
THE BROOKLYN UNION GAS COMPANY d/b/a NATIONAL GRID NY
Case Nos. 19-G-0309 & 19-G-0310
Gas Utilities Rates

Request for Information

FROM: Kim Fraczek

TO: National Grid

SUBJECT: Gas Infrastructure

Request:

1. In Response 2(b) to SANE-26, the Companies state that the Greenpoint Vaporizer 13 & 14 project is "in progress" and refer to their response to SANE-16 for the associated permits and statuses. Response 1(a-b) to SANE-16 lists 5 FDNY permits that are pending approval, 1 DOB permit that is pending approval, and 2 DOB permits that have been obtained. Please confirm that the information above is up-to-date.

2. In Response 2(e) to SANE-26, the Companies state that the LNG Truck Load/Unload Station is "in progress" and refer to their response to SANE-16 for the associated permits and statuses. The Companies provide two updates regarding a DOB permit that was previously rejected but since resubmitted and now pending approval, and a DOB permit that was previously pending application but since approved. Thus, according to the Companies, for the LNG Station, there are currently 4 FDNY permits pending approval, 1 DOB permit pending approval (Building/Kiosk), and 3 DOB permits obtained (Civil/Foundation, Civil/General, and Mechanical). Please confirm that the information above is up-to-date.

3. In Attachment 1 to SANE-30 Supplemental2, the Companies provided Parts I and II of the full EAS submitted by KEDNY to FDNY on November 1, 2016.

    a. Has FDNY completed Part III of the EAS? If yes, please provide the completed Part III. If no, please provide a detailed update on the current status of this CEQR review, including whether or not it is still pending before FDNY and the nature of communications between FDNY and the Companies regarding this CEQR review since it was submitted in November 2016.

    b. Have the Companies secured variances from New York City Fire Code §2701.10.1 ("Prohibited compressed gases") and §3205.4.4 ("Prohibited filling of flammable cryogenic fluid")?

c. In Response 2(b) to SANE-28, the Companies state that the LNG Truck Load/UnloadStation was not subject to environmental review because all permits for the project are ministerial. However, the Companies' LNG Variance Petition—which explicitly includes the LNG Truck Load/Unload Station in its scope—required submission of a full EAS to FDNY. In the LNG Variance Petition, the Companies clearly state: "As FDNY approval is discretionary, it is subject to assessment under the City Environmental Quality Review (CEQR)." How did the Companies arrive at the conclusion that CEQR review for the LNG Truck Load/Unload Station is not required after submitting an EAS under CEQR that includes the Truck Load/Unload Station?

d. Is it the Companies' position that construction on the LNG Truck Load/Unload Station and all other "improvements" at the Greenpoint facility required to accommodate LNG trucking can be commenced only after obtaining the FDNY variances listed in 3(b) above, reaching an MOU with the City, and securing DEC approval consistent with the Order on Consent and Administrative Settlement (AOC)? Or do the Companies believe that they may proceed with construction on any or all of the activities included in the scope of the LNG Variance Petition before the variances, MOU, and DEC approval have been obtained? If yes, what activities included in the scope of the LNG Variance Petition do the Companies believe they can commence before securing the FDNY variances, MOU, and DEC approval?

e. Please provide a detailed status update on each of the following construction activities at the Greenpoint facility that would be required to accommodate LNG trucking, including whether or not construction has begun and what stage it is in:

- New security gates
- LNG Truck Load/Unload Station
- Pipe supports for the new cryogenic piping to be extended to the loading/unloading area
- Roadway (including internal looping road) paving
- LNG Attendant Station
- High expansion foam building
- LNG spill trench and spill pit and drainage sumps
- Lighting, curbing, and signage
- Piping and electrical work
- Fire suppression equipment
- Gas and fire detection systems

Response:

1. Generally speaking, the status of these approvals/permits noted in the question are accurate. One (1) DOB permit is pending approval (building enclosure), and two (2) DOB permits (retaining wall, civil foundation/structural) have been obtained. However,

for purposes of clarity, there is only one (1) FDNY letter of approval pending for Vaporizers 13 & 14 with multiple component parts covering different technical areas, not five separate permits. The FDNY issues a letter of Approval upon the acceptance of multiple technical components.

2. As of the date of this response, one (1) DOB permit is pending approval for the building kiosk), two (2) DOB permits that have been obtained for civil/foundation and civil/general, and one (1) DOB permit has been approved for mechanical. Again, to clarify, there is only one (1) FDNY letter of approval pending for LNG Truck Load/Unload Station with multiple component parts covering different technical areas, not four separate permits. The FDNY issues a letter of Approval upon the acceptance of multiple technical components.

3. a. No. The LNG Trucking MOU is no longer pending CEQR approval.

   b. No.

   c. The LNG Truck Load/Unload Station Project is severable from the LNG Trucking scope and can be constructed without having variances from the FDNY for the transportation and filling of LNG at Greenpoint. The Truck Station functions as a replacement-in-kind for an existing LNG Truck Load/Unload station that has been decommissioned.

   d. No activities included within the variance petition can commence before securing the FDNY variances and DEC approval. However, as noted above, the LNG Trucking variance petition scope does not include the construction of the LNG Truck Load/Unload Station and does not require variances from the FDNY.

   e. Provided below are current statuses for the request construction activities.

      - New security gates are not required for the truck station.
      - The LNG Truck Load/Unload Station is being fabricated at the manufacturer.
      - Pipe supports for the new cryogenic piping to be extended to the loading/unloading area are in the fabrication and installation phases.
      - Roadway (including internal looping road) paving is yet to be installed.
      - The LNG Attendant Station being fabricated at the manufacturer.
      - The high expansion foam building is no longer part of the project scope.
      - The LNG spill trench is in place and was installed prior to the start of construction of the truck station project. Drainage sumps are not part of the project scope.

- Lighting, curbing, and signage are yet to be installed.
- Piping is being fabricated at the manufacturer. Electrical conduits are being installed on site by the contractor.
- Fire suppression equipment is being fabricated at the manufacturer.
- Gas and fire detection systems are yet to be installed.

Name of Respondent	Date of Reply:
Christopher Connolly	May 26, 2021