Before the Public Service Commission

THE BROOKLYN UNION GAS COMPANY d/b/a NATIONAL GRID NY
AND
KEYSPAN GAS EAST CORPORATION d/b/a NATIONAL GRID

Direct Testimony

of

Information Technology and Digital Panel

Dated: April 28, 2023

Testimony of Information Technology and Digital Panel

Table of Contents

I. Introduction and Qualifications 1

II. Purpose of Testimony 5

III. Structure of Services Provided 5

IV. IT&D Cost Allocation and Historic Test Year Costs 9

V. IT&D Capital Projects and Initiatives 12

(i) Digital Platforms and Infrastructure Technology ("DPIT") 14

(ii) Cyber Security and Physical Security 16

(iii) Customer 20

(iv) US Gas Operations 24

(v) Continued Scaling and Evolution ("CS&E") of Asset, Work Management, and Data Capabilities 27

(vi) Other Initiatives 32

(vii) Customer Related Information Systems 33

(viii) Customer Experience Program 34

(ix) Energy Efficiency (Clean Energy 2.0 and Green Button Connect) 36

(x) Backoffice Refresh 37

VI. IT&D Operating Costs in the Rate Year and Data Years 43

VII. Reporting 45

I. Introduction and Qualifications

Q. Please introduce the members of the Information Technology & Digital ("IT&D") Panel.

A. The Panel consists of Erik Barthel, Jeff Knighton, and Chris Murphy.

Q. Mr. Barthel, please state your full name and business address.

A. My name is Erik Barthel. My business address is 2 Hanson Place, Brooklyn, New York, 11217.

Q. By whom are you employed, and in what capacity?

A. I am employed by National Grid Service USA Service Company, Inc. ("Service Company"), a subsidiary of National Grid USA ("National Grid"), as Chief Information and Digital Officer ("CIDO") of New York. In that capacity, I oversee the portfolio of IT&D capabilities related to National Grid's New York operating companies, including The Brooklyn Union Gas Company d/b/a National Grid NY ("KEDNY") and KeySpan Gas East Corporation d/b/a National Grid ("KEDLI") (collectively, KEDNY and KEDLI are referred to as the "Companies").

Q. Please describe your educational background and professional experience.

A. I graduated from the University of Illinois, Urbana-Champaign in Champaign, Illinois, with a degree in Computer Engineering. In 2001, I joined Procter & Gamble, where I held multiple technology roles, including senior leadership positions for customer research, innovation, global operations, and as Chief Information Officer of various brands. I then

joined Travelers Insurance Company from 2017 – 2022, where I led the enterprise technology, engineering, product, experience design, and agile delivery organizations driving digital transformation across Travelers. I joined National Grid in my current capacity in October 2022.

Q. Mr. Knighton, please state your name and business address.

A. My name is Jeffrey Knighton. My business address is 300 Erie Boulevard West, Syracuse, New York, 13202.

Q. By whom are you employed, and in what capacity?

A. I am employed by the Service Company as Director of US IT&D Regulatory. My responsibilities include oversight of IT&D activities in regulatory proceedings for all National Grid's US electric and gas distribution operations, including Niagara Mohawk Power Corporation d/b/a National Grid ("Niagara Mohawk"), KEDNY, and KEDLI.

Q. Please describe your educational background and business experience.

A. I graduated from Canisius College in Buffalo, New York, in 2011 with a Bachelor of Science in Accounting. In 2016, I received a Master of Business Administration degree from the State University of New York at Oswego. I joined National Grid in 2013 and held multiple Finance and Regulatory roles with increasing responsibility. Since 2017, I supported the Information Technology Panel in multiple rate cases in all US jurisdictions, including the 2019 KEDNY and KEDLI Rate Cases (Cases 19-G-0309 and 19-G-0310). I was promoted to my current position in December 2022.

Q. Mr. Murphy, please state your name and business address.

A. My name is Chris Murphy. My business address is 170 Data Drive, Waltham, Massachusetts, 02451.

Q. By whom are you employed, and in what capacity?

A. I am employed by the Service Company as Group Chief Information Security Officer. My responsibilities include the design, delivery, and support of cybersecurity services for all of National Grid's electric and gas distribution operations, including Niagara Mohawk, KEDNY, and KEDLI.

Q. Please describe your educational background and professional experience.

A. I received a Bachelor of Science from Alfred University in Alfred, New York, in 1986 and a Master of Business Administration degree from LeMoyne College in Syracuse, New York, in 1998. In 1993, I joined Niagara Mohawk as an Information Technology Architect. I became a manager in 1995 and held several technology-related roles with increasing responsibility before my appointment as vice president in 2006. Since then, I have held numerous positions as a member of the IT&D Leadership team, including Program Lead for several strategic programs, Head of IT&D Infrastructure, Interim Chief Information Officer in 2015, and Interim Chief Information Security Officer in 2017.

Q. Does the Panel sponsor any exhibits as part of its testimony in this proceeding?

A. Yes. The Panel sponsors the following exhibits that were prepared or compiled under our supervision or direction:

(i) Exhibit__(ITDP-1) presents a graphical depiction of the Global IT&D management organization;

(ii) Exhibit__(ITDP-2) presents the allocation codes used to determine the forecast rent expense to KEDNY and KEDLI for IT&D projects in the Rate Year (the twelve months ending March 31, 2025), Data Year 1 (the twelve months ending March 31, 2026), Data Year 2 (the twelve months ending March 31, 2027), and Data Year 3 (the twelve months ending March 31, 2028). Data Years 1, 2, and 3 are collectively referred to as the "Data Years;"

(iii) Exhibit__(ITDP-3) presents the operating expenses incurred by KEDNY and KEDLI, respectively, for IT&D during the twelve months ended December 31, 2022 ("Historic Test Year");

(iv) Exhibit__(ITDP-4) presents the in-flight and new IT&D investments planned for the Rate Year and Data Years;

(v) Exhibit__(ITDP-5) summarizes the Digital Platforms and Infrastructure Technology investments in the Rate Year and Data Years;

(vi) Exhibit__(ITDP-6) details the project operating expenses associated with in-flight and planned IT&D projects in the Rate Year and Data Years, shown as incremental, investment-specific operating expenses and "run-the-business" costs; and

(vii) Exhibit__(ITDP-7) presents the total IT&D operating and project expenses in the Historic Test Year, Rate Year, and Data Years.

II. Purpose of Testimony

Q. What is the purpose of the IT&D Panel's testimony?

A. The Panel describes National Grid's IT&D function, specifically as it relates to KEDNY and KEDLI. The testimony explains the services the IT&D function provides and how the services are delivered. The Panel also describes the IT&D investments and initiatives planned during the Rate Year and Data Years, as well as the operating costs that KEDNY and KEDLI will incur in the Rate Year and Data Years related to the investments and services.

III. Structure of Services Provided

Q. Please describe the role of the IT&D function at National Grid.

A. National Grid IT&D delivers services and technology solutions that range from critical gas transmission and distribution support systems to desktop applications. Through these services, the IT&D function enables National Grid to safely and reliably deliver energy to millions of customers, balance energy inputs and demands, enhance customer service, and take action to advance the energy transition.

These services underpin the safe, reliable, and secure physical and commercial operation of KEDNY and KEDLI's gas distribution businesses. IT&D also provides a suite of software applications, asset and work management systems, as well as customer support systems that allow KEDNY and KEDLI to efficiently and effectively operate the gas system.

Examples of core IT&D services include:

- Strategy and Planning: Management oversight and support for the delivery of IT&D services to the business units, including Business Partnering, Enterprise Architecture, and Digital Strategy. IT&D leadership develops long-term vision (roadmaps), short-term goals, and operational plans in line with National Grid's overall business strategy.

- End-User Technology: Enables and supports end-user technology to improve productivity and efficiency. These services are utilized by office and field force end users, including client computing (*i.e.*, laptops, iPads), communication and collaboration tools, and spaces, connectivity, and print services.

- Service Management: Supports end-to-end IT&D services, including incident management, technology service requests, the IT Service Desk (virtual help desk), and the Tech Bars (on-site help desks).

- Vendor Management: Designs, creates, approves, and manages service contracts or service level agreements with IT&D vendors. This function is also responsible for monitoring compliance with the terms specified in the service contracts and tracking performance against defined service level objectives.

- Data Access & Management: Oversight, procedures, and policies that enable the Companies' protection of data internally and externally.

- Network: Manages National Grid's Local Area Network ("LAN"), Wide Area Network ("WAN"), telephony, and video and audio conferencing.

- Security: Provides a range of services to protect National Grid's IT&D investments from vulnerability, and includes cybersecurity, network security, and access management, among others.

- Application Management: Support and licensing for the applications leveraged by the business units, including application maintenance and upgrades.

Q. Please summarize the structure of National Grid's IT&D organization.

A. National Grid's IT&D organization in New York is led by the New York CIDO. The New York CIDO is responsible for overseeing IT&D investments and digital services in New York and is accountable to the New York Jurisdictional President. To deliver these services, the New York CIDO is supported by the IT&D organization's shared service and delivery functions. Those shared services are comprised of "towers" aligned to support the overall US and UK business. IT&D towers are led by CIDOs that ensure best practices are employed in their respective disciplines to enable business outcomes that benefit customers.

This jurisdictionally focused oversight and transparency enables better control and puts an emphasis on the delivery and cost of IT&D investments and products that serve our New

York customers. For reference, Exhibit __ (ITDP-1) provides a graphical depiction of National Grid's IT&D organization.

Q. Please describe how National Grid develops the IT&D investment plan.

A. National Grid's jurisdictions identify project priorities with technology components. As part of that prioritization effort, business needs, infrastructure requirements, sequencing, resource availability and capacity, size and impact of investment requests, and the overall benefit of the investment compared to other proposals is assessed.

Once engaged, IT&D considers existing multi-year investments and identifies the amount of work remaining, and the delivery timeline for those projects. IT&D will also support new investments needed to comply with legal or regulatory requirements and mandates, or other critical corporate objectives. Lastly, projects to address IT&D infrastructure are targeted, including investments to upgrade, replace, and add functionality to ensure system reliability and to establish foundational capabilities required for future operational needs of the business.

Working as part of the senior leadership team in each jurisdiction, IT&D collaborates on creating an investment plan in line with jurisdictional priorities. A final investment plan review occurs each fiscal year with the jurisdictional presidents, jurisdictional delegates, and functional executives. Upon the review and approval of the investment plan by the jurisdictional presidents and functional executives, consolidated financial information from the investment plan, by jurisdiction and company, is incorporated with IT&D

operations and maintenance ("O&M") requirements into the IT&D budget. The IT&D budget is then reviewed and approved by the New York CIDO, the New England CIDO, the Global CIDO, and Corporate Finance. Finally, the plan is incorporated into the consolidated National Grid USA budget for approval by the National Grid plc Board.

IV. IT&D Cost Allocation and Historic Test Year Costs

Q. How are IT&D projects and investment costs charged to KEDNY and KEDLI?

A. IT&D capital projects and investments that are shared across operating companies are implemented and owned by the Service Company. The costs of these investments are allocated to KEDNY and KEDLI (and the other operating companies that utilize and/or benefit from the investments) in the form of rent expense. Exhibit ___ (ITDP-2) provides the allocation factors utilized to determine the forecast annual rent expense for planned IT&D projects in the Rate Year and Data Years.

Q. How are the costs of IT&D capital projects recovered?

A. The costs of IT&D capital projects are amortized over a period of years. The average service lives of the assets determine the amortization periods. In general, many of the IT&D-related assets on the books of the Service Company are either software intangibles or portable general plant equipment that are being depreciated, amortized, and recovered over a period equal to their planned usefulness or expected lives. The actual physical replacement of assets is determined by business decisions to maintain, refresh, replace, or decommission assets. That evaluation is conducted based on variables such as operational risk, the cost to be incurred, and the availability of replacement options. Considering

technological and functional obsolescence, the recovery of hardware and equipment and amortization of software intangible assets will approximate the new system's useful life.

Q. What were KEDNY and KEDLI's IT&D costs for the Historic Test Year?

A. KEDNY's allocated IT&D operating costs for the Historic Test Year totaled $51.2 million, which includes $40.2 million of operational costs and $11.1 million in investment plan expenses as set forth on Exhibit ___ (ITDP-3). The remaining allocated IT&D Historic Test Year costs are $35.692 million of Service Company rents as set forth on Exhibit___(RRP-11), Workpapers to Exhibit___(RRP-3), Schedule 9, Workpaper 1. KEDLI's allocated IT&D operating expenses for the Historic Test Year totaled $27.4 million, which includes $22.2 million of operational costs and $5.1 million in investment plan expenses as set forth on Exhibit ___ (ITDP-3). The remaining allocated IT&D operating expenses for the Historic Test Year totaled $25.271 million of Service Company rents as set forth on Exhibit___(RRP-11), Workpapers to Exhibit___(RRP-3), Schedule 9, Workpaper 1.

Q. What are the projected total rent expenses for IT&D projects and investments to KEDNY and KEDLI in the Rate Year and Data Years?

A. The rent expense in the Rate Year and Data Years is shown in KEDNY and KEDLI's Revenue Requirement Panels' Exhibit__(RRP-11), Workpapers to Exhibit RRP-3, Schedule 9, Workpapers 2, 3, 5, 6, 8, 9, 11 and 12. As shown in Exhibit__(RRP-11), Workpapers to RRP-3, Schedule 9, Workpapers 2 and 3, KEDNY and KEDLI are forecasting IT&D rent expense in the Rate Year of $67.412 million and $32.972 million,

respectively. This level of rent expense is driven by new IT&D capital projects planned to be implemented in FY 2024 and the Rate Year and Data Years. Tables 1 and 2, below, summarize the IT&D rent expense to KEDNY and KEDLI, respectively, for the Rate Year and Data Years, along with the investment areas contributing to the incremental rate expense.

Table 1: – KEDNY IT&D Rent Expense: Rate Year – Data Year 3

Cost (M)	Rate Year (FY 25)	Data Year 1 (FY26)	Data Year 2 (FY27)	Data Year 3 (FY28)
Existing Projects	$40.471	$36.274	$30.641	$25.745
DPIT	$6.204	$8.508	$10.655	$12.719
Security	$1.678	$2.982	$4.142	$5.075
Customer	$3.448	$5.347	$6.413	$7.467
Gas Operations	$4.947	$6.204	$7.081	$7.962
Continued Scaling and Evolution	$0.231	$1.323	$3.187	$4.972
CRIS to CSS	$4.624	$7.306	$6.715	$6.290
CIS Enhancements	$0.050	$0.393	$1.059	$1.580
Customer Experience	$2.194	$2.260	$2.124	$2.007
Energy Efficiency	$0.682	$1.161	$1.593	$1.896
Backoffice Refresh	$0.250	$1.758	$3.908	$5.128
Other Initiatives	$2.634	$3.589	$4.228	$4.930
TOTAL	**$67.413**	**$77.105**	**$81.746**	**$85.771**

Table 2 – KEDLI IT&D Rent Expense: Rate Year – Data Year 3

Cost (M)	Rate Year (FY 25)	Data Year 1 (FY26)	Data Year 2 (FY27)	Data Year 3 (FY28)
Existing Projects	$20.466	$18.095	$15.017	$12.252
DPIT	$3.671	$5.035	$6.306	$7.527
Security	$0.993	$1.765	$2.451	$3.003
Customer	$1.821	$2.760	$3.277	$3.790
Gas Operations	$2.498	$3.097	$3.512	$3.928
Continued Scaling & Evolution	$0.109	$0.629	$1.517	$2.368
CRIS to CSS	$0	$0	$0	$0
CIS Enhancements	$0.024	$0.187	$0.504	$0.753
Customer Experience	$1.305	$1.344	$1.263	$1.194
Energy Efficiency	$.325	$0.553	$0.759	$0.903
Backoffice Refresh	$0.148	$1.040	$2.313	$3.035
Other Initiatives	$1.611	$2.173	$2.548	$2.961
TOTAL	**$32.971**	**$36.678**	**$39.467**	**$41.714**

V. IT&D Capital Projects and Initiatives

Q. Please provide an overview of IT&D capital investments presented in these rate filings.

A. The IT&D investments discussed in these rate filings include the major programs and initiatives that enable the Company to meet the evolving needs of customers that are

increasingly reliant on technology solutions. Investments in Digital Platforms and Infrastructure Technology ("DPIT"), Security, Customer, Gas Operations, as well as the Continued Scaling and Evolution ("CS&E") work and other smaller programs and projects (listed as "Other Initiatives") are presented in Exhibit__(ITDP-4).

The Panel also addresses the IT&D aspects of several strategic programs, including the CRIS-to-CSS conversion, Customer Experience Program, energy efficiency programs, and Backoffice Refresh. Primary support for CRIS-to-CSS conversion, Customer Experience Program, and energy efficiency programs are provided in the Customer Panel testimony.

While the Customer Panel discusses the business needs for and benefits of the Customer Experience Program, the costs of all Service Company IT&D capital investment projects included in the Rate Year and Data Years to support those programs are supported by the IT&D Panel and included in Exhibit __(ITDP-4).

The forecast rent expense for all IT&D projects and programs that have an allocation to KEDNY and KEDLI in the Rate and Data Years are included in Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpapers 2, 3, 5, 6, 8, 9, 11 and 12. The detailed operational expenses associated with these programs are included in Exhibit__(ITDP-6), and a summarized view of IT&D operational spend, including the strategic programs, is in Exhibit__(ITDP-7).

(i) Digital Platforms and Infrastructure Technology ("DPIT")

Q. What specific investments in DPIT is National Grid proposing in the Rate Year and Data Years?

A. DPIT supports National Grid's internal IT&D architecture and supports a connected digital organization that is secure, reliable, and scalable, enabling employees and customers to leverage IT&D with an ever-expanding range of services. Specific projects in the DPIT portfolio include:

- Network Infrastructure delivers, maintains, and ensures accessibility and reliability of voice infrastructure, Wide Area Network/Software Defined Wide Area Network (WAN/SD-WAN) products, and Local Area Network/Wi-Fi (LAN/Wi-Fi) products across the organization.
- Cloud and Hosting is a multi-year investment to transition National Grid's core computing infrastructure from physical hardware servers and data rooms to cloud-based platforms. Doing so will allow for a partial transition away from traditional servers to cloud services, which offer more flexibility and scalability.
- Enterprise Hub (Ehub) is the strategic planning, enterprise architecture, and portfolio management tool used to support National Grid's integrated strategic planning.
- Digital Workplace Services is a project directed at implementing new capabilities across essential end-user services and utilizing emerging technologies to enhance employee capabilities in remote and in-office environments. This investment includes utilization and ongoing maintenance requirements associated with Microsoft Teams, SharePoint, Office365, access

management platforms (single sign-on capability/active directory, etc.), and technical support channels.

- US Critical National Infrastructure program designs, builds, and operates critical infrastructure services that enable the Company's ability to communicate with assets in the field remotely and electronically.
- The Network Operations investment will enable continuous technology monitoring, supervision, and management to benefit customers and employees by proactively detecting potential system irregularities.
- GridStack and Digital Platforms provide National Grid's digital teams a means of pulling needed data from legacy systems with a standard interface that multiple gas programs can reuse. It also allows developers to set up their digital work environments much faster by using the cloud compared to the pre-cloud and pre-GridStack environment. The Company's transition to an "intelligent connected utility" benefits from the use of an agile and collaborative platform like GridStack.
- Data Center Transformation will create a new foundation for enterprise computing capabilities and reduce the number of US data centers from seven to two. As an added benefit, the two new data centers that the Company is utilizing are energy-efficient, green data centers that will reduce the Company's carbon footprint. The new consolidated data centers provide savings for customers and modern operational capabilities with increased digitization, rooted in an overall strategy to increase flexibility and reliability in an environmentally conscious way.

Descriptions of all the individual capital projects and programs included in the DPIT program for the Rate Year and Data Years are provided in Exhibit __ (ITDP-5).

Q. What capital costs are associated with the DPIT Program?

A. Details by year of the specific project and program capital costs in the DPIT program are provided in Exhibit __ (ITDP-4). The capital costs of the DPIT program include $151.28 million through FY 2024, $75.24 million in the Rate Year, $72.45 million in Data Year 1, $74.95 million in Data Year 2, and $73.54 million in Data Year 3. As shown in Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpaper 3, the Rate Year incremental rent expense for these investments is $6.203 million and $3.671 million for KEDNY and KEDLI, respectively. Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpapers 6, 9 and 12 will show the rent expense for the DPIT program for KEDNY and KEDLI in the Data Years.

(ii) <u>Cyber Security and Physical Security</u>

Q. What is the basis for the IT&D investments planned in the IT&D Security portfolio?

A. The Security team partners with our operational business units to protect people, premises, assets, and digital systems. The IT&D Security portfolio is focused on mitigating constantly evolving cyber security risks and providing expert guidance, security services, and technical support. The cyber security program to date has built a strong security foundation that requires continued investment to ensure that the program remains effective and able to meet ever-evolving threats to National Grid's critical infrastructure. The program will continue to enhance cyber security capabilities and ensure they remain

responsive to emerging threats, changes to the threat landscape, and malicious actor activity. The Company's cyber security program considers external and internal factors that impact the effectiveness of the capabilities currently in place. Externally, geopolitical threats are constantly monitored, and internally, the operating model and deployed operational technology are frequently assessed to ensure the security posture is effective.

Q. Does National Grid work with other parties on cyber security issues?

A. Yes. National Grid works directly with government security agencies at the federal and the state level, regulators, and various industry consortia in both the US and the UK, including the US Department of Homeland Security, the FBI, the UK E3C Cyber organization, the US Information Sharing and Analysis Centers, including the Electricity Information Sharing and Analysis Center, and the UK National Cyber Security Centre. National Grid also leverages private-sector relationships with various cyber technology and service providers to supplement our internal team.

Q. What steps does the National Grid take to review its Cyber Security Program and ensure it is meeting its objective?

A. The Cyber Security Program is aligned to industry best practices, frameworks, standards, and regulatory requirements. These include the National Institute of Science and Technology Cyber Security Framework, National Grid Corporate Audit Controls Assessments, Northeast Electric Reliability Corporation Critical Infrastructure Protection (NERC CIP), and US Transportation Security Administration Security Directive.

Q. Describe the major areas of investment planned in the Rate Year and Data Years to address cyber security threats.

A. The Security Product and Engineering team is responsible for planning, designing, implementing, and supporting effective cyber security solutions that protect the Company's digital systems. The team focuses on six areas: (i) Identity and Access Management ("IAM"), (ii) Platform Security, (iii) Network Security, (iv) Security Orchestration Automation and Response ("SOAR"), (v) Vulnerability Management, and (vi) Operational Technology. The focus of each area is as follows:

Identity and Access Management (IAM) products establish a framework for policies, processes, and technologies that ensure full and proper control and awareness of who has access to IT&D systems and when that access is granted.

Platform Security supports technologies to ensure that all computing platforms National Grid uses conform to a consistent and effective set of safeguards.

Network Security products protect the underlying network security infrastructure from unauthorized access, misuse, malfunction, modification, destruction, or improper disclosure, enabling the Companies to manage secure, reliable communications.

Security Orchestration Automation and Response ("SOAR") products enhance the ability to detect, mitigate and respond to security events through improved visibility, orchestration, automation, and data analysis.

Vulnerability Management seeks to identify and prevent the exploitation of weaknesses that may exist within the organization. As new processes, software upgrades, and tools are incorporated into the National Grid technology ecosystem, there is a need to continuously assess and proactively address cyber risks. This program validates that security controls and processes remain effective in live environments and simulate attack scenarios based on attacker behaviors. It enacts scanning techniques to effectively scan customized applications, open-source applications, perimeter devices, and systems to identify defects that could potentially be exploited.

Operational Technology products provide security solutions to improve the defense of the Companies' operational field assets to ensure the safe, secure delivery of energy.

Q. What is the purpose of National Grid's physical security investments?

A. National Grid operates electric and gas energy infrastructure that could be subject to physical attack. Physical security threats include the risk that unauthorized individuals will attempt to enter National Grid's facilities to vandalize property, equipment, or facilities, theft of tangible or intellectual property, or damage of critical equipment.

Q. Describe National Grid's physical counter measures.

A. National Grid's physical security measures are intended to mitigate the risk of such threats by deploying enhanced security systems across company networks and facilities to detect and deter physical attacks. These security measures include facility access card readers,

security cameras, and alarm systems to meet regulatory requirements, enhance customer and employee safety, and safeguard assets.

Q. What capital costs are associated with the Security Program?

A. Details by year of the specific project and program capital costs in the Security program are provided in Exhibit __ (ITDP-4). The capital costs of the Security program include $55.26 million through FY 2024, $37.81 million in the Rate Year, $40.18 million in Data Year 1, $36.85 million in Data Year 2, and $33.25 million in Data Year 3. As shown in Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpaper 3, the Rate Year incremental rent expense for these investments is $1.677 million and $0.992 million for KEDNY and KEDLI, respectively. Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpapers 6, 9 and 12 will show the rent expense for the Security program for KEDNY and KEDLI in the Data Years.

(iii) <u>Customer</u>

Q. What are the IT&D investments planned by the Customer portfolio?

A. The US Customer business strategy focuses on maintaining a high level of customer satisfaction by improving the customer experience, minimizing the cost to serve, and supporting customers as part of the clean energy transition. The IT&D Customer portfolio is designed to enable the US Customer function to meet their strategic goals by delivering digital products that increase customer engagement and minimize costs to serve by modernizing legacy back-end IT&D systems to support more digital products and liberating data and creating a real-time customer data platform to assist with achieving

energy efficiency targets. The significant IT&D investments in the Customer portfolio, described below, are the Unified Web Portal, Customer Mandates, My Business Account, AIMS Enterprise Solution, and Customer Data Platform. Each is being prioritized to enhance the Company's interaction with its customers, maintain customer satisfaction, and enable customers to better manage their energy needs.

Q. Please describe the Unified Web Portal program.

A. The Unified Web Portal is a self-service web solution that provides a frictionless and seamless digital web experience for customers. It is the platform through which customers communicate with the Companies over the internet, allowing easy access to self-service bill payment and account management options, access to customer usage and consumption trends, and on-demand consumer resources. The implementation and improvement of the self-service Unified Web Portal platform aims to improve customer satisfaction and reduces call center traffic. The investment in the Rate Year and Data Years will transition the Unified Web Portal to a more robust, higher performing, and adaptable platform, reducing downtime and improving responsiveness.

Q. Please describe the Customer Mandates program.

A. The Customer Mandates program will implement and maintain customer system changes required to comply with jurisdictional, legal, and financial reporting requirements. Examples include tariff changes and regulatory requirements, such as the recent updates to New York's Home Energy Fair Practices Act requiring all utility companies to refer to customers by their preferred gender, pronoun, and name. This program also covers

compliance with telecommunications and financial regulations (*e.g.*, Telephone Consumer Protection Act and National Automated Clearinghouse Association rule changes).

Q. Please describe the My Business Account program.

A. The My Business Account program focuses on the large commercial and industrial customers experience by reducing the time and effort spent managing their billing accounts via a personalized, self-service digital portal. Initial capabilities that have been developed will be further enhanced and new capabilities will be deployed that improve the user experience for those customers managing their complex billing arrangements and multiple accounts. Increased access to billing and usage data, improving ways to bulk pay bills across multiple accounts, driving customers towards paperless billing, and encouraging green and digital experiences with customers are just a few of the added benefits that will be provided by the My Business Account portal. In line with the Customer business strategy, commercial and industrial customers will benefit from increased access to their data in a more user-friendly manner.

Q. Please describe the AIMS Enterprise Solution program.

A. This is an investment in National Grid's US Customer Contact Centers. National Grid's US Contact Centers handle over 18 million calls per year. Over two thousand National Grid and third-party vendor agents utilize the current solution (*i.e.*, AIMS) to take calls from customers and employees across all National Grid US territories. AIMS is a Cisco Unified Contact Center Enterprise solution that delivers intelligent call routing, computer telephony integration ("CTI"), interactive voice response ("IVR") self-service, agent

desktop, workforce management, quality monitoring, and centralized administration and reporting capabilities. A reliable platform is required to promptly handle all calls, including outage and gas emergencies.

This investment will improve the stability and reliability of all critical systems that support National Grid's connection to customers; new self-service capabilities such as Voice-to-Digital and additional self-service transactions will reduce call volume to agents, resulting in shorter wait times.

Q. Please describe the Customer Data Platform program.

A. The Customer business strategy and targeted outcomes are underpinned by high quality, secured and well-managed data. The Customer Data Platform will support National Grid's data management by advancing security and data governance, improving data quality, removing manual data efforts, streamlining and reducing the cost to access near real-time data, and creating a more complete customer profile. Increasing and unlocking this data capability will enable many of the critical Customer business programs and will further be used and analyzed to define opportunities for increasing customer satisfaction and supporting the transition to a clean energy future.

Q. What capital costs are associated with the Customer portfolio?

A. Details by year of the specific project and program capital costs in the Customer portfolio are provided in Exhibit __ (ITDP-4). The capital costs of the Customer program include $89.24 million through FY 2024, $48.37 million in the Rate Year, $34.17 million in Data

Year 1, $35.24 million in Data Year 2, and $34.13 million in Data Year 3. As shown in Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpaper 3, the Rate Year incremental rent expense for these investments is $3.447 million and $1.820 million for KEDNY and KEDLI, respectively. Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpapers 6, 9 and 12 show the rent expense for the Customer portfolio for KEDNY and KEDLI in the Data Years.

(iv) <u>US Gas Operations</u>

Q. What investments are IT&D proposing to support the Companies' Gas Operations business?

A. The IT&D US Gas portfolio supports National Grid's US Gas business. National Grid has identified a portfolio of IT&D investments for the gas business designed to keep Gas IT&D applications reliable, secure, and efficient. These investments will enhance gas business performance by automating manual processes and modernizing gas-focused applications and services. The significant planned IT&D Gas Operations investments are a Gas Management System Upgrade, Enterprise Retail Choice, Field Tablet Refresh, Digital Asset & Work Management for Instrumentation and Regulation ("I&R") and Compressed Natural Gas ("CNG"), Gas Application Continuous Improvement, and Gas Data Modernization.

Q. Please describe the Gas Management System ("GMS") Upgrade.

A. The GMS Supervisory Control and Data Acquisition ("SCADA") upgrade project includes GMS hardware and software updates that will adopt the latest versions of each and

minimize risk of failure. The SCADA system is the primary system used by the Companies for monitoring and controlling the Companies' distribution systems.

Q. Please describe the Enterprise Retail Choice program.

A. The Supply and Retail Choice programs are supported by several legacy applications that are at risk due to dependency on aging applications/operating technologies that lack adequate support. This project will automate specific business processes in the Supply and Retail Choice programs and, in doing so, will drive time efficiencies for the business and simultaneously reduce risk.

Q. Please describe the Field Tablet Refresh program.

A. National Grid gas field crews and supervisors use field devices (*e.g.*, Tablets, iPads) for work order management, data capture, GIS maps, and corporate applications access. Replacing aging (older than four years) field devices across New York will ensure that the devices are current with the latest iPhone Operating System, up-to-date security, and application/functionality updates.

Q. Please describe the Digital Asset and Work Management program.

A. National Grid's Gas I&R teams maintain and operate pressure-regulated assets (*e.g.*, gate stations, and regulator stations) and CNG assets. Implementing asset and work management capabilities for pressure-regulated and CNG assets in Enterprise Maximo, National Grid's software solution for gas asset and work management, will increase the

efficiency and effectiveness of the I&R operations by reducing reliance on paper-based inspection records, manual recording keeping, and siloed software applications.

Q. Please describe the Gas Application Continuous Improvement program.

A. The Gas Application Continuous Improvement program is a multi-year investment designed to maintain National Grid applications versioning standards (n-2) that ensure continuous vendor support for systems that support National Grid's ability to obtain customer gas usage information remotely.

Q. Please describe the Gas Data Modernization program.

A. This effort will develop a modern and centralized data platform that streamlines gas data retention, integration, integrity, archiving, analytics, compliance, reporting, quality, and governance as part of an Integrated Energy Data Resource ("IEDR") platform.

Q. What other IT&D investments support the Gas Operations business?

A. The IT&D Gas operations portfolio has smaller investments planned to upgrade the field collection systems, invest in Gas Smart Meter Solutions in KEDLI, and establish a new system operating procedure solution. These investments and their related costs are listed in Exhibit_(ITDP-4).

Q. What capital costs are associated with the IT&D Gas Operations portfolio?

A. Details by year of the specific project and program capital costs in the IT&D Gas Operations Portfolio are provided in Exhibit __ (ITDP-4). The capital costs of the IT&D

Gas Operations program include $64.38 million through FY 2024, $25.58 million in the Rate Year, $13.31 million in Data Year 1, $12.00 million in Data Year 2, and $11.03 million in Data Year 3. As shown in Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpaper 3, the Rate Year incremental rent expense for these investments is $4.946 million and $2.498 million for KEDNY and KEDLI, respectively. Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpapers 6, 9 and 12 will show the rent expense for the IT&D Gas Portfolio for KEDNY and KEDLI in the Data Years.

(v) <u>Continued Scaling and Evolution ("CS&E") of Asset, Work Management, and Data Capabilities</u>

Q. Please describe the planned enhancements to gas asset, work, and data management capabilities.

A. National Grid is undertaking efforts to enhance the core capabilities of the asset and work management, scheduling, field mobility, and other platforms enabled by the Gas Business Enablement ("GBE") program. The GBE program was a multi-year program to replace aged computer systems across National Grid's US business. Because of the age of these systems, many processes before the GBE program relied on paper records and manual processing of information, no longer supporting the way today's utilities need to work. The work, referred to as Continued Scaling and Evolution ("CS&E"), is being undertaken to enhance core capabilities and deliver additional features and functionality beyond the core suite of GBE products. This investment is necessary for the Company to continue to

deliver modern, supported solutions that will enable improvements across the business and deliver on ever evolving customer expectations.

Q. How did National Grid identify the functionality to enhance?

A. As National Grid deployed asset, work, and data management capabilities across its jurisdictions, it gathered user feedback on the quality of the capabilities and the overall user experience. At the same time, National Grid, as it does with all investments, continuously evaluates functionality and technical offerings for opportunities to extract additional value from these investments for customers. National Grid established teams that were tasked with identifying and prioritizing areas to enhance, with a focus on end-to-end processes (*e.g.,* asset management, customer meter-to-cash).

Q. What new functionality and improvements will be delivered through the CS&E work?

A. Multiple enhancements have been identified to build on GBE tools and capabilities to enhance operational performance, drive continued compliance with safety regulations, and improve customer satisfaction. These include, but are not limited to:

New Customer, Safety, and Performance Enhancements

- Centralizing Call Center intake onto one platform. This will allow Call Center representatives to provide more seamless service to customers, as the representative will have customer information all in one place. This should reduce customer wait times and improve the overall customer experience.

- Identifying and documenting Operator Qualifications span-of-control requirements to meet the new requirements from the Commission's Operator Qualification order (discussed in the direct testimony of the Gas Safety Panel).
- Extending work and asset management functionality to other areas of the business not originally contemplated by the GBE program such as Instrumentation and Regulation and Liquified Natural Gas/Compressed Natural Gas operations.
- Expanding account and asset information for service technicians to provide better customer service.
- Integrating gas and electric investment and risk modeling to improve efficiency and performance. In particular, there will be a focus on CLCPA compliance with the intent to identify gas assets that can be eliminated through the electrification of heat.

Increased Automation

- Expanding the automation of compliance controls to continually minimize risk.
- Improving system monitoring and notifications to enable the early detection and self-correction of issues. In this way, the platforms can detect issues – and sometimes fix those issues – before they impact users and require manual intervention.
- Leveraging machine learning from inspection and testing data to increase the precision of risk modeling and investment planning capabilities.

Improved User Experience

- Consolidating tools and interfaces to minimize or eliminate the time lost when moving across systems and devices.
- Improving screen design and information displays to decrease error rates.

- Eliminating the need for users to re-enter information multiple times, which reduces the time required to complete tasks.
- Simplifying system navigation to increase findability.
- Employing real-time data validation to minimize input errors.
- Increasing the availability of on-demand self-help options to improve task completion rates.

Q. What capital costs are associated with the CS&E work?

A. Details of CS&E are provided in Exhibit __ (ITDP-4). The capital costs include $8.26 million in the Rate Year, $24.16 million in Data Year 1, $24.89 million in Data Year 2, and $25.63 million in Data Year 3. As shown in Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpaper 3, the Rate Year incremental rent expense for these investments is $0.230 million and $0.109 million for KEDNY and KEDLI, respectively. Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpapers 6, 9 and 12 will show the CS&E rent expense for KEDNY and KEDLI in the Data Years.

Q. What is the timeframe for the work?

A. Enhancements will be targeted initially at core asset and work management, scheduling, field mobility and other platforms currently in service, with remaining investments anticipated to be delivered for KEDLI and NMPC in FY24 once GBE core capabilities have been fully implemented. Because of the need to convert KEDNY's existing customer system to the CSS system, followed by a necessary stabilization period, GBE program work at KEDNY tied to the customer system has been moved to FY26. The CS&E

enhancements will be staggered as functionality is implemented. Work to design, develop, and implement the enhancements has proceeded, and will continue to proceed, ahead of the in-service dates in the Gap Period and Rate Year. The cost projections discussed above reflect this phasing.

Q. What are the projected benefits of the CS&E efforts?

A. There are many qualitative benefits related to improved customer satisfaction, enhanced safety compliance, particularly through the OQ improvements, and overall improvements to operational performance. In addition, the work will facilitate CLCPA compliance by enhancing the view of assets to identify areas that could potentially be eliminated through electrification. The value streams are adopting an agile methodology in which they will focus on targeting enhancements that deliver the most value to customers. To that end, the Companies anticipate future quantitative benefits but those will likely be in the later Data Years. As such, the Companies are unable to identify or quantify these benefits at this time. These potential benefits, however, if they were to occur in the later Data Years, have been reflected in the filing through the one percent productivity adjustment discussed by the Revenue Requirements Panel.

(vi) Other Initiatives

Q. Please describe the Other Initiatives the IT&D function will be supporting with capital projects in the Rate Year and Data Years.

A. In addition to the work streams we have previously described, the IT&D function will be implementing capital projects in support of National Grid's Group Functions and continuing to adopt IT&D Strategic tooling.

Q. Please describe the planned Group Function investments.

A. Group Functions supports National Grid's Finance, Enterprise Business Services, Human Resources, Legal, and Safety Health & Environmental functions by continuing to upgrade systems and retiring outdated systems. IT&D investments in the Group Functions portfolio relate to seven programs. These include Asset Health, Source to Pay, Operations, Join to Leave, Record to Report, Strategic and External Affairs & General Counsel, and Plan to Perform.

Q. Please describe the planned IT&D Strategic Tooling investments.

A. The IT&D organization deploys and maintains software applications for strategic alignment and performance tracking, investment planning and delivery, and activity-based cost modeling.

Q. What capital costs are associated with Other Initiatives?

A. Details by year of the specific project and program capital costs in Other Initiatives are provided in Exhibit __ (ITDP-4). The capital costs of the Other Initiatives include $80.18

million through FY 2024, $35.81 million in the Rate Year, $26.53 million in Data Year 1, $30.2 million in Data Year 2, and $24.99 million in Data Year 3. As shown in Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpaper 3, the Rate Year incremental rent expense for these investments is $2.633 million and $1.610 million for KEDNY and KEDLI, respectively. Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpapers 6, 9 and 12 will show the rent expense for the Other Initiative projects for KEDNY and KEDLI in the Data Years.

(vii) Customer Related Information Systems

Q. Please describe KEDNY's planned conversion of the Customer Related Information System ("CRIS") to the Customer Service System ("CSS").

A. As described in the Direct Testimony of the Customer Panel, KEDNY is replacing its legacy customer information system ("CIS") by transitioning from CRIS to CSS. Upon completion, CSS will be the sole billing system across all National Grid operating companies in New York. CRIS is 35 years old and lacks the functionality needed to address customer expectations and regulatory objectives that CSS provides.

This conversion is part of a broader CIS life extension strategy. Consolidating the Company's legacy billing systems will enable the Company to meet customer expectations with greater efficiency, reliability, scalability, and extensibility for future products and services. Maintaining a single CIS billing platform across all operating companies also allows the Company to avoid duplicative efforts around processes, support, and hardware costs that are required to maintain two customer systems. By combining the platform, the

Companies also anticipate improved call center utilization while maintaining high levels of customer satisfaction. Please see the Customer Panel Testimony for further information on KEDNY's CRIS-to-CSS conversion project.

Q. What capital costs are associated with the CRIS-to-CSS conversion project?

A. Details by year of the specific project and program capital costs in KEDNY's CRIS-to-CSS conversion project are provided in Exhibit __ (ITDP-4). The capital costs of CRIS-to-CSS include $48.06 million through FY 2024 and $12.83 million in the Rate Year. As shown in Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpaper 3, the Rate Year incremental rent expense for the investment is $4.623 million for KEDNY. There are no rent expense costs for KEDLI, which already uses CSS. Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpapers 6, 9 and 12 will show the rent expense for the CRIS-to-CSS conversion for KEDNY in the Data Years.

(viii) <u>Customer Experience Program</u>

Q. Please describe the Customer Experience group of projects.

A. As described in the Direct Testimony of the Customer Panel, the IT components of the Customer Experience Program will allow U.S. Customer Service (Front Office) and Revenue Cycle Management (Back Office) to develop the framework necessary to evolve and respond to changing business demands. This Program encompasses the Customer organization's long-term strategy to improve the Company's interaction with customers. The Customer Experience Program includes several project workstreams:

- Optimizing the Front Office Service Delivery Model will reallocate handled call volumes to low-cost vendor sites, reduce internal shrinkage, and align remaining vendor contacts with National Grid's needs and priorities, including performance metrics. This investment will overhaul NCI and convergent contracts, distribute remaining calls to the most effective centers, integrate enhanced contact center capabilities, and optimize workforce planning models.
- Eliminate Calls through Self-Service is an investment in tactical improvements to the IVR system to improve success rates on self-service transactions and transition to natural language IVR (also known as conversational IVR), which will allow customers to resolve incidents using normal speech patterns. This project will prioritize introducing conversational IVR for high-volume and high-value customer issues, which includes billing and payments, collections, moves, and appointments.
- Unified Web Improvements will seek to increase digital adoption and eliminate calls, focusing on re-designing and implementing consistent, frictionless experiences for high-value customer interactions, including payment, collections, moves, and appointments.

Please see the Direct Testimony of the Customer Panel for further information.

Q. What capital costs are associated with the Customer Experience Program initiatives?

A. Details by year of the specific capital costs encompassing the Customer Experience Program are provided in Exhibit __ (ITDP-4). The capital costs include $55.24 million

through FY 2024 and $6.5 million in the Rate Year. As shown in Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpaper 3, the Rate Year incremental rent expense for these investments is $2.194 million and $1.304 million for KEDNY and KEDLI, respectively. Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpapers 6, 9 and 12 will show the rent expense for the Customer Experience Program for KEDNY and KEDLI in the Data Years.

(ix) Energy Efficiency (Clean Energy 2.0 and Green Button Connect)

Q. Please describe the Clean Energy 2.0 Project and Green Button Connect investments.

A. As described in the Direct Testimony of the Customer Panel, the energy efficiency and clean energy program involves the development of forward-looking technology capabilities that support improved customer-facing clean energy and energy efficiency services. This will require functional changes in the InDemand system to meet the energy efficiency targets the Companies are committed to achieving. National Grid will construct a new technology platform that provides modern technology capabilities for the promotion, sales, fulfillment, delivery, and reporting of clean energy products to National Grid customers in New York.

Additionally, the clean energy investments will permit data sharing and integration with energy efficiency delivery partners to support existing and new clean energy programs. Finally, it will extend the Green Button Connect data-sharing solution, which has been deployed for Niagara Mohawk customers, to the Companies' gas customers. The Customer Panel provides additional information concerning these programs.

Q. What capital costs are associated with these investments?

A. Details by year of the specific project and program capital costs for the energy efficiency programs are provided in Exhibit __ (ITDP-4). The capital costs of the program include $12.71 million through FY 2024, $12.23 million in the Rate Year, $11.79 million in Data Year 1, $11.44 million in Data Year 2, and $0 million in Data Year 3. As shown in Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpaper 3, the Rate Year incremental rent expense for these investments is $0.682 million and $0.325 million for KEDNY and KEDLI, respectively. Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpapers 6, 9 and 12 will show the rent expense for the energy efficiency programs for KEDNY and KEDLI in the Data Years.

(x) <u>Backoffice Refresh</u>

Q. Please describe the Backoffice Refresh project.

A. The Backoffice Refresh project is the foundation for the future U.S. back-office replacement strategy to improve financial transparency and reporting capabilities. This entails modeling the U.S. Enterprise Data Model, the Enterprise Data Hub, and the Financial Data and Reporting Office. Additionally, this project will enable the cloud migration and payroll transition necessary for the back-office system replacement and, in doing so, will streamline reporting requirement workstreams.

The objectives of this project are to create better cost transparency and traceability, increasing the automation of transactional processes, standardizing best practices, centralizing and simplifying financial controls, and improving reporting capabilities across

the entire organization. This project will allow the Company to work through vendor support issues that will arise when SAP discontinues support for the current SAP platform, which is scheduled at the end of 2027. Only costly third-party vendor support will be available after the discontinuance.

Backoffice Refresh is critical to mitigating risks that impact the ability to implement any critical security or compliance patches issued by SAP to address any vulnerabilities discovered and software incompatibility with future products and services offered by SAP. This impacts IT&D, Accounting, Business Services, and the payroll process. The inability to scale to take advantage of leading practices in an increasingly digital world will result in overall higher operating costs, decreased performance, and reduced overall reliability.

Q. What are the workstreams required to implement Backoffice Refresh?

A. The Company is planning to deliver the Backoffice Refresh by utilizing an agile delivery methodology. This approach focuses on de-risking projects by delivering components in phases and aligns with the Company's commitment to enhancing capabilities that benefit customers. These workstreams include Enterprise Data Model, Data Cleanse, Enterprise Data Hub, Cloud Foundation Migration, and Core Upgrade.

Q. Please describe Enterprise Data Model.

A. Enterprise Data Model will design the future state enterprise code block and associated finance processes to provide transparency to the operating businesses and IT&D, and streamline back-office reporting functions. This workstream includes re-evaluating the

existing code block, focusing on the chart of accounts for US GAAP and FERC, data mappings and reconciliations, developing key decision documents across the FERC, cost flow, and enterprise structure, business process documentation, developing a requirements traceability matrix, and developing pilots and demonstrations.

Q. What are some expected benefits of Enterprise Data Model.

A. National Grid expects to create a stronger relationship between Finance and Operations, allowing the business to develop plans that link financial information to operational outcomes.

Additionally, this investment will allow leadership to adjust operational plans before any financial or operational issues occur. Finance will have performance-based conversations with Operations that deconstruct the units of work to be performed from the cost of completing that work. Finally, the Enterprise Data Model will allow for more transparency in financial forecasts.

Q. Please describe Data Cleanse.

A. Data Cleanse will cleanse master and transactional data for the core Enterprise Resource Planning ("ERP") system along with improved governance to improve reporting, reduce errors, and reduce the burden for future system transformation projects. This includes disaggregating existing master data sets into core dimensions and definitions, defining historical data retention strategy, developing a data integration strategy, developing a conversion strategy, and deploying new data governance processes.

Q. What are the expected benefits of Data Cleanse.

A. Data cleansing is expected to produce refined business data within the Company's ERP system to support the reliability and accuracy of business reporting, improve system performance and historical reporting, and allow the Company to integrate information from multiple sources more efficiently.

Q. Please describe Enterprise Data Hub.

A. Enterprise Data Hub will develop a data hub technology infrastructure to support the Enterprise Data Model as the source of the information to support business and IT&D integrations and reporting through a fast, secure, and innovative platform to provide better visibility and information to the Company. This includes developing the technology infrastructure to support the Enterprise Data Model to gather and index data from relevant business system sources, developing the data governance framework for managing data within the Enterprise Data Hub and defining the linkage between Operations and Finance data within the Enterprise Data Hub to support business requirements.

Q. What are the benefits of Enterprise Data Hub.

A. Enterprise Data Hub will reduce rework and allow downstream integration using a standard data model and consumable application programming interfaces ("APIs"). This includes the ability to easily compare activities across the organization to streamline work and drive better results. Additionally, the Companies expect to benefit from a reduction in compiling data with a shift to analytical activities and having dashboard analytics to monitor the end-to-end process and make timely decisions.

Q. Please describe Cloud Foundation Migration.

A. Cloud Foundation Migration will establish a cloud strategy and infrastructure environment and begin migrating business applications to the cloud to integrate with future core ERP system. This includes designing cloud foundations, standing up cloud infrastructure, developing disaster recovery process documents, and beginning cloud migration for the SAP workload.

Q. Please describe Core Upgrade.

A. The Core Upgrade will replace the ERP Central Component and retire irrelevant legacy applications to run the business faster, more efficiently, and reliably. This reduces maintenance and licensing burdens for supporting historical business requirements. The core upgrade entails itemizing future/legacy application inventory, developing the future state system landscape, defining the legacy archiving approach, identifying applications and interfaces that can be retired, and creating a retirement roadmap.

Q. What are the benefits of Core Upgrade?

A. This will reduce reliance on legacy system capabilities, remove dependence on legacy technology scheduled to be out of support by 2027, and increase security and speed by evolving to the current version of the core ERP technology to run the business.

Q. What capital costs are associated with the Backoffice Refresh program?

A. Details by year of the specific project and program capital costs in the Backoffice Refresh program are provided in Exhibit __ (ITDP-4). The capital costs of the program include $0

million through FY 2024, $39.7 million in the Rate Year, $71.4 million in Data Year 1, $55.5 million in Data Year 2, and $0 million in Data Year 3. As shown in Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpaper 3, the Rate Year incremental rent expense for these investments is $0.250 million and $0.147 million for KEDNY and KEDLI, respectively. Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpapers 6, 9 and 12 will show the rent expense for the Backoffice Refresh Program for KEDNY and KEDLI in the Data Years.

Q. What other IT&D capital projects are planned for the Rate Year and Data Years that affect KEDNY and KEDLI?

A. The list of all IT&D capital projects planned for the Rate Year and Data Years, inclusive of all the projects the Panel previously described, is provided in Exhibit __ (ITDP-4).

Q. What are the total projected capital costs of the IT&D projects shown in Exhibit __ (ITDP-4) for the Rate Year and Data Years, and the corresponding Rate Year impacts on KEDNY and KEDLI?

A. The aggregate annual capital costs of the IT&D projects include $551.352 million through FY 2024, $308.584 million in the Rate Year, $310.054 million in Data Year 1, $298.348 million in Data Year 2, and $215.117 million in Data Year 3. As shown in Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9, Workpaper 3, the Rate Year incremental rent expense for these investments is $26.941 million and $12.506 million for KEDNY and KEDLI, respectively. Exhibit__(RRP-11), Workpapers to Exhibit__RRP-3, Schedule 9,

Workpapers 6, 9, and 12 shows the rent expense for the IT&D projects for KEDNY and KEDLI in the Data Years.

VI. IT&D Operating Costs in the Rate Year and Data Years

Q. What comprises operating costs for the IT function?

A. IT&D operating costs consist of (i) initial project expenses and post-implementation costs incurred with new projects; and (ii) costs of running the projects once they are placed in service. The first category of costs includes O&M incurred to support investment planning during the startup stage and post-application development costs that may not be capitalized under applicable accounting rules. The second category of costs are those costs of running a project once it is in service ("run-the business" or "RTB" costs). These RTB costs include software licensing and maintenance agreements, hardware maintenance agreements, third-party contracts, consultant/contractor costs, and internal labor.

Q. What are the Companies' projected IT&D incremental operating costs for the Rate Year and the Data Years?

A. KEDNY and KEDLI's projected incremental operating costs for the Rate Year and Data Years (excluding the costs of the strategic program referenced in the Customer Panel Testimony) can be found in Exhibit __ (ITDP-7). These incremental costs consist primarily of incremental IT&D project operating expenses and RTB costs for new capital projects (details of which appear in Exhibit __ (ITDP-6), incremental operating expenses associated with the strategic programs, and inflation from the Historic Test Year. The

projected amounts of these costs for National Grid appear on page 1 of Exhibit __ (ITDP-7).

These costs are then allocated to KEDNY and KEDLI using the allocators identified in Exhibit__ (ITDP-6) to arrive at the following incremental IT&D operating expense amounts:

KEDNY:

- Rate Year: $9.7 million
- Data Year 1: $9.2 million
- Data Year 2: $3.1 million
- Data Year 3: $2.4 million

KEDLI:

- Rate Year: $5.2 million
- Data Year 1: $5.2 million
- Data Year 2: $1.8 million
- Data Year 3: $1.4 million

These incremental operating costs already reflect operating cost savings that National Grid is planning to realize in connection with the Evolution Program, described in the Direct Testimony of KEDNY and KEDLI's Revenue Requirements Panels. These savings are shown in Exhibit __(RRP-11), Workpapers to RRP-3, Schedule 27, Workpaper 1, and

reflected in Exhibit __ (ITDP-6). Absent these savings, the projected incremental IT&D operating costs would be higher.

VII. Reporting

Q. What do the Companies propose regarding reporting on the IT&D investment plan?

A. As part of the resolution of the 2017 Niagara Mohawk Rate Case and the 2019 KEDNY and KEDLI Rate Cases, National Grid implemented periodic reporting of IT&D project development and investment activity. Those reporting measures have served to better apprise Staff of the status of the Companies' IT&D investments and bring greater internal attention to IT&D project status and monitoring. The Companies propose to continue IT-related reporting requirements. Specifically, the Companies propose that:

(i) at the beginning of each Rate Year, the Companies will file with the Secretary its IT&D capital investment plan for that Rate Year, including a narrative explanation of the plan and an identification of all proposed IT&D projects and their costs;

(ii) the Companies will file IT&D-related quarterly variance reports within 60 days of the end of each Rate Year quarter;

(iii) on a semi-annual basis, the Companies will meet with Department of Public Service Staff to discuss the IT&D investment plan and the progress being made on fulfilling the goals of the plan; and

(iv) the Companies will file the annual long-term IT&D Strategy document upon refresh of the document which is expected in the first quarter of each fiscal year.

Throughout this process, the Companies will work with Department of Public Service Staff to identify any additional information that would be useful to include in the quarterly reports.

Q. Do the Companies propose to continue the downward-only reconciliation mechanism for Service Company Rents, Net Utility Plant, and Depreciation?

A. Yes. The Companies propose to continue that mechanism as updated for the changes in rents, capital investments and expenses reflected in rates in these proceedings.

Q. Does this conclude your testimony?

A. Yes.

INDEX OF EXHIBITS

Exhibit ___ (ITDP-1): Graphical depiction of the IT Management Organization

Exhibit ___ (ITDP-2): Allocations Used for IT Projects

Exhibit ___ (ITDP-3): Historic Test Year IT Operating Expenses

Exhibit____(ITDP-4): In-flight and Forecasted IT Capital Projects

Exhibit____(ITDP-5): Digital Platforms and Infrastructure Technology Investments

Exhibit____(ITDP-6): In-flight and Forecasted IT Operating Expenses

Exhibit____(ITDP-7): Total and Incremental IT Operating Expenses

Exhibit ___ (ITDP-1)

Graphical Depiction of the IT Management Organization

IT and Digital

Global IT and Digital
Chief Information & Digital Officer
Andi Karaboutis

HR

Finance

Communications

Global IT Delivery Centers / Enabling Functions

Data Office
Gavin Goodland

Group data strategy, governance and architecture

Advancing group wide data and analytics capability

Business Office
Joel Semel

- Ensure the business of IT&D is running effectively and efficiently with these services:
  - Regulatory filings and readiness
  - Vendor performance management
  - Delivery of platforms for performance tracking, OKRs, and cost management
  - Portfolio & capacity planning (supply / demand)
  - Optimization of demand-to-project-closure E2E process (sanctioning, business casing, project closure, etc.)

Security
Chris Murphy

- Protect our people, premises, and digital systems to maintain trust in National Grid services
- Ensure digital access is always correct within 24 hours of a joiner, mover or leaver
- Drive further improvements in critical infrastructure and operational technology security as we evolve to the Intelligent Connected Utility.

Digital Platforms & Infrastructure Technology (DPIT)
Shannon Soland

- Deliver, sustain, and evolve digital platforms and infrastructure technology by enabling a connected, seamless enterprise
- Implement and manage all physical / virtual components of our Data Centre footprint
- Provide Digital Workplace Services to the entire user base, including service desk, Active Directory, and virtual desktop services
- Deliver platform and enterprise architecture standards / patterns
- Global Operations and support

Product Office
Graham Self

- Product: engineering, UX and reimagining embedded in product teams to solve business and user problems
- Product operations: providing the environment for product teams to be successful

Leading our NG business through seamless customer/user experiences; modern, secure and fit for purpose DT environment with digital capabilities; cost transparency and control; and develop short/medium/long term DT strategy and delivery plans and regulatory funding to drive customer outcomes

CIDO New York
Erik Barthel

- Be brilliant at the basics: drive a best-in-class customer experience at the first moment of truth w/NY customers & colleagues
- Lead strategy and plans to enable NY business goals
- Execute with excellence (x% delivery on time vs commitments, x% within forecast)
- Deliver with velocity: Stabilize and deliver GBE

CIDO New England
Robert Lorkiewicz

- Deliver on our Future of Electric strategy and lead the affordable clean energy transition by building a modernized network that meets the needs of a decarbonized grid
- Scale Digital ways of working to deliver new transformational capabilities that will enable NG to effectively and efficiently manage the Grid of the future
- Be operationally excellent through reliable and resilient services

CIDO UK Electricity Transmission
Sarah Milton-Hunt

- Deliver on our Future of Electric strategy to support net zero and 50GW of offshore generation connected by 2030
- Build the platform foundations while delivering NGET digital op model with customer centricity, actionable financial transparency and total cost of ownership; driving simplification to support the scale and scrutiny ahead of us

CIDO, UK Electricity System Operator
Shubhi Rajnish

- Deliver digital & data transformation to accelerate excellence in system operations, drive to net zero and build efficient and effective markets
- Transition the organization to the future system operator
- Enable an accelerated insights and data driven journey for ESO and our stakeholders

CIDO US Customer
Simon Baker

- Deliver on the US Customer strategy to reduce cost to serve, improve CX, & enable customer uptake of clean energy solutions
- Develop the next-gen digital technology, reduce tech debt, and provide personalized, digital-first experiences
- Build a leading clean energy platform, enabling demand side decarbonization
- Execute all regulatory, billing, and other compliance mandates
- Evolve our data to be accessible, transparent, and customer-centric

CIDO Group Functions
Bala Lakshmanan

- Partner with Finance and HR functions to transformation through E2E process improvement, efficiencies, automation, data and digitization
- Drive improved user experience and digitization for SEA and GC
- Drive portfolio repositioning for NG (RI, Jupiter and FSO) – Day 1 Readiness, TSA exit within 2 years
- Mitigate cost stranding post divestiture

CIDO, UK Electricity Distribution
Michael Keay

- Support and enhance the delivery of business work programmes by providing highly secure, cost effective, reliable and resilient IT systems that are aligned with business goals/strategy, and the delivery of stakeholder commitments and customer expectations
- Provide customer experience-enhancing and data centric IT systems which will put NG at the heart of the UK's energy transformation

CIDO, NGV
Simon Johnston

- Deliver and scale digital solutions to enable NGV's ambitious growth agenda through commercial analysis, insights and decision making and to ensure safe, reliable and efficient management of our assets
- Deliver NGV operational excellence through fit for purpose and cost-effective platforms, services and capabilities

Exhibit ___ (ITDP-2)

Allocations Used for IT Projects

Allocations used for IT Projects (KEDNY)

SAP Alloc. Code	Description (Companies in Code)	Allocation Basis	KEDNY	ALL OTHER CO's	TOTAL
5220G	Direct Charge KEDNY	Direct Charge	100.00%	0.00%	100.00%
C170	E&G Retails-NiMo, KEDNY, KEDLI	C - Number of Customers via Count of Meters Installed	30.57%	69.43%	100.00%
C175	E&G Retails-All	C - Number of Customers via Count of Meters Installed	17.53%	82.47%	100.00%
C207	Gas Retails-NiMo, KEDNY, KEDLI	C - Number of Customers via Count of Meters Installed	50.79%	49.21%	100.00%
C209	Gas Retails-All (excl NECO)	C - Number of Customers via Count of Meters Installed	36.96%	63.04%	100.00%
C210	Gas Retails-All	C - Number of Customers via Count of Meters Installed	34.23%	65.77%	100.00%
C225	Gas Retails-KEDNY, KEDLI	C - Number of Customers via Count of Meters Installed	67.73%	32.27%	100.00%
C239	Gas Retails-Boston, Colonial, KEDNY, KEDLI	C - Number of Customers via Count of Meters Installed	45.18%	54.82%	100.00%
C343	Gas Retails-Boston, Colonial, KEDNY	C - Number of Customers via Count of Meters Installed	57.56%	42.44%	100.00%
C436	Gas Retails	C - Number of Customers via Count of Meters Installed	19.69%	80.31%	100.00%
C903	E&G Retails-All (excl NECO)	C - Number of Customers via Count of Meters Installed	19.65%	80.35%	100.00%
G012	All Companies (largest set)	G - General Allocator, 3-Point Formula	13.69%	86.31%	100.00%
G020	All Companies (largest set), IT use	G - General Allocator, 3-Point Formula	13.69%	86.31%	100.00%
G027	E&G Retails-All, plus Tran, Hydros, LNG, Gen	G - General Allocator, 3-Point Formula	13.93%	86.07%	100.00%
G102	Gas Retails-Boston, Colonial, KEDNY, KEDLI, plus Gen	G - General Allocator, 3-Point Formula	37.70%	62.30%	100.00%
G116	E&G Retails-NiMo, KEDNY, KEDLI, plus NiMo-T	G - General Allocator, 3-Point Formula	28.27%	71.73%	100.00%
G138	E&G Retails-All, plus NiMo-T, NEP-T, Gen	G - General Allocator, 3-Point Formula	14.31%	85.69%	100.00%
G148	E&G Retails-All, plus Tran	G - General Allocator, 3-Point Formula	14.49%	85.51%	100.00%
G149	E&G Retails-All, plus Tran, Hydros, Gen	G - General Allocator, 3-Point Formula	14.00%	86.00%	100.00%
G170	E&G Retails-NiMo, KEDNY, KEDLI	G - General Allocator, 3-Point Formula	31.76%	68.24%	100.00%
G175	E&G Retails-All	G - General Allocator, 3-Point Formula	16.84%	83.16%	100.00%
G207	Gas Retails-NiMo, KEDNY, KEDLI	G - General Allocator, 3-Point Formula	52.78%	47.22%	100.00%
G209	Gas Retails-All (excl NECO)	G - General Allocator, 3-Point Formula	36.88%	63.12%	100.00%
G210	Gas Retails-All	G - General Allocator, 3-Point Formula	34.15%	65.85%	100.00%
G225	Gas Retails-KEDNY, KEDLI	G - General Allocator, 3-Point Formula	63.97%	36.03%	100.00%
G235	Gas Retails-KEDNY, KEDLI, plus GENCO	G - General Allocator, 3-Point Formula	54.84%	45.16%	100.00%
G239	Gas Retails-Boston, Colonial, KEDNY, KEDLI	G - General Allocator, 3-Point Formula	41.93%	58.07%	100.00%
G327	E&G Retails-All, plus Tran, Hydros	G - General Allocator, 3-Point Formula	14.47%	85.53%	100.00%
G384	Gas Retails-Boston, Colonial, KEDNY	G - General Allocator, 3-Point Formula	55.18%	44.82%	100.00%
G399	E&G Retails-All, plus Tran, Gen	G - General Allocator, 3-Point Formula	14.02%	85.98%	100.00%
G443	Gas Retails-Boston, Colonial, KEDNY, KEDLI, plus LNG	G - General Allocator, 3-Point Formula	41.53%	58.47%	100.00%
G903	E&G Retails-MA & NY	G - General Allocator, 3-Point Formula	18.95%	81.05%	100.00%
G911	E&G Retails-MA & NY, plus Tran	G - General Allocator, 3-Point Formula	16.43%	83.57%	100.00%
G913	E&G Retails-MA & NY, plus Tran, Hydros, Gen	G - General Allocator, 3-Point Formula	15.78%	84.22%	100.00%
G915	E&G Retails-MA & NY, plus Tran, Hydros	G - General Allocator, 3-Point Formula	16.39%	83.61%	100.00%
G916	E&G Retails-MA & NY, plus Tran, Hydros, LNG, Gen	G - General Allocator, 3-Point Formula	15.70%	84.30%	100.00%
G922	E&G Retails-MA & NY, plus Tran, Gen	G - General Allocator, 3-Point Formula	15.81%	84.19%	100.00%
G932	E&G Retails-MA & NY, plus NiMo-T, NEP-T	G - General Allocator, 3-Point Formula	16.46%	83.54%	100.00%
GT53	All Companies (largest set), excludes NECO	G - General Allocator, 3-Point Formula	15.36%	84.64%	100.00%
J063	Reservoir Woods, Waltham	J - Facilities - Multiple Sites	7.67%	92.33%	100.00%
J936	Reservoir Woods, Waltham (without NECO)	J - Facilities - Multiple Sites	8.53%	91.47%	100.00%
N237	Gas Retails-KEDNY, KEDLI, plus GENCO	N - Number of Employees	61.52%	38.48%	100.00%
X148	E&G Retails-All, plus Tran	X - Capital Expenditures	19.71%	80.29%	100.00%
X918	E&G Retails-MA & NY, plus Tran, GENCO	X - Capital Expenditures	21.56%	78.44%	100.00%

Allocations used for IT Projects (KEDLI)

SAP Alloc. Code	Description (Companies in Code)	Allocation Basis	KEDLI	ALL OTHER CO's	TOTAL
5230G	Direct Charge KEDLI	Direct Charge	100.00%	0.00%	100.00%
C170	E&G Retails-NiMo, KEDNY, KEDLI	C - Number of Customers via Count of Meters Installed	14.56%	85.44%	100.00%
C175	E&G Retails-All	C - Number of Customers via Count of Meters Installed	8.35%	91.65%	100.00%
C195	E&G Retails-NiMo, KEDLI	C - Number of Customers via Count of Meters Installed	20.97%	79.03%	100.00%
C207	Gas Retails-NiMo, KEDNY, KEDLI	C - Number of Customers via Count of Meters Installed	24.20%	75.80%	100.00%
C209	Gas Retails-All (excl NECO)	C - Number of Customers via Count of Meters Installed	17.60%	82.40%	100.00%
C210	Gas Retails-All	C - Number of Customers via Count of Meters Installed	16.31%	83.69%	100.00%
C225	Gas Retails-KEDNY, KEDLI	C - Number of Customers via Count of Meters Installed	32.27%	67.73%	100.00%
C239	Gas Retails-Boston, Colonial, KEDNY, KEDLI	C - Number of Customers via Count of Meters Installed	21.52%	78.48%	100.00%
C434	E&G Retails-MECO, Nant, Narr, NiMo, KEDLI	C - Number of Customers via Count of Meters Installed	12.01%	87.99%	100.00%
C436	Gas Retails	C - Number of Customers via Count of Meters Installed	9.38%	90.62%	100.00%
C903	E&G Retails-All (excl NECO)	C - Number of Customers via Count of Meters Installed	9.36%	90.64%	100.00%
G012	All Companies (largest set)	G - General Allocator, 3-Point Formula	8.10%	91.90%	100.00%
G020	All Companies (largest set), IT use	G - General Allocator, 3-Point Formula	8.10%	91.90%	100.00%
G027	E&G Retails-All, plus Tran, Hydros, LNG, Gen	G - General Allocator, 3-Point Formula	8.23%	91.77%	100.00%
G102	Gas Retails-Boston, Colonial, KEDNY, KEDLI, plus Gen	G - General Allocator, 3-Point Formula	21.58%	78.42%	100.00%
G116	E&G Retails-NiMo, KEDNY, KEDLI, plus NiMo-T	G - General Allocator, 3-Point Formula	16.42%	83.58%	100.00%
G138	E&G Retails-All, plus NiMo-T, NEP-T, Gen	G - General Allocator, 3-Point Formula	8.47%	91.53%	100.00%
G148	E&G Retails-All, plus Tran	G - General Allocator, 3-Point Formula	8.56%	91.44%	100.00%
G149	E&G Retails-All, plus Tran, Hydros, Gen	G - General Allocator, 3-Point Formula	8.27%	91.73%	100.00%
G170	E&G Retails-NiMo, KEDNY, KEDLI	G - General Allocator, 3-Point Formula	18.57%	81.43%	100.00%
G175	E&G Retails-All	G - General Allocator, 3-Point Formula	10.04%	89.96%	100.00%
G207	Gas Retails-NiMo, KEDNY, KEDLI	G - General Allocator, 3-Point Formula	29.94%	70.06%	100.00%
G209	Gas Retails-All (excl NECO)	G - General Allocator, 3-Point Formula	21.06%	78.94%	100.00%
G210	Gas Retails-All	G - General Allocator, 3-Point Formula	19.51%	80.49%	100.00%
G225	Gas Retails-KEDNY, KEDLI	G - General Allocator, 3-Point Formula	36.03%	63.97%	100.00%
G235	Gas Retails-KEDNY, KEDLI, plus GENCO	G - General Allocator, 3-Point Formula	31.17%	68.83%	100.00%
G239	Gas Retails-Boston, Colonial, KEDNY, KEDLI	G - General Allocator, 3-Point Formula	23.87%	76.13%	100.00%
G251	KEDLI, GENCO	G - General Allocator, 3-Point Formula	69.30%	30.70%	100.00%
G327	E&G Retails-All, plus Tran, Hydros	G - General Allocator, 3-Point Formula	8.54%	91.46%	100.00%
G385	Gas Retails-Boston, Colonial, KEDLI	G - General Allocator, 3-Point Formula	40.99%	59.01%	100.00%
G399	E&G Retails-All, plus Tran, Gen	G - General Allocator, 3-Point Formula	8.28%	91.72%	100.00%
G443	Gas Retails-Boston, Colonial, KEDNY, KEDLI, plus LNG	G - General Allocator, 3-Point Formula	23.62%	76.38%	100.00%
G903	E&G Retails-MA & NY	G - General Allocator, 3-Point Formula	11.27%	88.73%	100.00%
G911	E&G Retails-MA & NY, plus Tran	G - General Allocator, 3-Point Formula	9.67%	90.33%	100.00%
G913	E&G Retails-MA & NY, plus Tran, Hydros, Gen	G - General Allocator, 3-Point Formula	9.30%	90.70%	100.00%
G915	E&G Retails-MA & NY, plus Tran, Hydros	G - General Allocator, 3-Point Formula	9.65%	90.35%	100.00%
G916	E&G Retails-MA & NY, plus Tran, Hydros, LNG, Gen	G - General Allocator, 3-Point Formula	9.25%	90.75%	100.00%
G922	E&G Retails-MA & NY, plus Tran, Gen	G - General Allocator, 3-Point Formula	9.32%	90.68%	100.00%
G932	E&G Retails-MA & NY, plus NiMo-T, NEP-T	G - General Allocator, 3-Point Formula	9.70%	90.30%	100.00%
GT53	All Companies (largest set), excludes NECO	G - General Allocator, 3-Point Formula	9.09%	90.91%	100.00%
J063	Reservoir Woods, Waltham	J - Facilities - Multiple Sites	3.90%	96.10%	100.00%
J936	Reservoir Woods, Waltham (without NECO)	J - Facilities - Multiple Sites	4.69%	95.31%	100.00%
N237	Gas Retails-KEDNY, KEDLI, plus GENCO	N - Number of Employees	28.21%	71.79%	100.00%
X148	E&G Retails-All, plus Tran	X - Capital Expenditures	13.56%	86.44%	100.00%
X918	E&G Retails-MA & NY, plus Tran, GENCO	X - Capital Expenditures	14.82%	85.18%	100.00%

Exhibit ___ (ITDP-3)

Historic Test Year IT Operating Expenses

The Brooklyn Union Gas Company d/b/a National Grid NY
ITDP-3 KEDNY's Share of Historic Test Year IT Operating Expenses ($Millions)

Operational Cost	**12 months ending December 31, 2022 (HTY)**
Digital Platforms & Infrastructure Technology	13.4
Security	6.9
Vendor Management	8.5
CIDO New York	3.6
Customer	0.9
Group Functions & other Admin	1.5
Product Office	0.7
Global Management	0.4
Burdens	4.3
Subtotal Operational Cost	40.2
Investment Plan Expenses	
Project OPEX	10.1
Burdens	1.0
Investment Plan Total	11.1
Total IT Opex Allocated to The Brooklyn Union Gas Company (KEDNY)	**51.2**

KeySpan Gas East Corporation d/b/a National Grid
ITDP-3 KEDLI's Share of Historic Test Year IT Operating Expenses ($Millions)

Operational Cost	**12 months ending December 31, 2022 (HTY)**
Digital Platforms & Infrastructure Technology	8.1
Security	3.5
Vendor Management	4.8
CIDO New York	1.8
Customer	0.5
Group Functions & other Admin	0.9
Product Office	0.4
Global Management	0.2
Burdens	2.1
Subtotal Operational Cost	22.2
Investment Plan Expenses	
Project OPEX	4.7
Burdens	0.5
Investment Plan Total	5.1
Total IT Opex Allocated to Keyspan Gas Corporation (KEDLI)	**27.4**

Exhibit ___ (ITDP-4)

In-flight and Forecasted IT Capital Projects

KEDNY/KEDLI
ITDP-4 In-flight & Forecasted Information Technology & Digital Projects

Investment Name	Workorder	INVP #	Category	Portfolio	Inflight/Future	Allocation Code	Forecasted In Service Date	Amortization Period	FY25 Beginning Balance	FY25 CAPEX	FY26 CAPEX	FY27 CAPEX	FY28 CAPEX	Total
Continued Scaling and Evolution (CS&E)		6539	CS&E	CS&E	Future	C209	9/30/2024	84	$ -	$ 4,131,100	$ -	$ -	$ -	$ 4,131,100
Continued Scaling and Evolution (CS&E)		6539	CS&E	CS&E	Future	C209	3/31/2025	84	$ -	$ 4,131,100	$ -	$ -	$ -	$ 4,131,100
Continued Scaling and Evolution (CS&E)		6539	CS&E	CS&E	Future	C209	9/30/2025	84	$ -	$ -	$ 12,080,303	$ -	$ -	$ 12,080,303
Continued Scaling and Evolution (CS&E)		6539	CS&E	CS&E	Future	C209	3/31/2026	84	$ -	$ -	$ 12,080,303	$ -	$ -	$ 12,080,303
Continued Scaling and Evolution (CS&E)		6539	CS&E	CS&E	Future	C209	9/30/2026	84	$ -	$ -	$ -	$ 12,442,712	$ -	$ 12,442,712
Continued Scaling and Evolution (CS&E)		6539	CS&E	CS&E	Future	C209	3/31/2027	84	$ -	$ -	$ -	$ 12,442,712	$ -	$ 12,442,712
Continued Scaling and Evolution (CS&E)		6539	CS&E	CS&E	Future	C209	3/31/2028	84	$ -	$ -	$ -	$ -	$ 12,815,994	$ 12,815,994
Continued Scaling and Evolution (CS&E)		6539	CS&E	CS&E	Future	C209	9/30/2027	84	$ -	$ -	$ -	$ -	$ 12,815,994	$ 12,815,994
Cris to CSS Conversion (C2C)		6434	C 2 C	Customer	Inflight	C343	3/31/2025	84	$ -	$ 12,830,000	$ -	$ -	$ -	$ 12,830,000
Cris to CSS Conversion (C2C)		6434	C 2 C	Customer	Inflight	C343	5/31/2024	84	$ 48,062,510	$ -	$ -	$ -	$ -	$ 48,062,510
Cris to CSS Conversion (C2C) - Enhancements		6434	CIS	Customer	Future	C903	3/31/2025	84	$ -	$ 6,250,000	$ -	$ -	$ -	$ 6,250,000
Cris to CSS Conversion (C2C) - Enhancements		6434	CIS	Customer	Future	C903	3/31/2026	84	$ -	$ -	$ 16,060,000	$ -	$ -	$ 16,060,000
Cris to CSS Conversion (C2C) - Enhancements		6434	CIS	Customer	Future	C903	3/31/2027	84	$ -	$ -	$ -	$ 17,280,000	$ -	$ 17,280,000
AIMS Enterprise Solution		6302/6531	Core IT	Customer	Future	C903	3/31/2026	84	$ -	$ -	$ 3,590,000	$ -	$ -	$ 3,590,000
AIMS Enterprise Solution		6302/6531	Core IT	Customer	Future	C903	3/31/2027	84	$ -	$ -	$ -	$ 4,200,000	$ -	$ 4,200,000
AIMS Enterprise Solution		6302/6531	Core IT	Customer	Future	C903	3/31/2028	84	$ -	$ -	$ -	$ -	$ 4,200,000	$ 4,200,000
AIMS Enterprise Solution		6302/6531	Core IT	Customer	Future	C903	3/31/2024	84	$ 8,500,000	$ -	$ -	$ -	$ -	$ 8,500,000
AIMS Enterprise Solution		6302/6531	Core IT	Customer	Future	C903	3/31/2025	84	$ -	$ 9,200,000	$ -	$ -	$ -	$ 9,200,000
Customer Data Platform (CDP)		6349	Core IT	Customer	Future	G911	3/31/2024	84	$ 5,000,000	$ -	$ -	$ -	$ -	$ 5,000,000
Customer Data Platform (CDP)		6349	Core IT	Customer	Future	G911	3/31/2025	84	$ -	$ 5,320,000	$ -	$ -	$ -	$ 5,320,000
Customer Data Platform (CDP)		6349	Core IT	Customer	Future	G911	3/31/2026	84	$ -	$ -	$ 5,630,000	$ -	$ -	$ 5,630,000
Customer Data Platform (CDP)		6349	Core IT	Customer	Future	G911	3/31/2027	84	$ -	$ -	$ -	$ 5,960,000	$ -	$ 5,960,000
Customer Data Platform (CDP)		6349	Core IT	Customer	Future	G911	3/31/2028	84	$ -	$ -	$ -	$ -	$ 5,960,000	$ 5,960,000
Customer System Mandates		TBD	Core IT	Customer	Future	C903	3/31/2024	84	$ 2,978,000	$ -	$ -	$ -	$ -	$ 2,978,000
Customer System Mandates		TBD	Core IT	Customer	Future	C903	3/31/2025	84	$ -	$ 2,830,500	$ -	$ -	$ -	$ 2,830,500
Customer System Mandates		TBD	Core IT	Customer	Future	C903	3/31/2026	84	$ -	$ -	$ 2,788,500	$ -	$ -	$ 2,788,500
Customer System Mandates		TBD	Core IT	Customer	Future	C903	3/31/2027	84	$ -	$ -	$ -	$ 2,695,500	$ -	$ 2,695,500
Customer System Mandates		TBD	Core IT	Customer	Future	C903	3/31/2028	84	$ -	$ -	$ -	$ -	$ 2,695,500	$ 2,695,500
Customer System Mandates		TBD	Core IT	Customer	Future	C903	3/31/2024	84	$ 11,912,000	$ -	$ -	$ -	$ -	$ 11,912,000
Customer System Mandates		TBD	Core IT	Customer	Future	C903	3/31/2025	84	$ -	$ 15,850,800	$ -	$ -	$ -	$ 15,850,800
Customer System Mandates		TBD	Core IT	Customer	Future	C903	3/31/2026	84	$ -	$ -	$ 15,615,600	$ -	$ -	$ 15,615,600
Customer System Mandates		TBD	Core IT	Customer	Future	C903	3/31/2027	84	$ -	$ -	$ -	$ 15,094,800	$ -	$ 15,094,800
Customer System Mandates		TBD	Core IT	Customer	Future	C903	3/31/2028	84	$ -	$ -	$ -	$ -	$ 15,094,800	$ 15,094,800
My Business Account Portal (MBA)		5673	Core IT	Customer	Future	C903	3/31/2026	84	$ -	$ -	$ 2,000,000	$ -	$ -	$ 2,000,000
My Business Account Portal (MBA)		5673	Core IT	Customer	Future	C903	3/31/2027	84	$ -	$ -	$ -	$ 1,990,000	$ -	$ 1,990,000
My Business Account Portal (MBA)		5673	Core IT	Customer	Future	C903	3/31/2028	84	$ -	$ -	$ -	$ -	$ 1,990,000	$ 1,990,000
Unified Web Portal (UWP)		6584	Core IT	Customer	Future	C903	3/31/2024	84	$ 10,290,000	$ -	$ -	$ -	$ -	$ 10,290,000
Unified Web Portal (UWP)		6584	Core IT	Customer	Future	C903	3/31/2025	84	$ -	$ 4,860,000	$ -	$ -	$ -	$ 4,860,000
Unified Web Portal (UWP)		6584	Core IT	Customer	Future	C903	3/31/2026	84	$ -	$ -	$ 4,550,000	$ -	$ -	$ 4,550,000
Unified Web Portal (UWP)		6584	Core IT	Customer	Future	C903	3/31/2027	84	$ -	$ -	$ -	$ 5,300,000	$ -	$ 5,300,000
Unified Web Portal (UWP)		6584	Core IT	Customer	Future	C903	3/31/2028	84	$ -	$ -	$ -	$ -	$ 5,300,000	$ 5,300,000
Technical Debt-Customer Ecosystem Stabilization		5778	Core IT	Customer	Future	G153	3/31/2024	84	$ 6,200,000	$ -	$ -	$ -	$ -	$ 6,200,000
Technical Debt-Customer Ecosystem Stabilization		5778	Core IT	Customer	Future	G153	3/31/2025	84	$ -	$ 8,000,000	$ -	$ -	$ -	$ 8,000,000
Customer Data Platform (CDP)	90000221820	6349	Core IT	Customer	Inflight	G911	3/31/2023	84	$ 11,592,296	$ -	$ -	$ -	$ -	$ 11,592,296
INVP 5345B Bill Print Implementation	90000208193	5345B	Core IT	Customer	Inflight	C434	1/21/2023	84	$ 3,525,104	$ -	$ -	$ -	$ -	$ 3,525,104
INVP 6032 Cust Bill COVID Transition	90000213607	6032	Core IT	Customer	Inflight	C903	3/31/2023	84	$ 612,967	$ -	$ -	$ -	$ -	$ 612,967
INVP 6302 2022 AIMS Baseline	90000226581	6302	Core IT	Customer	Inflight	C903	2/9/2023	84	$ 707,927	$ -	$ -	$ -	$ -	$ 707,927
INVP 6492 NACHA Compliance, Security, and Encryption	90000227834	6492	Core IT	Customer	Inflight	C903	3/31/2023	84	$ 1,363,159	$ -	$ -	$ -	$ -	$ 1,363,159
INVP 6496 NY Gender Pronoun and Name Mandate	90000227836	6496	Core IT	Customer	Inflight	C170	1/13/2023	84	$ 1,382,339	$ -	$ -	$ -	$ -	$ 1,382,339
INVP 6584 UWP 2.0 Digital Re Architecture and Optimization	90000231717	6584	Core IT	Customer	Inflight	C903	2/9/2023	84	$ 10,429,376	$ -	$ -	$ -	$ -	$ 10,429,376
My Business Account Portal (MBA)	90000219539	5673	Core IT	Customer	Inflight	C903	3/31/2025	84	$ 8,320,774	$ 2,307,587	$ -	$ -	$ -	$ 10,628,361
INVP 5778 Customer Ecosystem (Tech Debt)	90000221825	5778	Core IT	Customer	Inflight	C903	2/28/2024	84	$ 70,324	$ -	$ -	$ -	$ -	$ 70,324
INVP 5778 Customer Ecosystem (Tech Debt)	90000221827	5778	Core IT	Customer	Inflight	C903	2/28/2023	84	$ 1,129,271	$ -	$ -	$ -	$ -	$ 1,129,271
INVP 5778 Customer Ecosystem (Tech Debt)	90000221826	5778	Core IT	Customer	Inflight	C903	3/31/2025	84	$ 100,911	$ -	$ -	$ -	$ -	$ 100,911
INVP 6531 AIMS Upgrades and Enhancements (Tech Debt)	90000228700	6531	Core IT	Customer	Inflight	C903	3/31/2023	84	$ 1,432,662	$ -	$ -	$ -	$ -	$ 1,432,662
INVP 5125 Customer Connection (Mandates)	90000229335	5125	Core IT	Customer	Inflight	C903	3/31/2023	84	$ 3,696,768	$ -	$ -	$ -	$ -	$ 3,696,768
Automate Manual Work - Customer Experience	90000226494	6606	Customer Experience	Customer	Inflight	G903	3/31/2023	84	$ 4,767,700	$ -	$ -	$ -	$ -	$ 4,767,700
Automate Manual Work - Customer Experience	90000226494	6606	Customer Experience	Customer	Inflight	G903	3/31/2024	84	$ 2,400,000		$ -	$ -	$ -	$ 2,400,000
Automate Manual Work - Customer Experience	90000226494	6606	Customer Experience	Customer	Inflight	G903	3/31/2025	84	$ -	$ 1,300,000	$ -	$ -	$ -	$ 1,300,000
Eliminate Calls with Self Service - Customer Experience	Multiple	6606	Customer Experience	Customer	Inflight	G903	3/31/2023	84	$ 21,226,400	$ -	$ -	$ -	$ -	$ 21,226,400
Eliminate Calls with Self Service - Customer Experience	Multiple	6606	Customer Experience	Customer	Inflight	G903	3/31/2024	84	$ 19,800,000	$ -	$ -	$ -	$ -	$ 19,800,000
Eliminate Calls with Self Service - Customer Experience	Multiple	6606	Customer Experience	Customer	Inflight	G903	3/31/2025	84	$ -	$ 4,600,000	$ -	$ -	$ -	$ 4,600,000
Eliminate Failure Driven Demand - Customer Experience	90000226488	6606	Customer Experience	Customer	Inflight	G903	3/31/2023	84	$ 1,317,100	$ -	$ -	$ -	$ -	$ 1,317,100
Eliminate Failure Driven Demand - Customer Experience	90000226488	6606	Customer Experience	Customer	Inflight	G903	3/31/2024	84	$ 200,000	$ -	$ -	$ -	$ -	$ 200,000
Eliminate Failure Driven Demand - Customer Experience	90000226488	6606	Customer Experience	Customer	Inflight	G903	3/31/2025	84	$ -	$ 100,000	$ -	$ -	$ -	$ 100,000
Minimize Average Handling Time - Customer Experience	90000226486	6606	Customer Experience	Customer	Inflight	G903	3/31/2023	84	$ 1,813,700	$ -	$ -	$ -	$ -	$ 1,813,700
Minimize Average Handling Time - Customer Experience	90000226486	6606	Customer Experience	Customer	Inflight	G903	3/31/2024	84	$ 900,000	$ -	$ -	$ -	$ -	$ 900,000
Minimize Average Handling Time - Customer Experience	90000226486	6606	Customer Experience	Customer	Inflight	G903	3/31/2025	84	$ -	$ 500,000	$ -	$ -	$ -	$ 500,000
Optimize BO Processes and Capacity - Customer Experience	90000226496	6606	Customer Experience	Customer	Inflight	G903	3/31/2023	84	$ 729,000	$ -	$ -	$ -	$ -	$ 729,000
Optimize FO Service Delivery Model - Customer Experience	90000226383	6606	Customer Experience	Customer	Inflight	G903	3/31/2023	84	$ 936,400	$ -	$ -	$ -	$ -	$ 936,400
Paperless/Drive e-bill Adoption - Customer Experience	90000226499	6606	Customer Experience	Customer	Inflight	G903	3/31/2023	84	$ 1,150,800	$ -	$ -	$ -	$ -	$ 1,150,800
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C903	3/31/2025	84	$ -	$ 2,380,000	$ -	$ -	$ -	$ 2,380,000
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C903	3/31/2026	84	$ -	$ -	$ 2,292,000	$ -	$ -	$ 2,292,000
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C903	3/31/2027	84	$ -	$ -	$ -	$ 2,222,000	$ -	$ 2,222,000
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C903	3/31/2028	84	$ -	$ -	$ -	$ -	$ 2,222,000	$ 2,222,000
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C903	3/31/2024	84	$ 2,296,000	$ -	$ -	$ -	$ -	$ 2,296,000
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C903	3/31/2024	84	$ 9,184,000	$ -	$ -	$ -	$ -	$ 9,184,000
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C903	3/31/2025	84	$ -	$ 9,520,000	$ -	$ -	$ -	$ 9,520,000
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C903	3/31/2026	84	$ -	$ -	$ 9,168,000	$ -	$ -	$ 9,168,000
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C903	3/31/2027	84	$ -	$ -	$ -	$ 8,888,000	$ -	$ 8,888,000
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C903	3/31/2028	84	$ -	$ -	$ -	$ -	$ 8,888,000	$ 8,888,000
Green Button Connect		TBD	Energy Efficiency	Customer	Future	C209	3/31/2024	84	$ 1,230,000	$ -	$ -	$ -	$ -	$ 1,230,000
Green Button Connect		TBD	Energy Efficiency	Customer	Future	C209	3/31/2025	84	$ -	$ 330,000	$ -	$ -	$ -	$ 330,000
Green Button Connect		TBD	Energy Efficiency	Customer	Future	C209	3/31/2026	84	$ -	$ -	$ 330,000	$ -	$ -	$ 330,000
Green Button Connect		TBD	Energy Efficiency	Customer	Future	C209	3/31/2027	84	$ -	$ -	$ -	$ 330,000	$ -	$ 330,000
Green Button Connect		TBD	Energy Efficiency	Customer	Future	C209	3/31/2028	84	$ -	$ -	$ -	$ -	$ 330,000	$ 330,000
DPIT Networks		6486	Core IT	DPIT	Future	GT53	10/1/2027	60	$ -	$ -	$ -	$ -	$ 8,570,000	$ 8,570,000
DPIT Networks		6486	Core IT	DPIT	Future	GT53	3/1/2028	60	$ -	$ -	$ -	$ -	$ 8,570,000	$ 8,570,000
DPIT Operations		6485	Core IT	DPIT	Future	GT53	10/1/2027	84	$ -	$ -	$ -	$ -	$ 2,250,000	$ 2,250,000
DPIT Operations		6485	Core IT	DPIT	Future	GT53	3/1/2028	84	$ -	$ -	$ -	$ -	$ 2,250,000	$ 2,250,000
GridStack & Digital Platforms		6565	Core IT	DPIT	Future	GT53	10/1/2027	84	$ -	$ -	$ -	$ -	$ 7,200,000	$ 7,200,000
GridStack & Digital Platforms		6565	Core IT	DPIT	Future	GT53	3/1/2028	84	$ -	$ -	$ -	$ -	$ 7,200,000	$ 7,200,000

US Digital Workplace Services		6487	Core IT	DPIT	Future	GT53	10/1/2027	84	$ -	$ -	$ -	$ -	$ 10,750,000	$ 10,750,000
US Digital Workplace Services		6487	Core IT	DPIT	Future	GT53	3/1/2028	84	$ -	$ -	$ -	$ -	$ 10,750,000	$ 10,750,000
DPIT US Critical Network Infrastructure		6488	Core IT	DPIT	Future	GT53	10/1/2027	60	$ -	$ -	$ -	$ -	$ 1,650,000	$ 1,650,000
DPIT US Critical Network Infrastructure		6488	Core IT	DPIT	Future	GT53	3/1/2028	60	$ -	$ -	$ -	$ -	$ 1,650,000	$ 1,650,000
I&O US Cloud & Hosting		6489	Core IT	DPIT	Future	GT53	10/1/2027	60	$ -	$ -	$ -	$ -	$ 5,250,000	$ 5,250,000
I&O US Cloud & Hosting		6489	Core IT	DPIT	Future	GT53	3/1/2028	60	$ -	$ -	$ -	$ -	$ 5,250,000	$ 5,250,000
US Ehub		6587US	Core IT	DPIT	Future	GT53	3/1/2028	84	$ -	$ -	$ -	$ -	$ 2,200,000	$ 2,200,000
DPIT Networks	90000227376	6486	Core IT	DPIT	Inflight	GT53	4/1/2023	84	$ 111,929	$ -	$ -	$ -	$ -	$ 111,929
DPIT Networks	90000232539	6486	Core IT	DPIT	Inflight	GT53	3/19/2023	60	$ 1,485,016	$ -	$ -	$ -	$ -	$ 1,485,016
DPIT Networks	90000232540	6486	Core IT	DPIT	Inflight	GT53	3/19/2023	60	$ 2,783,049	$ -	$ -	$ -	$ -	$ 2,783,049
DPIT Networks	90000232541	6486	Core IT	DPIT	Inflight	GT53	3/19/2023	60	$ 2,917,359	$ -	$ -	$ -	$ -	$ 2,917,359
DPIT Networks	90000232542	6486	Core IT	DPIT	Inflight	GT53	3/19/2023	60	$ 2,635,666	$ -	$ -	$ -	$ -	$ 2,635,666
DPIT Networks		6682	Core IT	DPIT	Inflight	GT53	10/1/2023	60	$ 6,012,000	$ -	$ -	$ -	$ -	$ 6,012,000
DPIT Networks		6682	Core IT	DPIT	Inflight	GT53	3/1/2024	60	$ 6,012,000	$ -	$ -	$ -	$ -	$ 6,012,000
DPIT Networks		6682	Core IT	DPIT	Inflight	GT53	10/1/2024	60	$ -	$ 8,750,526	$ -	$ -	$ -	$ 8,750,526
DPIT Networks		6682	Core IT	DPIT	Inflight	GT53	3/1/2025	60	$ -	$ 8,750,526	$ -	$ -	$ -	$ 8,750,526
DPIT Networks		6682	Core IT	DPIT	Inflight	GT53	10/1/2025	60	$ -	$ -	$ 8,772,283	$ -	$ -	$ 8,772,283
DPIT Networks		6682	Core IT	DPIT	Inflight	GT53	3/1/2026	60	$ -	$ -	$ 8,772,283	$ -	$ -	$ 8,772,283
DPIT Networks		6682	Core IT	DPIT	Inflight	GT53	10/1/2026	60	$ -	$ -	$ -	$ 8,674,863	$ -	$ 8,674,863
DPIT Networks		6682	Core IT	DPIT	Inflight	GT53	3/1/2027	60	$ -	$ -	$ -	$ 8,674,863	$ -	$ 8,674,863
DPIT Operations	900000227381	6485	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 1,508,286	$ -	$ -	$ -	$ -	$ 1,508,286
DPIT Operations	90000227383	6485	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 2,340,530	$ -	$ -	$ -	$ -	$ 2,340,530
DPIT Operations	90000232499	6485	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 3,684,733	$ -	$ -	$ -	$ -	$ 3,684,733
DPIT Operations		6683US	Core IT	DPIT	Inflight	GT53	10/1/2023	84	$ 1,775,000	$ -	$ -	$ -	$ -	$ 1,775,000
DPIT Operations		6683US	Core IT	DPIT	Inflight	GT53	3/1/2024	84	$ 1,775,000	$ -	$ -	$ -	$ -	$ 1,775,000
DPIT Operations		6683US	Core IT	DPIT	Inflight	GT53	10/1/2024	84	$ -	$ 2,809,535	$ -	$ -	$ -	$ 2,809,535
DPIT Operations		6683US	Core IT	DPIT	Inflight	GT53	3/1/2025	84	$ -	$ 2,809,535	$ -	$ -	$ -	$ 2,809,535
DPIT Operations		6683US	Core IT	DPIT	Inflight	GT53	10/1/2025	84	$ -	$ -	$ 2,478,202	$ -	$ -	$ 2,478,202
DPIT Operations		6683US	Core IT	DPIT	Inflight	GT53	3/1/2026	84	$ -	$ -	$ 2,478,202	$ -	$ -	$ 2,478,202
DPIT Operations		6683US	Core IT	DPIT	Inflight	GT53	10/1/2026	84	$ -	$ -	$ -	$ 2,486,343	$ -	$ 2,486,343
DPIT Operations		6683US	Core IT	DPIT	Inflight	GT53	3/1/2027	84	$ -	$ -	$ -	$ 2,486,343	$ -	$ 2,486,343
GridStack & Digital Platforms (6529-6565 both rolled up)	90000229719	6565	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 1,757,067	$ -	$ -	$ -	$ -	$ 1,757,067
GridStack & Digital Platforms (6529-6565 both rolled up)		6678US	Core IT	DPIT	Inflight	GT53	10/1/2023	84	$ 5,785,508	$ -	$ -	$ -	$ -	$ 5,785,508
GridStack & Digital Platforms (6529-6565 both rolled up)		6678US	Core IT	DPIT	Inflight	GT53	3/1/2024	84	$ 5,260,000	$ -	$ -	$ -	$ -	$ 5,260,000
GridStack & Digital Platforms (6529-6565 both rolled up)		6678US	Core IT	DPIT	Inflight	GT53	10/1/2024	84	$ -	$ 7,004,660	$ -	$ -	$ -	$ 7,004,660
GridStack & Digital Platforms (6529-6565 both rolled up)		6678US	Core IT	DPIT	Inflight	GT53	3/1/2025	84	$ -	$ 7,004,660	$ -	$ -	$ -	$ 7,004,660
GridStack & Digital Platforms (6529-6565 both rolled up)		6678US	Core IT	DPIT	Inflight	GT53	10/1/2025	84	$ -	$ -	$ 7,024,212	$ -	$ -	$ 7,024,212
GridStack & Digital Platforms (6529-6565 both rolled up)		6678US	Core IT	DPIT	Inflight	GT53	3/1/2026	84	$ -	$ -	$ 7,024,212	$ -	$ -	$ 7,024,212
GridStack & Digital Platforms (6529-6565 both rolled up)		6678US	Core IT	DPIT	Inflight	GT53	10/1/2026	84	$ -	$ -	$ -	$ 7,223,577	$ -	$ 7,223,577
GridStack & Digital Platforms (6529-6565 both rolled up)		6678US	Core IT	DPIT	Inflight	GT53	3/1/2027	84	$ -	$ -	$ -	$ 7,223,577	$ -	$ 7,223,577
INVP 6223 I&O US Data Center Transformation	90000219982	6223	Core IT	DPIT	Inflight	GT53	4/1/2024	84	$ 2,689,838	$ -	$ -	$ -	$ -	$ 2,689,838
INVP 6223 I&O US Data Center Transformation	90000220372	6223	Core IT	DPIT	Inflight	GT53	4/1/2024	84	$ 2,619,224	$ -	$ -	$ -	$ -	$ 2,619,224
INVP 6223 I&O US Data Center Transformation	90000220374	6223	Core IT	DPIT	Inflight	GT53	4/1/2024	84	$ 10,541,433	$ -	$ -	$ -	$ -	$ 10,541,433
INVP 6223 I&O US Data Center Transformation	90000220375	6223	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 12,238,309	$ -	$ -	$ -	$ -	$ 12,238,309
INVP 6223 I&O US Data Center Transformation	90000220376	6223	Core IT	DPIT	Inflight	GT53	4/1/2024	84	$ 11,939,814	$ -	$ -	$ -	$ -	$ 11,939,814
INVP 6223 I&O US Data Center Transformation		6223	Core IT	DPIT	Inflight	GT53	3/1/2024	60	$ 12,325,688	$ -	$ -	$ -	$ -	$ 12,325,688
INVP 6485 I&O US Operations	90000227382	6485	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 278,009	$ -	$ -	$ -	$ -	$ 278,009
INVP 6485 I&O US Operations	90000227384	6485	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 42,380	$ -	$ -	$ -	$ -	$ 42,380
INVP 6486 I&O US Networks	90000227378	6486	Core IT	DPIT	Inflight	GT53	3/31/2023	84	$ 713,954	$ -	$ -	$ -	$ -	$ 713,954
INVP 6486 I&O US Networks	90000227379	6486	Core IT	DPIT	Inflight	GT53	3/31/2023	84	$ (991,042)	$ -	$ -	$ -	$ -	$ (991,042)
INVP 6486 I&O US Networks	90000227380	6486	Core IT	DPIT	Inflight	GT53	3/31/2023	84	$ 291,830	$ -	$ -	$ -	$ -	$ 291,830
INVP 6487 I&O US Digital Workplace Services	90000232503	6487	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 3,889,033	$ -	$ -	$ -	$ -	$ 3,889,033
INVP 6489 I&O US Cloud and Hosting	90000232495	6489	Core IT	DPIT	Inflight	GT53	3/19/2023	84	$ 186,242	$ -	$ -	$ -	$ -	$ 186,242
INVP 6519 GridStack Foundations	90000227922	6519	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 290,095	$ -	$ -	$ -	$ -	$ 290,095
INVP 6519 GridStack Foundations	90000227924	6519	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 1,928,394	$ -	$ -	$ -	$ -	$ 1,928,394
INVP 6519 GridStack Foundations	90000227925	6519	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 3,278,842	$ -	$ -	$ -	$ -	$ 3,278,842
INVP 6519 GridStack Foundations	90000227923	6519	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 158,627	$ -	$ -	$ -	$ -	$ 158,627
INVP 6519 GridStack Foundations	90000232511	6519	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 513,309	$ -	$ -	$ -	$ -	$ 513,309
INVP 6519 GridStack Foundations	90000232510	6519	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 285,374	$ -	$ -	$ -	$ -	$ 285,374
INVP 6519 GridStack Foundations	90000232513	6519	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 478,069	$ -	$ -	$ -	$ -	$ 478,069
INVP 6641 Service Now Upgrade	90000232757	6641	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 1,626,033	$ -	$ -	$ -	$ -	$ 1,626,033
INVP 6652 MicroStrategy Sunset	90000232765	6652	Core IT	DPIT	Inflight	GT53	6/30/2023	84	$ 2,190,595	$ -	$ -	$ -	$ -	$ 2,190,595
US Digital Workplace Services	90000227393	6487	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 432,876	$ -	$ -	$ -	$ -	$ 432,876
US Digital Workplace Services	90000227394	6487	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 1,182,475	$ -	$ -	$ -	$ -	$ 1,182,475
US Digital Workplace Services	90000232504	6487	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 602,724	$ -	$ -	$ -	$ -	$ 602,724
US Digital Workplace Services	90000232505	6487	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 5,004,961	$ -	$ -	$ -	$ -	$ 5,004,961
US Digital Workplace Services		6681US	Core IT	DPIT	Inflight	GT53	10/1/2023	84	$ 8,144,000	$ -	$ -	$ -	$ -	$ 8,144,000
US Digital Workplace Services		6681US	Core IT	DPIT	Inflight	GT53	3/1/2024	84	$ 8,144,000	$ -	$ -	$ -	$ -	$ 8,144,000
US Digital Workplace Services		6681US	Core IT	DPIT	Inflight	GT53	10/1/2024	84	$ -	$ 10,725,184	$ -	$ -	$ -	$ 10,725,184
US Digital Workplace Services		6681US	Core IT	DPIT	Inflight	GT53	3/1/2025	84	$ -	$ 10,725,184	$ -	$ -	$ -	$ 10,725,184
US Digital Workplace Services		6681US	Core IT	DPIT	Inflight	GT53	10/1/2025	84	$ -	$ -	$ 9,894,699	$ -	$ -	$ 9,894,699
US Digital Workplace Services		6681US	Core IT	DPIT	Inflight	GT53	3/1/2026	84	$ -	$ -	$ 9,894,699	$ -	$ -	$ 9,894,699
US Digital Workplace Services		6681US	Core IT	DPIT	Inflight	GT53	10/1/2026	84	$ -	$ -	$ -	$ 10,934,081	$ -	$ 10,934,081
US Digital Workplace Services		6681US	Core IT	DPIT	Inflight	GT53	3/1/2027	84	$ -	$ -	$ -	$ 10,934,081	$ -	$ 10,934,081
DPIT US Critical Network Infrastructure	90000227386	6488	Core IT	DPIT	Inflight	GT53	4/1/2023	84	$ 1,339,190	$ -	$ -	$ -	$ -	$ 1,339,190
DPIT US Critical Network Infrastructure	90000227387	6488	Core IT	DPIT	Inflight	GT53	4/1/2023	84	$ 837,858	$ -	$ -	$ -	$ -	$ 837,858
DPIT US Critical Network Infrastructure	90000227389	6488	Core IT	DPIT	Inflight	GT53	4/1/2023	84	$ 439,153	$ -	$ -	$ -	$ -	$ 439,153
DPIT US Critical Network Infrastructure		6680US	Core IT	DPIT	Inflight	GT53	10/1/2023	60	$ 1,815,000	$ -	$ -	$ -	$ -	$ 1,815,000
DPIT US Critical Network Infrastructure		6680US	Core IT	DPIT	Inflight	GT53	3/1/2024	60	$ 1,815,000	$ -	$ -	$ -	$ -	$ 1,815,000
DPIT US Critical Network Infrastructure		6680US	Core IT	DPIT	Inflight	GT53	10/1/2024	60	$ -	$ 1,673,102	$ -	$ -	$ -	$ 1,673,102
DPIT US Critical Network Infrastructure		6680US	Core IT	DPIT	Inflight	GT53	3/1/2025	60	$ -	$ 1,673,102	$ -	$ -	$ -	$ 1,673,102
DPIT US Critical Network Infrastructure		6680US	Core IT	DPIT	Inflight	GT53	10/1/2025	60	$ -	$ -	$ 1,653,612	$ -	$ -	$ 1,653,612
DPIT US Critical Network Infrastructure		6680US	Core IT	DPIT	Inflight	GT53	3/1/2026	60	$ -	$ -	$ 1,653,612	$ -	$ -	$ 1,653,612
DPIT US Critical Network Infrastructure		6680US	Core IT	DPIT	Inflight	GT53	10/1/2026	60	$ -	$ -	$ -	$ 1,665,420	$ -	$ 1,665,420
DPIT US Critical Network Infrastructure		6680US	Core IT	DPIT	Inflight	GT53	3/1/2027	60	$ -	$ -	$ -	$ 1,665,420	$ -	$ 1,665,420
I&O US Cloud & Hosting	90000227399	6489	Core IT	DPIT	Inflight	GT53	4/1/2023	84	$ 471,294	$ -	$ -	$ -	$ -	$ 471,294
I&O US Cloud & Hosting	90000232493	6489	Core IT	DPIT	Inflight	GT53	3/19/2023	84	$ 1,756,619	$ -	$ -	$ -	$ -	$ 1,756,619
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Inflight	GT53	10/1/2023	60	$ 2,215,000	$ -	$ -	$ -	$ -	$ 2,215,000
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Inflight	GT53	3/1/2024	60	$ 2,215,000	$ -	$ -	$ -	$ -	$ 2,215,000
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Inflight	GT53	10/1/2024	60	$ -	$ 5,622,099	$ -	$ -	$ -	$ 5,622,099
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Inflight	GT53	3/1/2025	60	$ -	$ 5,622,099	$ -	$ -	$ -	$ 5,622,099
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Inflight	GT53	10/1/2025	60	$ -	$ -	$ 5,348,209	$ -	$ -	$ 5,348,209
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Inflight	GT53	3/1/2026	60	$ -	$ -	$ 5,348,209	$ -	$ -	$ 5,348,209
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Inflight	GT53	10/1/2026	60	$ -	$ -	$ -	$ 5,382,282	$ -	$ 5,382,282
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Inflight	GT53	3/1/2027	60	$ -	$ -	$ -	$ 5,382,282	$ -	$ 5,382,282
INVP 6485 I&O US Ops Unified Technology Operations Center	90000232501	6485	Core IT	DPIT	Inflight	GT53	3/29/2023	84	$ 762,052	$ -	$ -	$ -	$ -	$ 762,052
US Ehub	90000231812	6587US	Core IT	DPIT	Inflight	GT53	6/1/2023	84	$ 741,654	$ -	$ -	$ -	$ -	$ 741,654
US Ehub		6587US	Core IT	DPIT	Inflight	GT53	3/1/2025	84	$ -	$ 2,074,347	$ -	$ -	$ -	$ 2,074,347
US Ehub		6587US	Core IT	DPIT	Inflight	GT53	3/1/2026	84	$ -	$ -	$ 2,107,936	$ -	$ -	$ 2,107,936
US Ehub		6587US	Core IT	DPIT	Inflight	GT53	3/1/2027	84	$ -	$ -	$ -	$ 2,216,204	$ -	$ 2,216,204
INVP 5891C Field Collection System	90000221921	5891C	Core IT	Electric	Inflight	C903	1/31/2023	84	$ 1,652,515	$ -	$ -	$ -	$ -	$ 1,652,515

Enterprise Scalability and Resilience (ESR)		6671C	Core IT	Gas	Future	C209	3/31/2024	84	$ 1,320,000	$ -	$ -	$ -	$ -	$ 1,320,000
Enterprise Scalability and Resilience (ESR)		6671C	Core IT	Gas	Future	C209	3/31/2025	84	$ -	$ 1,295,715	$ -	$ -	$ -	$ 1,295,715
Enterprise Scalability and Resilience (ESR)		6671C	Core IT	Gas	Future	C209	3/31/2026	84	$ -	$ -	$ 1,364,232	$ -	$ -	$ 1,364,232
Enterprise Scalability and Resilience (ESR)		6671C	Core IT	Gas	Future	C209	3/31/2027	84	$ -	$ -	$ -	$ 1,366,153	$ -	$ 1,366,153
Enterprise Scalability and Resilience (ESR)		6671C	Core IT	Gas	Future	C209	3/31/2028	84	$ -	$ -	$ -	$ -	$ 1,407,000	$ 1,407,000
Gas Application Continuous Improvement (GACI)		6671B	Core IT	Gas	Future	C209	3/31/2024	84	$ 1,230,000	$ -	$ -	$ -	$ -	$ 1,230,000
Gas Application Continuous Improvement (GACI)		6671B	Core IT	Gas	Future	C209	3/31/2025	84	$ -	$ 1,223,758	$ -	$ -	$ -	$ 1,223,758
Gas Application Continuous Improvement (GACI)		6671B	Core IT	Gas	Future	C209	3/31/2026	84	$ -	$ -	$ 1,216,001	$ -	$ -	$ 1,216,001
Gas Application Continuous Improvement (GACI)		6671B	Core IT	Gas	Future	C209	3/31/2027	84	$ -	$ -	$ -	$ 1,220,273	$ -	$ 1,220,273
Gas Application Continuous Improvement (GACI)		6671B	Core IT	Gas	Future	C209	3/31/2028	84	$ -	$ -	$ -	$ -	$ 1,260,000	$ 1,260,000
Gas Application Lifecycle Management (ALM) Application Rationalization		6671a	Core IT	Gas	Future	C209	3/31/2024	84	$ 400,000	$ -	$ -	$ -	$ -	$ 400,000
Gas Application Lifecycle Management (ALM) Application Rationalization		6671a	Core IT	Gas	Future	C209	3/31/2025	84	$ -	$ 1,205,319	$ -	$ -	$ -	$ 1,205,319
Gas Data Modernization		6671d	Core IT	Gas	Future	C207	3/31/2024	84	$ 900,000	$ -	$ -	$ -	$ -	$ 900,000
Gas Data Modernization		6671d	Core IT	Gas	Future	5210E	3/31/2024	84	$ 600,000	$ -	$ -	$ -	$ -	$ 600,000
Gas Data Modernization		6671d	Core IT	Gas	Future	C207	3/31/2025	84	$ -	$ 1,000,000	$ -	$ -	$ -	$ 1,000,000
Gas Data Modernization		6671d	Core IT	Gas	Future	5210E	3/31/2025	84	$ -	$ 1,000,000	$ -	$ -	$ -	$ 1,000,000
Gas Data Modernization		6671d	Core IT	Gas	Future	G911	3/31/2025	84	$ -	$ 2,589,000	$ -	$ -	$ -	$ 2,589,000
Gas Data Modernization		6671d	Core IT	Gas	Future	G911	3/31/2026	84	$ -	$ -	$ 1,247,330	$ -	$ -	$ 1,247,330
Gas Data Modernization		6671d	Core IT	Gas	Future	G911	3/31/2027	84	$ -	$ -	$ -	$ 1,065,906	$ -	$ 1,065,906
Gas Data Modernization		6671d	Core IT	Gas	Future	G911	3/31/2028	84	$ -	$ -	$ -	$ -	$ 976,475	$ 976,475
New System Operating Procedure (SOP) Solution		6663a	Core IT	Gas	Future	C209	3/31/2025	84	$ -	$ 1,341,288	$ -	$ -	$ -	$ 1,341,288
New System Operating Procedure (SOP) Solution		6663a	Core IT	Gas	Future	C209	3/31/2026	84	$ -	$ -	$ 1,338,459	$ -	$ -	$ 1,338,459
Remote Methane Detector		6664F	Core IT	Gas	Future	C225	3/31/2025	84	$ -	$ 1,335,000	$ -	$ -	$ -	$ 1,335,000
Digital Asset & Work Management for I&R and CNG		6663C	Core IT	Gas	Future	C209	3/31/2025	84	$ -	$ 1,776,394	$ -	$ -	$ -	$ 1,776,394
Digital Asset & Work Management for I&R and CNG		6663C	Core IT	Gas	Future	C209	3/31/2026	84	$ -	$ -	$ 1,771,746	$ -	$ -	$ 1,771,746
Digital Asset & Work Management for I&R and CNG		6663C	Core IT	Gas	Future	C209	3/31/2027	84	$ -	$ -	$ -	$ 976,574	$ -	$ 976,574
Asset & Work Management for LNG Enhancements		6663D	Core IT	Gas	Future	C209	3/31/2025	84	$ -	$ 1,556,555	$ -	$ -	$ -	$ 1,556,555
Asset & Work Management for LNG Enhancements		6663D	Core IT	Gas	Future	C209	3/31/2026	84	$ -	$ -	$ 672,441	$ -	$ -	$ 672,441
KEDLI-NY Gas Smart Meter Solution		6664B	Core IT	Gas	Future	C225	3/31/2025	84	$ -	$ 854,846	$ -	$ -	$ -	$ 854,846
KEDLI-NY Gas Smart Meter Solution		6664B	Core IT	Gas	Future	C225	3/31/2027	84	$ -	$ -	$ -	$ 3,951,000	$ -	$ 3,951,000
KEDLI-NY Gas Smart Meter Solution		6664B	Core IT	Gas	Future	C225	3/31/2029	84	$ -	$ -	$ -	$ -	$ 3,959,537	$ 3,959,537
Field Tablet Refresh		6665a	Core IT	Gas	Future	C209	3/31/2027	60	$ -	$ -	$ -	$ 2,735,326	$ -	$ 2,735,326
Field Tablet Refresh		6665a	Core IT	Gas	Future	C209	3/31/2028	60	$ -	$ -	$ -	$ -	$ 2,735,326	$ 2,735,326
FC300 Replacement Project		6665B	Core IT	Gas	Future	C903	3/31/2027	24	$ -	$ -	$ -	$ 688,000	$ -	$ 688,000
FC300 Replacement Project		6665B	Core IT	Gas	Future	C903	3/31/2028	24	$ -	$ -	$ -	$ -	$ 692,345	$ 692,345
Field Collection Systems (FCS) Upgrade (Gas Only)	90000232846	5785Q	Core IT	Gas	Inflight	C209	6/2/2025	84	$ 540,298	$ -	$ -	$ -	$ -	$ 540,298
Field Collection Systems (FCS) Upgrade (Gas Only)		5785Q	Core IT	Gas	Inflight	C903	3/31/2024	84	$ 500,000	$ -	$ -	$ -	$ -	$ 500,000
INVP 6481 Pathfinder for Leak Survey	90000226564	6481	Core IT	Gas	Inflight	C310	3/31/2023	84	$ 7,722,496	$ -	$ -	$ -	$ -	$ 7,722,496
Enterprise Platform for Gas Retail Choice	90000225878	5787D	Core IT	Gas	Inflight	C209	3/31/2024	84	$ 2,782,155	$ -	$ -	$ -	$ -	$ 2,782,155
Enterprise Platform for Gas Retail Choice	90000231107	5787D	Core IT	Gas	Inflight	GT53	3/31/2024	84	$ 4,771	$ -	$ -	$ -	$ -	$ 4,771
Enterprise Platform for Gas Retail Choice		5787D	Core IT	Gas	Inflight	C209	3/31/2024	84	$ 5,984,278	$ -	$ -	$ -	$ -	$ 5,984,278
Enterprise Platform for Gas Retail Choice		5787D	Core IT	Gas	Inflight	C209	3/31/2025	84	$ -	$ 4,900,000	$ -	$ -	$ -	$ 4,900,000
Enterprise Platform for Gas Retail Choice		5787D	Core IT	Gas	Inflight	C209	3/31/2026	84	$ -	$ -	$ 3,000,000	$ -	$ -	$ 3,000,000
Gas Application Continuous Improvement	90000229951	6582	Core IT	Gas	Inflight	C209	4/1/2023	84	$ 459,263	$ -	$ -	$ -	$ -	$ 459,263
Gas Storm using RSV	90000188931	4769	Core IT	Gas	Inflight	G225	2/28/2023	84	$ 6,444,012	$ -	$ -	$ -	$ -	$ 6,444,012
Asset Mgmt. LNG	90000213858	4898	Core IT	Gas	Inflight	G239	3/19/2023	84	$ 7,640,523	$ -	$ -	$ -	$ -	$ 7,640,523
Scalability and Resilience for Enterprise Gas Platforms	90000225214	6441	Core IT	Gas	Inflight	C209	1/30/2023	84	$ 2,641,060	$ -	$ -	$ -	$ -	$ 2,641,060
LNG OT Cybersecurity Remediation	90000231339	6479	Core IT	Gas	Inflight	G443	3/31/2023	84	$ 63,231	$ -	$ -	$ -	$ -	$ 63,231
LNG OT Cybersecurity Remediation		6479	Core IT	Gas	Inflight	G443	3/31/2024	84	$ 1,277,000	$ -	$ -	$ -	$ -	$ 1,277,000
Gas Management System (SCADA) Upgrade		6550	Core IT	Gas	Inflight	C209	3/31/2024	84	$ 17,453,478	$ -	$ -	$ -	$ -	$ 17,453,478
Gas Management System (SCADA) Upgrade		6550	Core IT	Gas	Inflight	C209	3/31/2026	84	$ -	$ 5,500,000	$ -	$ -	$ -	$ 5,500,000
Gas Management System (SCADA) Upgrade		6550	Core IT	Gas	Inflight	C209	3/31/2027	84	$ -	$ -	$ 2,700,000	$ -	$ -	$ 2,700,000
Gas Management System (SCADA) Upgrade	90000231109	6550	Core IT	Gas	Inflight	C209	3/31/2025	84	$ 756,547	$ -	$ -	$ -	$ -	$ 756,547
Gas Meter Management System	90000232761	6642	Core IT	Gas	Inflight	C209	3/31/2023	84	$ 5,409,770	$ -	$ -	$ -	$ -	$ 5,409,770
INVP 6392 Contractor iPad for Gas	90000229966	6392	Core IT	Gas	Inflight	C209	3/31/2023	84	$ 248,917	$ -	$ -	$ -	$ -	$ 248,917
Enterprise Data Model		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	3/31/2025	84	$ -	$ 3,859,722	$ -	$ -	$ -	$ 3,859,722
Data Cleanse		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	3/31/2025	84	$ -	$ 3,308,333	$ -	$ -	$ -	$ 3,308,333
Enterprise Data Hub		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	3/31/2025	84	$ -	$ 6,065,278	$ -	$ -	$ -	$ 6,065,278
Enterprise Data Hub		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	3/31/2026	84	$ -	$ -	$ 3,310,665	$ -	$ -	$ 3,310,665
Cloud Foundation Migration		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	3/31/2025	84	$ -	$ 5,513,889	$ -	$ -	$ -	$ 5,513,889
Cloud Foundation Migration		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	3/31/2026	84	$ -	$ -	$ 34,872,334	$ -	$ -	$ 34,872,334
Payroll		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	3/31/2025	84	$ -	$ 12,130,556	$ -	$ -	$ -	$ 12,130,556
Payroll		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	3/31/2026	84	$ -	$ -	$ 5,517,774	$ -	$ -	$ 5,517,774
Portfolio App Rationalization/Deployment		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	3/31/2025	84	$ -	$ 8,822,222	$ -	$ -	$ -	$ 8,822,222
Portfolio App Rationalization/Deployment		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	3/31/2026	84	$ -	$ -	$ 27,699,227	$ -	$ -	$ 27,699,227
Portfolio App Rationalization/Deployment		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 55,500,000	$ -	$ 55,500,000
Annual HR & Payroll Mandatory Service Pack (HRSP)		5612	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 1,130,000	$ -	$ -	$ -	$ -	$ 1,130,000
Annual HR & Payroll Mandatory Service Pack (HRSP) FY25		5924	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 1,220,000	$ -	$ -	$ -	$ 1,220,000
Annual HR & Payroll Mandatory Service Pack (HRSP) FY26		5625	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 1,220,000	$ -	$ -	$ 1,220,000
Business Services Upgrades and Enhancements (Continuous improvements for ECC)		6716US	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 400,000	$ -	$ -	$ -	$ -	$ 400,000
Business Services Upgrades and Enhancements (Continuous improvements for ECC)		6716US	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 410,000	$ -	$ -	$ -	$ 410,000
Business Services Upgrades and Enhancements (Continuous improvements for ECC)		6716US	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 400,000	$ -	$ -	$ 400,000
ChatBot		TBD19	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 270,000	$ -	$ -	$ -	$ 270,000
ChatBot		TBD19	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 490,000	$ -	$ -	$ 490,000
ChatBot		TBD19	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 430,000	$ -	$ 430,000
ChatBot		TBD19	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 430,000	$ 430,000
Document Mgmt. System		TBD6	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 650,000	$ -	$ -	$ 650,000
Document Mgmt. System		TBD6	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 1,150,000	$ -	$ 1,150,000
Document Mgmt. System		TBD6	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 1,000,000	$ 1,000,000
External Reporting enhancing		5842G	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 500,000	$ -	$ -	$ -	$ 500,000
FTOM R2R: Robotic Process Automation of Manual Journal Entries - Phase 2		6289H	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 960,000	$ -	$ -	$ -	$ -	$ 960,000
FTOM R2R: Robotic Process Automation of Manual Journal Entries - Phase 2		6289H	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 510,000	$ -	$ -	$ -	$ 510,000
FTOM R2R: Robotic Process Automation of Manual Journal Entries - Phase 2		6289H	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 350,000	$ -	$ -	$ 350,000
FTOM R2R: Robotic Process Automation of Manual Journal Entries - Phase 2		6289H	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 510,000	$ -	$ 510,000
FTOM R2R: Robotic Process Automation of Manual Journal Entries - Phase 2		6289H	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 500,000	$ 500,000
Governance Risk & Compliance (GRC) program		5842C	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 1,880,000	$ -	$ -	$ -	$ 1,880,000
Group Legal Digital Evolution		TBD21	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 870,000	$ -	$ -	$ -	$ 870,000
Group Legal Digital Evolution		TBD21	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 610,000	$ -	$ -	$ 610,000
Group Legal Digital Evolution		TBD21	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 560,000	$ -	$ 560,000
Group Legal Digital Evolution		TBD21	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 550,000	$ 550,000
P2P Accounts Payable US		TBD13	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 710,000	$ -	$ -	$ -	$ 710,000
P2P Accounts Payable US		TBD13	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 710,000	$ -	$ -	$ 710,000
P2P Accounts Payable US		TBD13	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 710,000	$ -	$ 710,000
P2P Accounts Payable US		TBD13	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 700,000	$ 700,000
P2P Data Analysis Tool - Additional Strategies		TBD22	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 880,000	$ -	$ -	$ -	$ 880,000
Procurement Systems Digital Enablement (Global US)		6693US	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 600,000	$ -	$ -	$ -	$ -	$ 600,000
Procurement Systems Digital Enablement (Global US)		6693US	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 600,000	$ -	$ -	$ -	$ 600,000
Procurement Systems Digital Enablement (Global US)		6693US	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 600,000	$ -	$ -	$ 600,000
Procurement Systems Digital Enablement (Global US)		6693US	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 600,000	$ -	$ 600,000
Procurement Systems Digital Enablement (Global US)		6693US	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 600,000	$ 600,000
RightNow to ServiceNow (F&A)		TBD3	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 670,000	$ -	$ -	$ -	$ 670,000

RightNow to ServiceNow (F&A)		TBD3	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 700,000	$ -	$ -	$ 700,000
RightNow to ServiceNow (F&A)		TBD3	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 520,000	$ -	$ 520,000
RightNow to ServiceNow (F&A)		TBD3	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 510,000	$ 510,000
RPA - Robotic Process Automation - J2L		6716US	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 300,000	$ -	$ -	$ -	$ -	$ 300,000
RPA - Robotic Process Automation - J2L		6716US	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 270,000	$ -	$ -	$ -	$ 270,000
RPA - Robotic Process Automation - J2L		6716US	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 280,000	$ -	$ -	$ 280,000
RSA Archer Upgrade & Refresh		6695US	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 1,050,000	$ -	$ -	$ -	$ -	$ 1,050,000
RSA Archer Upgrade & Refresh		6695US	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 1,680,000	$ -	$ -	$ -	$ 1,680,000
RSA Archer Upgrade & Refresh		6695US	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 800,000	$ -	$ -	$ 800,000
RSA Archer Upgrade & Refresh		6695US	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 810,000	$ -	$ 810,000
RSA Archer Upgrade & Refresh		6695US	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 800,000	$ 800,000
SAP and BackOffice Health Program (Upgrades)		5843	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 1,530,000	$ -	$ -	$ -	$ -	$ 1,530,000
SAP and BackOffice Health Program (Upgrades)		5843	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 1,510,000	$ -	$ -	$ -	$ 1,510,000
SAP and BackOffice Health Program (Upgrades)		5843	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 1,410,000	$ -	$ -	$ 1,410,000
SAP and BackOffice Health Program (Upgrades)		5843	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 1,420,000	$ -	$ 1,420,000
SAP and BackOffice Health Program (Upgrades)		5843	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 1,400,000	$ 1,400,000
SAP Cloud Analytics		5842H	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 500,000	$ -	$ -	$ -	$ -	$ 500,000
Group SHE Digital Evolution		TBD20	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 550,000	$ -	$ -	$ -	$ 550,000
Group SHE Digital Evolution		TBD20	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 550,000	$ -	$ -	$ 550,000
Group SHE Digital Evolution		TBD20	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 530,000	$ -	$ 530,000
Group SHE Digital Evolution		TBD20	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 520,000	$ 520,000
Sustainability Apps and Tools		6657US	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 900,000	$ -	$ -	$ -	$ -	$ 900,000
Sustainability Apps and Tools		6657US	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 1,290,000	$ -	$ -	$ -	$ 1,290,000
Sustainability Apps and Tools		6657US	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 1,290,000	$ -	$ -	$ 1,290,000
Sustainability Apps and Tools		6657US	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 1,200,000	$ -	$ 1,200,000
Sustainability Apps and Tools		6657US	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 1,200,000	$ 1,200,000
Tactical HR		TBD15	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 250,000	$ 250,000
Tactical HR		6717US	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 550,000	$ -	$ -	$ -	$ -	$ 550,000
Tactical HR		6717US	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 540,000	$ -	$ -	$ -	$ 540,000
Tactical HR		6717US	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 370,000	$ -	$ -	$ 370,000
Tactical HR		6717US	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 270,000	$ -	$ 270,000
US Group Function Minor Enhancements (SAP) - Minor Works		6653	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 1,010,000	$ -	$ -	$ -	$ -	$ 1,010,000
US Group Function Minor Enhancements (SAP) - Minor Works		6653	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 990,000	$ -	$ -	$ -	$ 990,000
US Group Function Minor Enhancements (SAP) - Minor Works		6653	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 1,000,000	$ -	$ -	$ 1,000,000
US Group Function Minor Enhancements (SAP) - Minor Works		6653	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 1,000,000	$ -	$ 1,000,000
US Group Function Minor Enhancements (SAP) - Minor Works		6653	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 1,000,000	$ 1,000,000
US Group Function: Record to Report Regulatory and Compliance		6597	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 490,000	$ -	$ -	$ -	$ -	$ 490,000
US Group Function: Record to Report Regulatory and Compliance		6597	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 630,000	$ -	$ -	$ -	$ 630,000
US Group Function: Record to Report Regulatory and Compliance		6597	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 630,000	$ -	$ -	$ 630,000
US Group Function: Record to Report Regulatory and Compliance		6597	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 900,000	$ -	$ 900,000
US Group Function: Record to Report Regulatory and Compliance		6597	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 780,000	$ 780,000
US Group Functions Operational Requests		5902	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 1,097,730	$ -	$ -	$ -	$ -	$ 1,097,730
US Group Functions Operational Requests		5902	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 1,060,000	$ -	$ -	$ -	$ 1,060,000
US Group Functions Operational Requests		5902	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 980,000	$ -	$ -	$ 980,000
US Group Functions Operational Requests		5902	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 970,000	$ -	$ 970,000
US Group Functions Operational Requests		5902	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 960,000	$ 960,000
US Group Functions: Tools and Technologies		5895	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 550,000	$ -	$ -	$ -	$ -	$ 550,000
US Group Functions: Tools and Technologies		5895	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 280,000	$ -	$ -	$ -	$ 280,000
US Group Functions: Tools and Technologies		5895	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 280,000	$ -	$ -	$ 280,000
US Group Functions: Tools and Technologies		5895	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 290,000	$ -	$ 290,000
US Group Functions: Tools and Technologies		5895	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 280,000	$ 280,000
US SAP: Infrastructure Landscape		5608	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 3,099,920	$ -	$ -	$ -	$ -	$ 3,099,920
US SAP: Infrastructure Landscape FY25		5923	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 4,220,000	$ -	$ -	$ -	$ 4,220,000
US SAP: Infrastructure Landscape FY26		TBD2	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 4,770,000	$ -	$ -	$ 4,770,000
US SAP: Infrastructure Landscape FY28		TBD2	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 5,000,000	$ 5,000,000
US SAP: Infrastructure Landscape FY27		6669	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 5,000,000	$ -	$ 5,000,000
Workforce Data Domain HR data governance Tools Processes EDM		6716US	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 320,000	$ -	$ -	$ -	$ -	$ 320,000
Workforce Data Domain HR data governance Tools Processes EDM		6716US	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 220,000	$ -	$ -	$ -	$ 220,000
Workforce Data Domain HR data governance Tools Processes EDM		6716US	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 210,000	$ -	$ -	$ 210,000
Workforce Data Domain HR data governance Tools Processes EDM		6716US	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 210,000	$ -	$ 210,000
Workforce Data Domain HR data governance Tools Processes EDM		6716US	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 200,000	$ 200,000
S2P Transformation R2: Supplier Onboarding (Global - US)		6290B	Core IT	Group Functions	Future	GT53	3/31/2024	84	$ 3,000,000	$ -	$ -	$ -	$ -	$ 3,000,000
Source to Pay Transformation		6290	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 1,010,000	$ -	$ -	$ -	$ 1,010,000
Source to Pay Transformation		6290	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 1,000,000	$ -	$ -	$ 1,000,000
Source to Pay Transformation		6290	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 1,020,000	$ -	$ 1,020,000
Source to Pay Transformation		6290	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ 1,010,000	$ -	$ -	$ 1,000,000	$ 2,010,000
Property Service/Real Estate/Fleet/Meter Shop/IMWM - IT System Modernization		TBD	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 660,000	$ -	$ -	$ -	$ 660,000
Property Service/Real Estate/Fleet/Meter Shop/IMWM - IT System Modernization		TBD	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 660,000	$ -	$ -	$ 660,000
Property Service/Real Estate/Fleet/Meter Shop/IMWM - IT System Modernization		TBD	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 670,000	$ -	$ 670,000
Property Service/Real Estate/Fleet/Meter Shop/IMWM - IT System Modernization		TBD	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 650,000	$ 650,000
Web Digital Evolution		TBD	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 1,830,000	$ -	$ -	$ -	$ 1,830,000
Web Digital Evolution		TBD	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 820,000	$ -	$ -	$ 820,000
Web Digital Evolution		TBD	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 1,330,000	$ -	$ 1,330,000
Web Digital Evolution		TBD	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 1,500,000	$ 1,500,000
MyHub2.0		TBD	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 2,170,000	$ -	$ -	$ -	$ 2,170,000
MyHub2.0		TBD	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 1,900,000	$ -	$ -	$ 1,900,000
MyHub2.0		TBD	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 1,620,000	$ -	$ 1,620,000
MyHub2.0		TBD	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 1,555,000	$ 1,555,000
ServiceNow Business Services Module		TBD	Core IT	Group Functions	Future	GT53	3/31/2025	84	$ -	$ 510,000	$ -	$ -	$ -	$ 510,000
ServiceNow Business Services Module		TBD	Core IT	Group Functions	Future	GT53	3/31/2026	84	$ -	$ -	$ 1,480,000	$ -	$ -	$ 1,480,000
ServiceNow Business Services Module		TBD	Core IT	Group Functions	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 1,480,000	$ -	$ 1,480,000
ServiceNow Business Services Module		TBD	Core IT	Group Functions	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 1,350,000	$ 1,350,000
Business Planning F&A (FP&A Enablement & Modelling Tool)		6461USA	Core IT	Group Functions	Inflight	GT53	4/1/2023	84	$ 1,955,000	$ -	$ -	$ -	$ -	$ 1,955,000
GRC Archer	90000233861	4418USC	Core IT	Group Functions	Inflight	GT53	4/1/2023	84	$ 472,325	$ -	$ -	$ -	$ -	$ 472,325
INVP 3870B Real Estate / Right of Way	90000231289	3870B	Core IT	Group Functions	Inflight	GT53	1/12/2023	84	$ 1,124,357	$ -	$ -	$ -	$ -	$ 1,124,357
INVP 5606 US SAP: Landscape Infrastructure	Multiple	5606	Core IT	Group Functions	Inflight	GT53	5/31/2023	84	$ 3,548,323	$ -	$ -	$ -	$ -	$ 3,548,323
INVP 5606 US SAP: Landscape Infrastructure	90000229234	5606	Core IT	Group Functions	Inflight	G295	5/31/2023	84	$ 2,050,559	$ -	$ -	$ -	$ -	$ 2,050,559
INVP 5843F US SAP PI/PO Upgrade	90000232007	5843F	Core IT	Group Functions	Inflight	GT53	3/31/2024	84	$ 5,083,418	$ -	$ -	$ -	$ -	$ 5,083,418
INVP 5895B Everbridge Integration	90000218742	5895B	Core IT	Group Functions	Inflight	GT53	2/28/2023	84	$ 368,385	$ -	$ -	$ -	$ -	$ 368,385
INVP 5983 DB Landscape Optimization	90000225874	5983	Core IT	Group Functions	Inflight	GT53	1/28/2023	84	$ 2,106,252	$ -	$ -	$ -	$ -	$ 2,106,252
INVP 6220 US R&BS Minor Enhancements	90000220446	6220	Core IT	Group Functions	Inflight	GT53	3/31/2023	84	$ 487,009	$ -	$ -	$ -	$ -	$ 487,009
INVP 6253US Cloud API Migration	90000222466	6253US	Core IT	Group Functions	Inflight	GT53	3/31/2023	84	$ 3,113,924	$ -	$ -	$ -	$ -	$ 3,113,924
INVP 6258USB Data Archival_US	90000225218	6258USB	Core IT	Group Functions	Inflight	GT53	4/1/2023	84	$ 2,793,606	$ -	$ -	$ -	$ -	$ 2,793,606
INVP 6273US Workforce Data	90000222464	6273US	Core IT	Group Functions	Inflight	GT53	3/27/2023	84	$ 3,317,490	$ -	$ -	$ -	$ -	$ 3,317,490
INVP 6289F US GAAP Statutory Reporting	90000228705	6289F	Core IT	Group Functions	Inflight	GT53	3/31/2023	84	$ 438,982	$ -	$ -	$ -	$ -	$ 438,982
INVP 6289G FTOM R2R Robotic Process Automation of Manual Journal Entries	90000230670	6289G	Core IT	Group Functions	Inflight	GT53	3/31/2023	84	$ 1,339,762	$ -	$ -	$ -	$ -	$ 1,339,762
INVP 6290A Source to Pay	90000223683	6290A	Core IT	Group Functions	Inflight	GT53	5/26/2023	84	$ 13,627,993	$ -	$ -	$ -	$ -	$ 13,627,993
INVP 6426 Investment Recovery Digitalization	90000227077	6426	Core IT	Group Functions	Inflight	GT53	1/31/2023	84	$ 1,172,212	$ -	$ -	$ -	$ -	$ 1,172,212
INVP 6467 Union Bidding	90000230804	6467	Core IT	Group Functions	Inflight	GT53	2/28/2023	84	$ 266,846	$ -	$ -	$ -	$ -	$ 266,846
INVP 6529 US Group Function Minor Works	90000228702	6529	Core IT	Group Functions	Inflight	GT53	3/21/2023	84	$ 591,492	$ -	$ -	$ -	$ -	$ 591,492
INVP 6530 US Group Functions Operational Improvements	90000228704	6530	Core IT	Group Functions	Inflight	GT53	4/1/2023	84	$ 2,164,210	$ -	$ -	$ -	$ -	$ 2,164,210
INVP 6549US SHE: Business Continuity	90000233000	6533US	Core IT	Group Functions	Inflight	GT53	3/31/2024	84	$ 25,701	$ -	$ -	$ -	$ -	$ 25,701

INVP 6621 US JML MyHub	90000232124	6621	Core IT	Group Functions	Inflight	GT53	6/30/2023	84	$ 4,573,219	$ -	$ -	$ -	$ -	$ 4,573,219
Legal Operations		6534US	Core IT	Group Functions	Inflight	GT53	4/1/2023	84	$ 1,200,000	$ -	$ -	$ -	$ -	$ 1,200,000
SHE: Consolidated Incident Management and Reporting		6533US	Core IT	Group Functions	Inflight	GT53	3/31/2024	84	$ 1,300,000	$ -	$ -	$ -	$ -	$ 1,300,000
US SAP: BW/BI Upgrade		5843E	Core IT	Group Functions	Inflight	GT53	11/30/2023	84	$ 1,200,000	$ -	$ -	$ -	$ -	$ 1,200,000
INVP 6180US CV Talent Screening	90000229739	6180US	Core IT	Group Functions	Inflight	GT53	4/1/2023	84	$ 335,097	$ -	$ -	$ -	$ -	$ 335,097
INVP 6183US HR Reporting	90000224131	6183US	Core IT	Group Functions	Inflight	GT53	4/1/2023	84	$ 200,547	$ -	$ -	$ -	$ -	$ 200,547
INVP 6185US Onboarding 2.0	90000226075	6185US	Core IT	Group Functions	Inflight	GT53	4/1/2023	84	$ 80,362	$ -	$ -	$ -	$ -	$ 80,362
Application and Platform Rationalization		6568x & TBD	Core IT	IT Strategic Tooling	Future	GT53	3/31/2024	84	$ 900,000	$ -	$ -	$ -	$ -	$ 900,000
Application and Platform Rationalization		6568x & TBD	Core IT	IT Strategic Tooling	Future	GT53	3/31/2025	84	$ -	$ 2,300,000	$ -	$ -	$ -	$ 2,300,000
Application and Platform Rationalization		6568x & TBD	Core IT	IT Strategic Tooling	Future	GT53	3/31/2026	84	$ -	$ -	$ 2,369,000	$ -	$ -	$ 2,369,000
Application and Platform Rationalization		6568x & TBD	Core IT	IT Strategic Tooling	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 2,440,070	$ -	$ 2,440,070
Application and Platform Rationalization		6568x & TBD	Core IT	IT Strategic Tooling	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 2,250,000	$ 2,250,000
Workboard		6615US	Core IT	IT Strategic Tooling	Future	GT53	3/31/2024	24	$ 420,000	$ -	$ -	$ -	$ -	$ 420,000
Workboard		6615US	Core IT	IT Strategic Tooling	Future	GT53	3/31/2025	24	$ -	$ 760,000	$ -	$ -	$ -	$ 760,000
Workboard		6615US	Core IT	IT Strategic Tooling	Future	GT53	3/31/2027	24	$ -	$ -	$ -	$ 760,000	$ -	$ 760,000
Apptio	90000223526	6264US	Core IT	IT Strategic Tooling	Inflight	GT53	4/1/2023	84	$ 988,295	$ -	$ -	$ -	$ -	$ 988,295
Apptio		6264US	Core IT	IT Strategic Tooling	Inflight	GT53	3/31/2024	84	$ 407,960	$ -	$ -	$ -	$ -	$ 407,960
Apptio		6264US	Core IT	IT Strategic Tooling	Inflight	GT53	3/31/2025	84	$ -	$ 1,400,000	$ -	$ -	$ -	$ 1,400,000
Apptio		6264US	Core IT	IT Strategic Tooling	Inflight	GT53	3/31/2027	84	$ -	$ -	$ -	$ 1,400,000	$ -	$ 1,400,000
Jira Align	90000229783	6520US	Core IT	IT Strategic Tooling	Inflight	GT53	3/31/2024	84	$ 3,383,166	$ -	$ -	$ -	$ -	$ 3,383,166
Jira Align		6520US	Core IT	IT Strategic Tooling	Inflight	GT53	3/31/2025	84	$ -	$ 2,400,000	$ -	$ -	$ -	$ 2,400,000
Jira Align		6520US	Core IT	IT Strategic Tooling	Inflight	GT53	3/31/2027	84	$ -	$ -	$ -	$ 2,400,000	$ -	$ 2,400,000
Identity and Access Management		6613US	Core IT	Security	Future	GT53	3/31/2025	84	$ -	$ 4,910,000	$ -	$ -	$ -	$ 4,910,000
Identity and Access Management		6613US	Core IT	Security	Future	GT53	3/31/2026	84	$ -	$ -	$ 4,880,000	$ -	$ -	$ 4,880,000
Identity and Access Management		6613US	Core IT	Security	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 4,350,000	$ -	$ 4,350,000
Identity and Access Management		6613US	Core IT	Security	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 4,150,000	$ 4,150,000
Network Security Program		6700US	Core IT	Security	Future	GT53	3/31/2024	84	$ 3,100,000	$ -	$ -	$ -	$ -	$ 3,100,000
Network Security Program		6700US	Core IT	Security	Future	GT53	3/31/2025	84	$ -	$ 5,360,000	$ -	$ -	$ -	$ 5,360,000
Network Security Program		6700US	Core IT	Security	Future	GT53	3/31/2026	84	$ -	$ -	$ 5,520,000	$ -	$ -	$ 5,520,000
Network Security Program		6700US	Core IT	Security	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 5,000,000	$ -	$ 5,000,000
Network Security Program		6700US	Core IT	Security	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 5,850,000	$ 5,850,000
Operational Technical Security		5933	Core IT	Security	Future	GT53	3/31/2024	84	$ 8,500,000	$ -	$ -	$ -	$ -	$ 8,500,000
Operational Technical Security		5933	Core IT	Security	Future	GT53	3/31/2025	84	$ -	$ 10,000,000	$ -	$ -	$ -	$ 10,000,000
Operational Technical Security		5933	Core IT	Security	Future	GT53	3/31/2026	84	$ -	$ -	$ 12,000,000	$ -	$ -	$ 12,000,000
Operational Technical Security		5933	Core IT	Security	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 10,000,000	$ -	$ 10,000,000
Operational Technical Security		5933	Core IT	Security	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 8,000,000	$ 8,000,000
Physical Security		3617	Core IT	Security	Future	GT53	3/31/2024	84	$ 6,400,000	$ -	$ -	$ -	$ -	$ 6,400,000
Physical Security		3617	Core IT	Security	Future	GT53	3/31/2025	84	$ -	$ 7,210,000	$ -	$ -	$ -	$ 7,210,000
Physical Security		3617	Core IT	Security	Future	GT53	3/31/2026	84	$ -	$ -	$ 7,240,000	$ -	$ -	$ 7,240,000
Physical Security		3617	Core IT	Security	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 7,380,000	$ -	$ 7,380,000
Physical Security		3617	Core IT	Security	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 6,500,000	$ 6,500,000
Platform Security		6699US	Core IT	Security	Future	GT53	3/31/2024	84	$ 3,300,000	$ -	$ -	$ -	$ -	$ 3,300,000
Platform Security		6699US	Core IT	Security	Future	GT53	3/31/2025	84	$ -	$ 4,350,000	$ -	$ -	$ -	$ 4,350,000
Platform Security		6699US	Core IT	Security	Future	GT53	3/31/2026	84	$ -	$ -	$ 4,900,000	$ -	$ -	$ 4,900,000
Platform Security		6699US	Core IT	Security	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 4,170,000	$ -	$ 4,170,000
Platform Security		6699US	Core IT	Security	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 3,000,000	$ 3,000,000
Security Orchestration Automation & Response (SOAR)		6540US	Core IT	Security	Future	GT53	3/31/2024	84	$ 1,000,000		$ -	$ -	$ -	$ 1,000,000
Security Orchestration Automation & Response (SOAR)		6540US	Core IT	Security	Future	GT53	3/31/2025	84	$ -	$ 3,060,000	$ -	$ -	$ -	$ 3,060,000
Security Orchestration Automation & Response (SOAR)		6540US	Core IT	Security	Future	GT53	3/31/2026	84	$ -	$ -	$ 3,440,000	$ -	$ -	$ 3,440,000
Security Orchestration Automation & Response (SOAR)		6540US	Core IT	Security	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 2,610,000	$ -	$ 2,610,000
Security Orchestration Automation & Response (SOAR)		6540US	Core IT	Security	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 2,250,000	$ 2,250,000
Security Vulnerability Management Program		6417US	Core IT	Security	Future	GT53	3/31/2024	84	$ 1,000,000	$ -	$ -	$ -	$ -	$ 1,000,000
Security Vulnerability Management Program		6417US	Core IT	Security	Future	GT53	3/31/2025	84	$ -	$ 2,920,000	$ -	$ -	$ -	$ 2,920,000
Security Vulnerability Management Program		6417US	Core IT	Security	Future	GT53	3/31/2026	84	$ -	$ -	$ 2,200,000	$ -	$ -	$ 2,200,000
Security Vulnerability Management Program		6417US	Core IT	Security	Future	GT53	3/31/2027	84	$ -	$ -	$ -	$ 3,340,000	$ -	$ 3,340,000
Security Vulnerability Management Program		6417US	Core IT	Security	Future	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ 3,500,000	$ 3,500,000
INVP 3617A PS Equipment Replacement	90000180292	3617A	Core IT	Security	Inflight	GT53	3/31/2023	60	$ 451,590	$ -	$ -	$ -	$ -	$ 451,590
INVP 5933 OT Intrusion Detection	90000224936	5933	Core IT	Security	Inflight	GT53	3/31/2024	84	$ 9,130,162	$ -	$ -	$ -	$ -	$ 9,130,162
INVP 6245US SOAR	90000223218	6245US	Core IT	Security	Inflight	GT53	3/31/2023	84	$ 1,411,217	$ -	$ -	$ -	$ -	$ 1,411,217
INVP 6417US Vulnerability Management	90000227078	6417US	Core IT	Security	Inflight	GT53	3/31/2024	84	$ 646,673	$ -	$ -	$ -	$ -	$ 646,673
INVP 6480US Platform Tower	90000229906	6480US	Core IT	Security	Inflight	GT53	3/28/2023	84	$ 3,744,007	$ -	$ -	$ -	$ -	$ 3,744,007
INVP 6510 OT PAW	90000228238	6510	Core IT	Security	Inflight	GT53	4/1/2023	84	$ 1,855,657	$ -	$ -	$ -	$ -	$ 1,855,657
INVP 6526US Network Tower	90000229306	6526US	Core IT	Security	Inflight	GT53	3/28/2023	84	$ 3,140,669	$ -	$ -	$ -	$ -	$ 3,140,669
INVP 6540US SOAR	90000229019	6540US	Core IT	Security	Inflight	GT53	3/31/2024	84	$ 730,867	$ -	$ -	$ -	$ -	$ 730,867
INVP 6613US Identity Access Management Engineering Project	90000232006	6613US	Core IT	Security	Inflight	GT53	4/30/2025	84	$ 5,853,862	$ 771	$ -	$ -	$ -	$ 5,854,633
Total									**$ 551,352,699**	**$ 308,584,290**	**$ 310,054,283**	**$ 298,348,362**	**$ 215,117,971**	**$ 1,683,457,606**

Exhibit ___ (ITDP-5)

Digital Platforms and Infrastructure Technology Investments

KEDNY KEDLI

Exhibit_(ITDP-5) - Digital Platform and Infrastructure Technology Investments

Project/INVP#	In Service Date(s)	Description of Project/Benefits
(INVPs 6486/6682) DPIT Networks	3/31/2023 - 3/31/2028	This investment will continue to modernize the corporate network infrastructure at offices and substations to replace technical debt and sub-optimal end of service life (EoSL) hardware and software assets across the estate that are creating security and operational risks. Benefits: •Transforming the legacy WAN environment to SD-WAN across National Grid US sites to modernize infrastructure and increasing capacity driven by demand from digitalization and the continued demand to support our employees •Increasing Wi-Fi capacity to National Grid global sites resulting in better network performance and allowing for additional connected devices per end user •Improved resiliency, stability, and security with reduced Technical Debt •Delivering new unified communications capabilities within the US regional estate and decommissioning legacy infrastructure •Upgrading End-of-Life (EoL) LAN switches to support modern technologies across the National Grid estate •Fully migrating all connected devices from End-of-Life Secure Telecommunications Internet Gateway (STIG) core routing and switching infrastructure (edge routers and access and distribution switches) to a new modern switch infrastructure within each of the STIG locations
(INVP 6485/6683US) DPIT Operations	3/31/2023 - 3/31/2028	This project transforms technology operations from manual and reactive to proactive and automated. The functionality delivers near real-time status and performance data with automated anomaly detection to pin point the root cause of faults in seconds. Digitizing operations supports National Grid becoming an intelligent connected utility.The project also provides a centralized UTOC (Unified Technology Operations Centre) with the capability for 24/7/365 continuous technology supervision, monitoring, and management on any technology that may benefit our customers and the company. Benefits: •Data driven analytics enables failures to be predicted and prevent - resulting in fewer incidents •Machine learning and service mapping enables identification of root cause in seconds - resulting in faster recover •Automated system failover reduced time and complexity of DR testing - resulting in less cost, higher compliance and less risk •Enable a "Service Aware" CMDB that covers our enterprise technology landscape •Enable AI Operations capability for use in the enterprise technology landscape •Build data repository to enable aggregation of technical insights for incident response (IR) and business use •Transform the way that our Infrastructure is managed, reducing complexity, cost and business risk and ultimately providing a better service to our customers and stakeholders.

KEDNY KEDLI

Exhibit_(ITDP-5) - Digital Platform and Infrastructure Technology Investments

Project/INVP#	In Service Date(s)	Description of Project/Benefits
(INVP 6519/6529/6565/6678US) GridStack & Digital Platforms	3/31/2023 - 3/31/2028	Digital Platforms establishes a portfolio of digital products across 5 different product lines, envisioned to lay down the critical foundation needed by National Grid digital teams to overcome some of the common frictions they encounter today and empower them by increased productivity, reduce costs, improved security and quality thereby enhancing customer satisfaction. The goals include Benefits: •Reduced Cost of Development •Accelerated speed to value •De-risking of value delivery •Increase productivity and drive efficiencies to reduce IT spend by developing reusable data elements and software components •Maintain/optimize out Trusted Platforms to an optimal level, enable adherence to contractual support agreements •Improve platform health, deliver a ServiceNow platform that is secure and compliant to National Grid requirements and provide the foundations for further digital transformation
(INVP 6681US/6487) US Digital Workplace Services	3/31/2023 - 3/31/2028	Digital Workplace Services implements new capabilities across key end user services that users interact with on a daily basis, leveraging emerging technologies to provide value by reducing the technical debt of the National Grid global estate for End User Assets and delivering a fast, responsive and frictionless digital workplace experience. Specific focus in the areas of improving support requests to enhance employee productivity, delivering "Ready Day 1" capabilities to new employees, delivering modern and efficient device experience, modernizing National Grid directory services to improve digital experience and reduce technical debt, and modernizing our digital document security to improve cyber security and digital experience. Benefits: •Reduced risk associated with outdated devices and computing systems • Prepare and enable the business to efficiently adopt our digital productivity and collaboration experiences •Licensing efficiencies •Automatic assist with data security classification and protection
(INVP 6652) Microstrategy Sunset	6/30/2023	The MicroStrategy platform is used for mission critical, revenue generating and regulatory compliance reporting. It is currently running on outdated and out-of-support systems. Benefits: •Maintain reporting compliance •Less risk from outdated and unsupported systems •Reduce risk for Data Center Transformation completion (last time MicroStrategy servers were moved, they required a 6 week P2, which is being expected again). •Reduce the CTA for the modernization of the legacy applications (like EBB, MDSI, etc.), since the reports would already be in Power BI. •Increase data and application security posture of NG (the current MicroStrategy has many security exceptions since they do not support latest security guidelines, and reached EOL 10 years ago).
(INVP 6488/6680US) US CNI	3/31/2023 - 3/31/2028	This investment is to ensure to continued reliable delivery of energy to customers by ensuring that the Critical National Infrastructure assets remain secure, supported and reliable. 355 infrastructure assets which will not be able to receive security patches or hardware support will be replaced to ensure robust security and high availability of critical control systems. Data communications will be encrypted to reduce the potential for successful cyber security attacks. Benefits: •Reduced Security and Operational risks

KEDNY KEDLI

Exhibit_(ITDP-5) - Digital Platform and Infrastructure Technology Investments

Project/INVP#	In Service Date(s)	Description of Project/Benefits
(INVP 6489/6679US) I&O US Cloud & Hosting	3/31/2023 - 3/31/2028	Cloud & Hosting is on a multi-year journey to transform the core computing infrastructure from traditional physical distributed IT assets to centralized Cloud Platforms (both public and private). The overarching goals are to deliver the necessary computing power to support our business applications in the most sustainable and cost-effective manner. This investment will build upon the existing Cloud Platform foundation. The activities will focus on improving the usability and cost effectiveness of the platforms to maximize the investment and start realizing the benefits of efficiently operated cloud platforms. Benefits: •Reduce time to improve developer productivity on cloud platforms and improve ease of use of the Cloud technology •Deliver consistent functionality, user experience and interoperability of the Cloud Platforms •Deliver on strategic commitments for Carbon footprint reductions, Tech debt containment and Security controls
(INVP 6587US) Ehub	6/1/2023 - 3/31/2028	This investment creates a strategic planning, enterprise architecture, and portfolio management tool (Enterprise Hub) to support National Grid's integrated strategic planning. Benefits: •The consolidation and maintenance of Business and IT Strategies in one platform •Integrated prioritization of investments across the Business and IT •Reduced US IT application portfolio costs
INVP 6223 I&O US Data Center Transformation	4/1/2024	Data Center transformation will substantively change the way in which Cloud and Hosting contributes to the strategic objective and supports the overall IT organization to achieve the IT Digital Transformation goals. The goal is to provide National Grid with the best in class services for co-location, managed private cloud services, mainframe services, and transition to the new facilities and management environments. The key priorities are energy efficient data centers, resilient computing environments, automated digital operations, and reduced complexity achieved through a minimally disruptive transition. Benefits: •Reduce carbon footprint associated with data center hosting - environmental impacts to support NG strategy of achieving net zero carbon footprint by 2050 •Improved resiliency, stability, and security with reduced Technical Debt •Reduced Data Center Running Costs

Exhibit ___ (ITDP-6)

In-flight and Forecasted IT Operating Expenses

KeySpan Gas East Corporation d/b/a National Grid, The Brooklyn Union Gas Company d/b/a National Grid NY
Exhibit_(ITDP-6) Project Operating Expenses (Project Opex) and Incremental Run-The-Business costs (iRTB)

Investment Plan Project Opex/iRTB

Investment Name	Program	FY25		FY26		FY27		FY28	
		FY25 OPEX	FY25 RTB	FY26 OPEX	FY26 RTB	FY27 OPEX	FY27 RTB	FY28 OPEX	FY28 RTB
AIMS Enterprise Solution	Customer	$ 790,000	$ -	$ 310,000	$ 920,000	$ 360,000	$ 940,000	$ 360,000	$ 940,000
Customer Data Platform (CDP)	Customer	$ 460,000	$ 4,390,000	$ 490,000	$ 4,560,000	$ 510,000	$ 4,730,000	$ 510,000	$ 4,730,000
Mandates	Customer	$ 243,000	$ 18,000	$ 240,000	$ 33,000	$ 231,000	$ 33,000	$ 231,000	$ 33,000
Mandates	Customer	$ 1,360,800	$ 100,800	$ 1,344,000	$ 184,800	$ 1,293,600	$ 184,800	$ 1,293,600	$ 184,800
Unified Web Portal (UWP)	Customer	$ 420,000	$ 650,000	$ 400,000	$ 650,000	$ 460,000	$ 650,000	$ 460,000	$ 650,000
Technical Debt-Customer Ecosystem Stabilization	Customer	$ 690,000	$ 120,000		$ 120,000		$ 120,000		$ 120,000
DPIT Networks	DPIT	$ 1,307,550	$ (1,250,000)	$ 1,310,801	$ (1,250,000)	$ 1,296,244	$ -	$ 1,296,244	
DPIT Networks	DPIT	$ 1,307,550	$ (1,250,000)	$ 1,310,801	$ (1,250,000)	$ 1,296,244	$ -	$ 1,296,244	
DPIT Operations	DPIT	$ 419,816	$ 982,000	$ 370,306	$ 512,500	$ 371,522	$ -	$ 371,522	
DPIT Operations	DPIT	$ 419,816	$ 982,000	$ 370,306	$ 512,500	$ 371,522	$ -	$ 371,522	
GridStack & Digital Platforms	DPIT	$ 1,038,523	$ -	$ 1,041,421	$ -	$ 1,070,980	$ -	$ 1,070,980	
GridStack & Digital Platforms	DPIT	$ 1,038,523	$ -	$ 1,041,421	$ -	$ 1,070,980	$ -	$ 1,070,980	
INVP 6223 I&O US Data Center Transformation	DPIT	$ -	$ (4,800,065)	$ -	$ (4,839,721)	$ -	$ (4,805,143)		
US Digital Workplace Services	DPIT	$ 1,599,728	$ 2,450,000	$ 1,475,856	$ 3,200,000	$ 1,630,886	$ 3,950,000	$ 1,630,886	$ 3,950,000
US Digital Workplace Services	DPIT	$ 1,599,728	$ 2,450,000	$ 1,475,856	$ 3,200,000	$ 1,630,886	$ 3,950,000	$ 1,630,886	$ 3,950,000
DPIT US CNI	DPIT	$ 249,774	$ -	$ 246,865	$ -	$ 248,628	$ -	$ 248,628	
DPIT US CNI	DPIT	$ 249,774	$ -	$ 246,865	$ -	$ 248,628	$ -	$ 248,628	
I&O US Cloud & Hosting	DPIT	$ 834,662	$ -	$ 794,000	$ -	$ 799,059	$ -	$ 799,059	
I&O US Cloud & Hosting	DPIT	$ 834,662	$ -	$ 794,000	$ -	$ 799,059	$ -	$ 799,059	
US Ehub	DPIT	$ 254,383	$ -	$ 258,502	$ -	$ 271,779	$ -	$ 271,779	
Field Collection Systems (FCS) Upgrade (Gas Only)	Gas	$ -	$ 160,000	$ -	$ 160,000	$ -	$ 160,000		$ 160,000
FY24-27 Enterprise Scalability and Resilience (ESR)	Gas	$ 158,897	$ 70,000	$ -	$ -	$ -	$ -		
FY24-27 Enterprise Scalability and Resilience (ESR)	Gas	$ -	$ -	$ 167,300	$ 70,000	$ -	$ -		
FY24-27 Enterprise Scalability and Resilience (ESR)	Gas	$ -	$ -	$ -	$ -	$ 167,535	$ 50,000		
FY24-27 Enterprise Scalability and Resilience (ESR)	Gas							$ 173,000	$ 50,000
FY24-27 Gas Application Continuous Improvement (GACI)	Gas	$ 150,073	$ 50,000	$ -	$ -	$ -	$ -		
FY24-27 Gas Application Continuous Improvement (GACI)	Gas	$ -	$ -	$ 149,122	$ 50,000	$ -	$ -		
FY24-27 Gas Application Continuous Improvement (GACI)	Gas	$ -	$ -	$ -	$ -	$ 149,646	$ 50,000	$ 149,646	$ 50,000
FY24-27 Gas Application Continuous Improvement (GACI)	Gas							$ 150,000	$ 50,000
Gas Application Lifecycle Management (ALM) Application Rationalization	Gas	$ 147,812	$ 230,000	$ -	$ -	$ -	$ -		
Gas Data Modernization	Gas	$ 111,302	$ 50,000			$ -	$ -		
Gas Data Modernization	Gas	$ 779,117	$ 350,000						
Gas Data Modernization	Gas			$ 152,964	$ 700,000				
Gas Data Modernization	Gas					$ 130,715	$ 100,000		
Gas Data Modernization	Gas							$ 119,748	$ 100,000
New System Operating Procedure (SOP) Solution	Gas	$ 164,486	$ -	$ -	$ -	$ -	$ -		
New System Operating Procedure (SOP) Solution	Gas	$ -	$ -	$ 164,139	$ -	$ -	$ 50,000		$ 200,000
Remote Methane Detector	Gas	$ 165,000							$ 100,000
Enterprise Platform for Gas Retail Choice	Gas	$ 100,000	$ -	$ -	$ -	$ -	$ -		
Enterprise Platform for Gas Retail Choice	Gas	$ -	$ -	$ 100,000	$ -	$ -	$ -		
Gas Application Continuous Improvement	Gas	$ -	$ 500,000	$ -	$ 500,000	$ -	$ -		
FY25 Gas Regulatory and Operational Enhancements (Minor Works)	Gas	$ 142,473	$ -	$ -	$ -	$ -	$ -		
FY26 Gas Regulatory and Operational Enhancements (Minor Works)	Gas	$ -	$ -	$ 142,473	$ -	$ -	$ -		
FY27 & 28 Gas Regulatory and Operational Enhancements (Minor Works)	Gas	$ -	$ -	$ -	$ -	$ 142,473	$ -	$ 142,473	
Scalability and Resilience for Enterprise Gas Platforms	Gas	$ -	$ 656,000	$ -	$ 656,000	$ -	$ 656,000		$ 656,000
Gas Management System (SCADA) Upgrade	Gas	$ 40,000	$ -		$ -	$ -	$ -		
Gas Management System (SCADA) Upgrade	Gas	$ -	$ -	$ 50,000	$ -	$ -	$ 1,238,000		
Gas Meter Management System	Gas		$ 366,850		$ 366,850		$ 366,850		$ 366,850
Digital Asset & Work Management for I&R and CNG	Gas	$ 217,844	$ -	$ -	$ -	$ -	$ -		
Digital Asset & Work Management for I&R and CNG	Gas	$ -	$ -	$ 217,274	$ -	$ -	$ -		
Digital Asset & Work Management for I&R and CNG	Gas	$ -	$ -	$ -	$ -	$ 119,760	$ 100,000		$ 200,000
Asset & Work Management for LNG Enhancements	Gas	$ 190,885	$ -	$ -	$ -	$ -	$ -		

Asset & Work Management for LNG Enhancements	Gas	$	-	$	-	$	82,463	$	200,000	$	-	$	200,000			$	200,000		
KEDLI-NY Gas Smart Meter Solution	Gas	$	104,000	$	-	$	-	$	-	$	-	$	-						
KEDLI-NY Gas Smart Meter Solution	Gas	$	-	$	-	$	-	$	-	$	485,000	$	-						
KEDLI-NY Gas Smart Meter Solution	Gas	$	-	$	-	$	-	$	-			$	-	$	485,569	$	400,000		
Field Tablet Refresh	Gas	$	-	$	-	$	-	$	-	$	335,441	$	-						
Field Tablet Refresh	Gas	$	-	$	-	$	-	$	-	$	-	$	-	$	335,441				
FC300 Replacement Project	Gas	$	-	$	-	$	-	$	-	$	84,000	$	-						
FC300 Replacement Project	Gas	$	-	$	-	$	-	$	-			$	-	$	84,904	$	60,000		
Annual HR & Payroll Mandatory Service Pack (HRSP) FY25	Group Functions	$	280,000	$	-	$	-	$	-	$	-	$	-	$	-	$	-		
Annual HR & Payroll Mandatory Service Pack (HRSP) FY26	Group Functions	$	-	$	-	$	280,000	$	-	$	-	$	-	$	-	$	-		
Business Services Upgrades and Enhancements (Continuous improvements for ECC)	Group Functions	$	100,000	$	50,000	$	90,000	$	50,000	$	-	$	50,000	$	-	$	50,000		
ChatBot	Group Functions	$	60,000	$	50,000	$	110,000	$	50,000	$	100,000	$	50,000	$	-	$	50,000		
Document Mgmt. System	Group Functions	$	-	$	-	$	150,000	$	50,000	$	270,000	$	50,000						
External Reporting enhancing	Group Functions	$	200,000																
FTOM R2R: Robotic Process Automation of Manual Journal Entries - Phase 2	Group Functions	$	80,000	$	-	$	50,000			$	80,000			$	80,000				
Governance Risk & Compliance (GRC) program	Group Functions	$	290,000																
Legal FY25+: Group Legal Digital Evolution	Group Functions	$	210,000	$	60,000	$	150,000	$	60,000	$	140,000	$	60,000	$	140,000	$	60,000		
P2P Accounts Payable US	Group Functions	$	90,000	$	-	$	90,000	$	-	$	90,000			$	90,000				
P2P Data Analysis Tool - Additional Strategies	Group Functions	$	120,000																
Procurement Systems Digital Enablement (Global US)	Group Functions	$	100,000	$	-	$	100,000			$	100,000			$	100,000				
RightNow to ServiceNow (F&A)	Group Functions	$	90,000	$	-	$	90,000			$	70,000			$	70,000				
RPA - Robotic Process Automation - J2L	Group Functions	$	60,000	$	50,000	$	60,000	$	50,000										
RSA Archer Upgrade & Refresh	Group Functions	$	180,000	$	170,000	$	90,000	$	170,000	$	90,000	$	170,000						
SAP and BackOffice Health Program (Upgrades)	Group Functions	$	300,000	$	-	$	280,000			$	290,000			$	290,000				
Group SHE Digital Evolution	Group Functions	$	140,000	$	340,000	$	130,000	$	340,000	$	130,000	$	340,000	$	130,000	$	340,000		
Sustainability Apps and Tools	Group Functions	$	140,000	$	-	$	140,000			$	130,000								
Tactical HR	Group Functions	$	130,000	$	50,000	$	90,000	$	50,000	$	60,000	$	50,000						
US Group Function Minor Enhancements (SAP) - Minor Works	Group Functions	$	210,000	$	-	$	210,000			$	210,000			$	210,000				
US Group Function: R2R Regulatory and Compliance	Group Functions	$	70,000	$	-	$	70,000			$	100,000			$	100,000				
US Group Functions Operational Requests	Group Functions	$	140,000	$	-	$	130,000			$	130,000			$	130,000				
US Group Functions: Tools and Technologies	Group Functions	$	20,000	$	-	$	20,000			$	20,000								
US SAP: Infrastructure Landscape FY25	Group Functions	$	20,000	$	-														
US SAP: Infrastructure Landscape FY26	Group Functions					$	20,000												
Workforce Data Domain HR data governance Tools Processes EDM FY24+	Group Functions	$	50,000	$	80,000	$	50,000	$	80,000	$	50,000	$	80,000	$	50,000	$	80,000		
Source to Pay Transformation	Group Functions	$	200,000	$	30,000	$	200,000	$	30,000	$	200,000	$	30,000	$	200,000	$	30,000		
Property Service/Real Estate/Fleet/Meter Shop/IMWM - IT System Modernization	Group Functions	$	100,000			$	100,000			$	100,000	$	-	$	100,000	$	-		
Web Digital Evolution	Group Functions	$	200,000			$	90,000			$	150,000	$	-	$	150,000	$	-		
MyHub2.0	Group Functions	$	500,000	$	50,000	$	440,000	$	50,000	$	380,000	$	50,000	$	350,000	$	50,000		
ServiceNow Business Services Module	Group Functions	$	120,000	$	1,350,000	$	340,000	$	1,350,000	$	340,000	$	1,350,000	$	340,000	$	1,350,000		
Apptio	IT Strategic Tooling	$	-	$	700,000	$	-	$	700,000	$	-	$	700,000	$	-	$	700,000		
Jira Align	IT Strategic Tooling			$	1,200,000			$	1,200,000			$	1,200,000	$	-	$	1,200,000		
Workboard	IT Strategic Tooling			$	380,000			$	380,000			$	380,000	$	-	$	380,000		
Identity and Access Management	Security	$	720,000	$	130,000	$	720,000	$	130,000	$	640,000	$	130,000	$	500,000	$	100,000		
Network Security Program	Security	$	800,000	$	400,000	$	800,000	$	400,000	$	750,000	$	350,000	$	750,000	$	450,000		
Operational Technical Security	Security	$	1,250,000	$	200,000	$	1,500,000	$	200,000	$	1,250,000	$	200,000	$	800,000	$	200,000		
Platform Security	Security	$	720,000	$	150,000	$	730,000	$	150,000	$	770,000	$	150,000	$	60,000	$	125,000		
Security Orchestration Automation & Response (SOAR)	Security	$	450,000	$	100,000	$	510,000	$	100,000	$	390,000	$	100,000	$	300,000	$	100,000		
Security Vulnerability Management Program	Security	$	730,000	$	100,000	$	770,000	$	100,000	$	790,000	$	100,000	$	500,000	$	100,000		
Subtotal Investment Plan Project Opex & iRTB			**$26,460,177**		**$12,915,585**		**$23,346,734**		**$14,945,929**		**$23,395,585**		**$18,313,507**		**$21,041,796**		**$22,515,650**		

KeySpan Gas East Corporation d/b/a National Grid, The Brooklyn Union Gas Company d/b/a National Grid NY
Exhibit_(ITDP-6) Project Operating Expenses (Project Opex) and Incremental Run-The-Business costs (iRTB)

Strategic Programs Project Opex/iRTB

Investment Name	FY25 OPEX	FY25 RTB	FY26 OPEX	FY26 RTB	FY27 OPEX	FY27 RTB	FY28 OPEX	FY28 RTB
Customer Experience	$ 7,300,000	$ -	$ 8,000,000	$ -	$ 8,300,000	$ -	$ 8,700,000	$ -
Total Customer Experience Transformation Project Opex	**$ 7,300,000**	**$ -**	**$ 8,000,000**	**$ -**	**$ 8,300,000**	**$ -**	**$ 8,700,000**	**$ -**
CRIS to CSS	$ 15,140,000	$ -	$ 1,893,000	$ -	$ 2,070,000	$ -	$ -	$ -
Total CSS Project Opex	**$ 15,140,000**	**$ -**	**$ 1,893,000**	**$ -**	**$ 2,070,000**	**$ -**	**$ -**	**$ -**
Backoffice Refresh	$ 19,400,000	$ -	$ 31,600,000	$ -	$ -	$ -	$ -	$ -
Total Backoffice Refresh Project Opex	**$ 19,400,000**	**$ -**	**$ 31,600,000**	**$ -**	**$ -**	**$ -**	**$ -**	**$ -**
Energy Efficiency (Clean Energy 2.0 & Green Button Connect)	$ 7,900,000	$ 2,540,000	$ 7,610,000	$ 2,840,000	$ 7,380,000	$ 2,990,000	$ 7,380,000	$ 2,990,000
Total Clean Energy 2.0 & Green Button Connect Opex & iRTB	**$ 7,900,000**	**$ 2,540,000**	**$ 7,610,000**	**$ 2,840,000**	**$ 7,380,000**	**$ 2,990,000**	**$ 7,380,000**	**$ 2,990,000**
Continued Scaling & Evolution (CS&E)	$ 2,648,700	$ -	$ 2,684,512	$ -	$ 2,765,048	$ -	$ 2,847,998	$ -
Total CS&E Project Opex	**$ 2,648,700**	**$ -**	**$ 2,684,512**	**$ -**	**$ 2,765,048**	**$ -**	**$ 2,847,998**	**$ -**
	$ 78,848,877	**$ 15,455,585**	**$ 75,134,246**	**$ 17,785,929**	**$ 43,910,633**	**$ 21,303,507**	**$ 39,969,794**	**$ 25,505,650**

Exhibit ___ (ITDP-7)

Total and Incremental IT Operating Expenses

KeySpan Gas East Corporation d/b/a National Grid, The Brooklyn Union Gas Company d/b/a National Grid NY
Exhibit_(ITDP-7) Total and Incremental Information Technology and Digital Operating Expenses ($Millions)

Total IT Operating Expenses

Line	Operational Cost	CY22 (HTY)	FY25 Data Year 1	FY26 Data Year 2	FY27 Data Year 3	FY28 Data Year 4
1	Digital Platforms & Infrastructure Technology	109.0	109.6	112.5	114.6	116.7
2	Security	33.0	36.8	37.8	38.5	39.2
3	Vendor Management	52.2	70.6	72.5	73.8	75.2
4	CIDO New York	11.8	14.6	15.0	15.3	15.6
5	Customer	4.8	10.6	10.9	11.1	11.3
6	Group Functions & Other Administration	11.8	15.0	15.4	15.7	16.0
7	Product Office	4.7	6.4	6.5	6.7	6.8
8	Global Management	2.7	3.2	3.3	3.3	3.4
10	Burdens	25.3	25.9	26.7	26.6	27.2
11	Subtotal Operational Cost	255.3	292.6	300.7	305.5	311.3
12						
13	IT Project Opex/incremental RTB					
14	Investment Plan Project Opex/iRTB	44.3	39.4	38.3	41.7	43.6
15	Customer Experience	1.7	7.3	8.0	8.3	8.7
16	Backoffice Refresh	-	19.4	31.6	-	-
17	CRIS to CSS (CIS)	2.0	15.1	1.9	2.1	-
19	Energy Efficiency (Clean Energy 2.0 & Green Button Connect)	1.5	10.4	10.5	10.4	10.4
20	GBE	5.9	-	-	-	-
21	Continued Scaling and Evolution	-	2.6	2.7	2.8	2.8
22	Burdens	5.9	5.9	6.1	6.2	6.3
24	Subtotal Project Opex/incremental RTB	61.3	100.2	99.0	71.4	71.8
26	Total IT Opex	316.6	392.9	399.7	376.9	383.1

KeySpan Gas East Corporation d/b/a National Grid, The Brooklyn Union Gas Company d/b/a National Grid NY
Exhibit_(ITDP-7) Total and Incremental Information Technology and Digital Operating Expenses ($Millions)

Incremental IT Operating Expenses (HTY Adjusted for Inflation)

			FY25	FY26	FY27	FY28
		CY22 (HTY)	Data Year 1	Data Year 2	Data Year 3	Data Year 4
27	General Inflation Rates		6.45%	1.92%	1.79%	1.77%
28						
29	Total IT Opex in CY22 (HTY)	316.6				
30	Incremental Inflation		20.4	6.5	6.1	6.2
31	CY22 (HTY) Opex Adjusted for inflation (Already embedded in RR)		337.0	343.5	349.6	355.8
32						
33	Total IT Opex		392.9	399.7	376.9	383.1
34	**Incremental RTB & Core project Opex**		**13.2**	**14.0**	**16.4**	**18.2**
35	**Incremental project opex/iRTB from Strategic Programs**		**42.7**	**42.2**	**10.9**	**9.1**
36	**Total Incremental IT Opex**		**55.9**	**56.2**	**27.3**	**27.3**
37			55.9	56.2	27.3	27.3
38	Allocation of Incremental IT Opex					
39		Allocation %				
40	GT53 Allocator - KEDNY share of incremental IT RTB/OPEX	15.36%	2.0	2.1	2.5	2.8
41	GT53 Allocator - KEDLI share of incremental IT RTB/OPEX	9.09%	1.2	1.3	1.5	1.7
42	KEDNY share of Transformation - Opex/iRTB		7.6	7.0	2.2	1.8
43	KEDLI Share of Transformation - Opex/iRTB		4.0	3.9	1.0	0.9
44						
45						
46	**Incremental allocation to The Brooklyn Union Gas Company (KEDNY)**		**9.7**	**9.1**	**4.7**	**4.6**
47	**Incremental allocation to KeySpan Gas Corporation (KEDLI)**		**5.2**	**5.2**	**2.5**	**2.5**
48			41.1	41.9	20.0	20.2
49			**55.9**	**56.2**	**27.3**	**27.3**