Before the Public Service Commission

KEYSPAN GAS EAST CORPORATION d/b/a NATIONAL GRID
AND
THE BROOKLYN UNION GAS COMPANY d/b/a NATIONAL GRID NY

Corrections and Updates Testimony

of

The Information Technology and Digital Panel

Dated: June 30, 2023

TABLE OF CONTENTS

I. Introduction 1
II. Corrections & Updates 3
A. Backoffice Refresh 3
B. Customer Experience 4
C. IT&D Projects 5
D. Application and Platform Realization 9
E. IT&D RTB and Operating Expense 10
F. Impact on Revenue Requirement 11
III. Conclusion 12

I. Introduction

Q. Please introduce the members of the Information Technology & Digital ("IT&D") Panel.

A. The Panel consists of Erik Barthel, Jeff Knighton, and Chris Murphy. This is the same Panel that submitted direct testimony as part of the Companies' April 28, 2023 filing. The terms defined in the Panel's direct testimony have the same meaning here.

Q. What is the purpose of the Panel's corrections and updates testimony?

A. The Panel's corrections and updates testimony explains and supports certain corrections and/or updates to the Companies' proposals and projected costs of various information technology ("IT") projects included in the Companies' April 28, 2023 filings in these proceedings.

Q. Does the Panel sponsor any exhibits as part of its corrections and updates testimony?

A. Yes. The Panel sponsors the following exhibits, all of which were prepared by or under the supervision and direction of one or more members of the Panel:

Exhibit ___ (ITDP-4CU) In-flight and Forecast IT Capital Projects;

Exhibit ___ (ITDP-6CU) In-flight and Forecast IT Operating Expenses; and

Exhibit ___ (ITDP-7CU) Total and Incremental IT Operating Expenses.

Additionally, the Companies' responses to information requests ("IRs") that are relevant to the corrections and updates discussed below are included in Appendix A.

Q. Please identify the corrections and/or updates presented by the Panel.

A. The Companies made the following corrections and updates to IT&D projects and costs:

A. Backoffice Refresh – update to the Backoffice Refresh project's amortization period from 84 months to 120 months and update to the project's run-the-business ("RTB") and operating expense forecast;

B. Customer Experience – update to the Customer Experience project operating expense forecast;

C. IT&D Projects – a correction to reflect certain IT&D projects that were inadvertently not included in the April 28, 2023 filing, consisting of: (1) Customer Digital Products; (2) Digital Calibration Management for Gas Equipment (Beamex); (3) Non-stock Construction Materials Tracking; (4) NY Gas Remote Methane Detector Solution; and (5) Gas Application Rationalization;

D. Application and Platform Realization – update to remove the Application and Platform Rationalization project; and

E. IT&D RTB and Operating Expense – a correction to include inadvertently omitted RTB operating expenses associated with certain projects in FY 2025 to FY 2028.

As discussed in more detail below, the total incremental IT&D operating expense found in Exhibit__(ITDP-7CU) results in a cumulative decrease of $4.04 million and $2.01 million for KEDNY and KEDLI, respectively, when compared to the April 28, 2023 rate filing. Additionally, and as discussed in more detail below, corrections and updates to the IT&D capital forecast results in a cumulative decrease in IT&D rent expense through the Rate Year and Data Years of $0.583 million and $0.818 million for KEDNY and KEDLI, respectively, when compared to the April 28, 2023 rate filing.

II. Corrections & Updates

A. Backoffice Refresh

Q. Please describe the corrections and updates associated with the proposed Backoffice Refresh project.

A. There are two changes related to the Backoffice Refresh project: (i) an updated amortization period from 84 months to 120 months; and (ii) a decrease in project operating expense costs from a total of $51 million to $46 million across the Rate and Data Years.

Q. Please describe the correction to adjust the amortization period for the Backoffice Refresh project.

A. Large-scale software projects, such as the proposed Backoffice Refresh, typically have a longer amortization period that aligns with their ability to remain functional and supported longer than smaller scale IT&D projects. In the April 28, 2023 filing, the Companies inadvertently applied an 84-month amortization period instead of the typical 120-month amortization period for projects of this scale. IT&D Exhibit ___ (ITDP-4CU) reflects the correct amortization period of 120 months for the Backoffice Refresh project.

Q. Please describe the correction to the operating expense forecast for the Backoffice Refresh project.

A. The Backoffice Refresh project's forecast operating expense was inaccurately presented in the April 28, 2023 filing. It has been corrected to accurately reflect a total forecast expense of $46 million over the Rate and Data Years, as provided in Exhibit ___ (ITDP-6CU) and Exhibit ___ (ITDP-7CU).

B. <u>Customer Experience Project</u>

Q. Please describe the correction to the operating expense forecast for the Customer Experience project.

A. The Customer Experience project's forecast operating expense was incorrectly presented in Data Years 1, 2, and 3 in the Companies' rate filings. It has been decreased to accurately reflect a forecast expense of $15.6 million over the Rate and Data Years, as provided in Exhibit ___ (ITDP-6CU) and Exhibit ___ (ITDP-7CU). The Companies' responses to IR Nos. DPS-411, DPS-412, DPS-413, DPS-432, and DPS-442 refer to the update to the Customer Experience project's forecast operating expense, and are included in Appendix A.

C. IT&D Projects

Q. Please describe the Customer Digital Products project.

A. The Customer Digital Products project will deliver enhancements to National Grid's customer-facing services and digital channels by creating a digital prediction and recommendation platform, identifying customer needs and directing them to a solution more quickly than existing ones.

Q. What are the forecast capital costs for the Customer Digital Products project?

A. The Companies' forecast capital costs for the Customer Digital Products project is $3.87 million in the Rate Year, $5.73 million in Data Year 1, $7.24 million in Data Year 2, and $6.80 million in Data Year 3, as provided in Exhibit ___ (ITDP-4CU).

Q. What are the forecast operating expense costs for the Customer Digital Products project?

A. The forecast operating expense for the Customer Digital Products project is $0.33 million in the Rate Year, $0.49 million in Data Year 1, $0.62 million in Data Year 2, and $0.59 million in Data Year 3, as provided in Exhibit ___ (ITDP-6CU).

Q. Please describe the Digital Calibration Management for Gas Equipment (Beamex) project.

A. The Digital Calibration Management for Gas Equipment (Beamex) project will add enhancements to the Companies' existing Beamax platform, an industry-leading solution that provides calibration devices and associated software for the Companies' Gas Instrumentation and Regulation teams.

Q. What are the forecast capital costs for the Digital Calibration Management for Gas Equipment (Beamex) project?

A. The Companies' forecast capital costs for the Digital Calibration Management for Gas Equipment (Beamex) project is $1.06 million in the Rate Year, as provided in Exhibit ___ (ITDP-4CU).

Q. What is the forecast operating expense for the Digital Calibration Management for Gas Equipment (Beamex) project?

A. The forecast operating expense for the Digital Calibration Management for Gas Equipment (Beamex) project is $0.130 million in the Rate Year, as provided in Exhibit ___ (ITDP-6CU).

Q. Please describe the Non-stock Construction Materials Tracking project.

A. The Non-Stock Construction Materials Tracking project seeks to provide improvements to the Companies' non-stock materials inventory and tracking capabilities, currently performed manually. The first phase of the project involves a feasibility analysis study to identify a warehouse management IT system that can replace and improve upon the existing manual process.

Q. What are the forecast capital costs for the Non-stock Construction Materials Tracking project?

A. The Companies' forecast capital costs for the Non-stock Construction Materials Tracking project is $0.819 million in Data Year 1, as provided in Exhibit ___ (ITDP-4CU).

Q. What are the forecast operating expense costs for the Non-stock Construction Materials Tracking project?

A. The forecast operating expense for the Non-stock Construction Materials Tracking project is $0.504 million in the Rate Year and $0.100 million in Data Year 1, as provided in Exhibit ___ (ITDP-6CU).

Q. Please describe the NY Gas Remote Methane Detector Solution IT&D project.

A. The NY Gas Remote Methane Detector Solution project will provide the backend IT functionality needed to enable remote methane detector ("RMD") communication capabilities. A connected RMD solution will allow the Companies to receive alerts from customer RMDs that indicate the presence of gas, and to dispatch personnel to that location to investigate.

Q. What are the forecast capital costs for the NY Gas Remote Methane Detector Solution project?

A. The Companies forecast capital costs for the NY Gas Remote Methane Detector Solution project are $0.847 million in the Rate Year, $1.058 million Data Year 2, and $1.060 million in Data Year 3, as provided in Exhibit ___ (ITDP-4CU).

Q. What is the forecast operating expense for the NY Gas Remote Methane Detector Solution project?

A. The forecast operating expense for the NY Gas Remote Methane Detector Solution project is $0.104 million in the Rate Year, $0.130 million in Data Year 2, and $0.130 million in Data Year 3, as provided in Exhibit ___ (ITDP-6CU).

Q. Please describe the Gas Application Rationalization project.

A. The Gas Application Rationalization project seeks to decommission 13 legacy IT&D systems across National Grid that incur ongoing operating costs, are no longer in use, and have satisfied readiness criteria for removal from service.

Q. What is the forecast costs for the Gas Application Rationalization project?

A. The Companies forecast capital costs for the Gas Application Rationalization project is $0.233 million in the Rate Year, and there are no forecast operating expense costs, as provided in Exhibit ___ (ITDP-4CU) and Exhibit ___ (ITDP-6CU), respectively.

D. <u>Application and Platform Realization</u>

Q. Please describe the update to the IT&D forecast associated with the Application and Platform Realization project.

A. The Companies inadvertently included the Application and Platform Realization project as part of the Core IT investments in Exhibit ___ (ITDP-4). The proposed

$10.259 million project has been removed from the Companies' IT&D forecast investments, reflected in Exhibit ___ (ITDP-4CU).

E. IT&D RTB and Operating Expense

Q. Please describe corrections that address RTB and operating expense costs inadvertently omitted from the initial rate filing for IT&D projects.

A. RTB costs are for operating and maintaining an IT&D project after it is placed in service. RTB costs include those associated with software licensing and maintenance agreements, hardware maintenance agreements, and application support contracts, as well as consultant/contractor costs, and internal labor. Operating expense costs include operation and maintenance ("O&M") needs before a project is placed in service.

In developing their forecast for the April 28, 2023 filings, the Companies inadvertently omitted RTB and operating expense costs for certain IT&D projects. The updated RTB and operating expense costs for those projects are provided in Exhibit___ (ITDP-6CU) and summarized in Exhibit___ (ITDP-7CU). Additionally, the RTB and operating expense costs for IT&D projects that were inadvertently omitted from the Companies' rate filing, described earlier in this testimony, are provided in Exhibit ___ (ITDP-6CU) and summarized in Exhibit (ITDP-7CU).

F. Impact on Revenue Requirement

Q. Please describe the impact the corrections and updates outlined above have on the revenue requirements.

A. The Companies' corrections and updates filing results in a cumulative decrease in IT&D rent expense of $0.583 million and $0.818 million for KEDNY and KEDLI, respectively, when compared to the April 28, 2023 rate filing through the Rate Year and Data Years. As shown in Exhibit__(RRP-11CU), Workpapers to Exhibit__(RRP-3CU), Schedule 9, Workpaper 3, the updated Rate Year incremental rent expense for IT&D investments is $67.383 million and $32.894 million for KEDNY and KEDLI, respectively. Exhibit__(RRP-11CU), Workpapers to Exhibit__(RRP-3CU), Schedule 9, Workpapers 6, 9 and 12 show the rent expense for IT&D for KEDNY and KEDLI in the Data Years. The updated KEDNY and KEDLI incremental IT&D operating expense provided in Exhibit__(ITDP-7CU) is:

KEDNY:	KEDLI:
• Rate Year: $9.6 million	Rate Year: $5.1 million
• Data Year 1: $7.2 million	Data Year 1: $4.0 million
• Data Year 2: $4.6 million	Data Year 2: $2.7 million
• Data Year 3: $2.7 million	Data Year 3: $1.6 million

In total, the incremental IT&D operating expense found in Exhibit__(ITDP-7CU) shows a cumulative decrease of $4.04 million and $2.01 million for KEDNY and KEDLI, respectively, when compared to the April 28, 2023 rate filing.

III. Conclusion

Q. Does this conclude the Panel's corrections and updates testimony?

A. Yes, it does.

List of Exhibits

Exhibit __ (ITDP-4CU)	IT&D Capital Projects.
Exhibit __ (ITDP-6CU)	IT&D Projected Operating Expenses.
Exhibit __ (ITDP-7CU)	IT&D Total and Incremental Operating Expenses.
Appendix A	Company Responses to Information Requests That Discuss Corrections and Updates.

Exhibit __ (ITDP-4CU)
IT&D Capital Projects

Investment Name	Workorder	INVP #	Category	Portfolio	Inflight/Future	Bill Pool	FY25 Allocation (No RI)	Forecasted In Service Date	Amortization Period	CWIP - Inception to date	Forecast - CAPEX - FY23	FY24 CAPEX	FY25 Beginning Balance	FY25 CAPEX	FY26 CAPEX	FY27 CAPEX	FY28 CAPEX	Total
Cloud Foundation Migration		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	GT53	3/31/2025	120	$ -	$ -	$ -	$ -	$ 5,513,889.00	$ -	$ -	$ -	$ 5,513,889.00
Cloud Foundation Migration		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	GT53	3/31/2026	120	$ -	$ -	$ -	$ -	$ -	$ 34,872,334.00	$ -	$ -	$ 34,872,334.00
Data Cleanse		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	GT53	3/31/2025	120	$ -	$ -	$ -	$ -	$ 3,308,333.00	$ -	$ -	$ -	$ 3,308,333.00
Enterprise Data Hub		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	GT53	3/31/2025	120	$ -	$ -	$ -	$ -	$ 6,065,278.00	$ -	$ -	$ -	$ 6,065,278.00
Enterprise Data Hub		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	GT53	3/31/2026	120	$ -	$ -	$ -	$ -	$ -	$ 3,310,665.00	$ -	$ -	$ 3,310,665.00
Enterprise Data Model		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	GT53	3/31/2025	120	$ -	$ -	$ -	$ -	$ 3,859,722.00	$ -	$ -	$ -	$ 3,859,722.00
Payroll		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	GT53	3/31/2025	120	$ -	$ -	$ -	$ -	$ 12,130,556.00	$ -	$ -	$ -	$ 12,130,556.00
Payroll		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	GT53	3/31/2026	120	$ -	$ -	$ -	$ -	$ -	$ 5,517,774.00	$ -	$ -	$ 5,517,774.00
Portfolio App Rationalization/Deployment		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	GT53	3/31/2025	120	$ -	$ -	$ -	$ -	$ 8,822,222.00	$ -	$ -	$ -	$ 8,822,222.00
Portfolio App Rationalization/Deployment		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	GT53	3/31/2026	120	$ -	$ -	$ -	$ -	$ -	$ 27,699,227.00	$ -	$ -	$ 27,699,227.00
Portfolio App Rationalization/Deployment		6677	Backoffice Refresh	Backoffice Refresh	Future	GT53	GT53	3/31/2027	120	$ -	$ -	$ -	$ -	$ -	$ -	$ 55,500,000.00	$ -	$ 55,500,000.00
Continued Scaling and Evolution (CS&E)		6539	CS&E	CS&E	Future	C209	C209	9/30/2024	84	$ -	$ -	$ -	$ -	$ 4,131,100.00	$ -	$ -	$ -	$ 4,131,100.00
Continued Scaling and Evolution (CS&E)		6539	CS&E	CS&E	Future	C209	C209	3/31/2025	84	$ -	$ -	$ -	$ -	$ 4,131,100.00	$ -	$ -	$ -	$ 4,131,100.00
Continued Scaling and Evolution (CS&E)		6539	CS&E	CS&E	Future	C209	C209	9/30/2025	84	$ -	$ -	$ -	$ -	$ -	$ 12,080,303.00	$ -	$ -	$ 12,080,303.00
Continued Scaling and Evolution (CS&E)		6539	CS&E	CS&E	Future	C209	C209	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 12,080,303.00	$ -	$ -	$ 12,080,303.00
Continued Scaling and Evolution (CS&E)		6539	CS&E	CS&E	Future	C209	C209	9/30/2026	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 12,442,712.00	$ -	$ 12,442,712.00
Continued Scaling and Evolution (CS&E)		6539	CS&E	CS&E	Future	C209	C209	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 12,442,712.00	$ -	$ 12,442,712.00
Continued Scaling and Evolution (CS&E)		6539	CS&E	CS&E	Future	C209	C209	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 12,815,994.00	$ 12,815,994.00
Continued Scaling and Evolution (CS&E)		6539	CS&E	CS&E	Future	C209	C209	9/30/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 12,815,994.00	$ 12,815,994.00
Cris to CSS Conversion (C2C) - Enhancements		6434	C 2 C	Customer	Future	C903	C903	3/31/2025	84	$ -	$ -	$ -	$ -	$ 6,250,000.00	$ -	$ -	$ -	$ 6,250,000.00
Cris to CSS Conversion (C2C) - Enhancements		6434	C 2 C	Customer	Future	C903	C903	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 16,060,000.00	$ -	$ -	$ 16,060,000.00
Cris to CSS Conversion (C2C) - Enhancements		6434	C 2 C	Customer	Future	C903	C903	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 17,280,000.00	$ -	$ 17,280,000.00
Cris to CSS Conversion (C2C)		6434	C 2 C	Customer	Inflight	C343	C343	3/31/2025	84	$ -	$ -	$ -	$ -	$ 12,830,000.00	$ -	$ -	$ -	$ 12,830,000.00
Cris to CSS Conversion (C2C)		6434	C 2 C	Customer	Inflight	C343	C343	5/31/2024	84	$ 14,962,752.00	$ 5,809,758.00	$ 27,290,000.00	$ 48,062,510.00	$ -	$ -	$ -	$ -	$ 48,062,510.00
AIMS Enterprise Solution		6302/6531	Core IT	Customer	Future	C175	C903	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 3,590,000.00	$ -	$ -	$ 3,590,000.00
AIMS Enterprise Solution		6302/6531	Core IT	Customer	Future	C175	C903	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 4,200,000.00	$ -	$ 4,200,000.00
AIMS Enterprise Solution		6302/6531	Core IT	Customer	Future	C175	C903	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 4,200,000.00	$ 4,200,000.00
AIMS Enterprise Solution		6302/6531	Core IT	Customer	Future	C175	C903	3/31/2024	84	$ -	$ -	$ 8,500,000.00	$ 8,500,000.00	$ -	$ -	$ -	$ -	$ 8,500,000.00
AIMS Enterprise Solution		6302/6531	Core IT	Customer	Future	C175	C903	3/31/2025	84	$ -	$ -	$ -	$ -	$ 9,200,000.00	$ -	$ -	$ -	$ 9,200,000.00
Customer Data Platform (CDP)		6349	Core IT	Customer	Future	G148	G911	3/31/2024	84	$ -	$ -	$ 5,000,000.00	$ 5,000,000.00	$ -	$ -	$ -	$ -	$ 5,000,000.00
Customer Data Platform (CDP)		6349	Core IT	Customer	Future	G148	G911	3/31/2025	84	$ -	$ -	$ -	$ -	$ 5,320,000.00	$ -	$ -	$ -	$ 5,320,000.00
Customer Data Platform (CDP)		6349	Core IT	Customer	Future	G148	G911	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 5,630,000.00	$ -	$ -	$ 5,630,000.00
Customer Data Platform (CDP)		6349	Core IT	Customer	Future	G148	G911	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 5,960,000.00	$ -	$ 5,960,000.00
Customer Data Platform (CDP)		6349	Core IT	Customer	Future	G148	G911	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 5,960,000.00	$ 5,960,000.00
Customer System Mandates		TBD	Core IT	Customer	Future	C175	C903	3/31/2024	84	$ -	$ -	$ 2,978,000.00	$ 2,978,000.00	$ -	$ -	$ -	$ -	$ 2,978,000.00
Customer System Mandates		TBD	Core IT	Customer	Future	C175	C903	3/31/2025	84	$ -	$ -	$ -	$ -	$ 2,830,500.00	$ -	$ -	$ -	$ 2,830,500.00
Customer System Mandates		TBD	Core IT	Customer	Future	C175	C903	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 2,788,500.00	$ -	$ -	$ 2,788,500.00
Customer System Mandates		TBD	Core IT	Customer	Future	C175	C903	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 2,695,500.00	$ -	$ 2,695,500.00
Customer System Mandates		TBD	Core IT	Customer	Future	C175	C903	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 2,695,500.00	$ 2,695,500.00
Customer System Mandates		TBD	Core IT	Customer	Future	C903	C903	3/31/2024	84	$ -	$ -	$ 11,912,000.00	$ 11,912,000.00	$ -	$ -	$ -	$ -	$ 11,912,000.00
Customer System Mandates		TBD	Core IT	Customer	Future	C903	C903	3/31/2025	84	$ -	$ -	$ -	$ -	$ 15,850,800.00	$ -	$ -	$ -	$ 15,850,800.00
Customer System Mandates		TBD	Core IT	Customer	Future	C903	C903	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 15,615,600.00	$ -	$ -	$ 15,615,600.00
Customer System Mandates		TBD	Core IT	Customer	Future	C903	C903	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 15,094,800.00	$ -	$ 15,094,800.00
Customer System Mandates		TBD	Core IT	Customer	Future	C903	C903	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 15,094,800.00	$ 15,094,800.00
My Business Account Portal (MBA)		5673	Core IT	Customer	Future	C175	C903	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 2,000,000.00	$ -	$ -	$ 2,000,000.00
My Business Account Portal (MBA)		5673	Core IT	Customer	Future	C175	C903	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 1,990,000.00	$ -	$ 1,990,000.00
My Business Account Portal (MBA)		5673	Core IT	Customer	Future	C175	C903	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 1,990,000.00	$ 1,990,000.00
New Customer Digital Products		TBD	Core IT	Customer	Future	C175	C903	3/31/2025	84	$ -	$ -	$ -	$ -	$ 1,431,900.00	$ -	$ -	$ -	$ 1,431,900.00
New Customer Digital Products		TBD	Core IT	Customer	Future	C175	C903	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 2,120,100.00	$ -	$ -	$ 2,120,100.00
New Customer Digital Products		TBD	Core IT	Customer	Future	C175	C903	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 2,678,800.00	$ -	$ 2,678,800.00
New Customer Digital Products		TBD	Core IT	Customer	Future	C175	C903	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 2,550,000.00	$ 2,550,000.00
New Customer Digital Products		TBD	Core IT	Customer	Future	C903	C903	3/31/2025	84	$ -	$ -	$ -	$ -	$ 2,438,100.00	$ -	$ -	$ -	$ 2,438,100.00
New Customer Digital Products		TBD	Core IT	Customer	Future	C903	C903	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 3,609,900.00	$ -	$ -	$ 3,609,900.00
New Customer Digital Products		TBD	Core IT	Customer	Future	C903	C903	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 4,561,200.00	$ -	$ 4,561,200.00
New Customer Digital Products		TBD	Core IT	Customer	Future	C903	C903	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 4,250,000.00	$ 4,250,000.00
Technical Debt-Customer Ecosystem Stabilization		5778	Core IT	Customer	Future	GT53	GT53	3/31/2024	84	$ -	$ -	$ 6,200,000.00	$ 6,200,000.00		$ -	$ -	$ -	$ 6,200,000.00
Technical Debt-Customer Ecosystem Stabilization		5778	Core IT	Customer	Future	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 8,000,000.00	$ -	$ -	$ -	$ 8,000,000.00
Unified Web Portal (UWP)		6584	Core IT	Customer	Future	C175	C903	3/31/2024	84	$ -	$ -	$ 10,290,000.00	$ 10,290,000.00	$ -	$ -	$ -	$ -	$ 10,290,000.00
Unified Web Portal (UWP)		6584	Core IT	Customer	Future	C175	C903	3/31/2025	84	$ -	$ -	$ -	$ -	$ 4,860,000.00	$ -	$ -	$ -	$ 4,860,000.00
Unified Web Portal (UWP)		6584	Core IT	Customer	Future	C175	C903	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 4,550,000.00	$ -	$ -	$ 4,550,000.00
Unified Web Portal (UWP)		6584	Core IT	Customer	Future	C175	C903	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 5,300,000.00	$ -	$ 5,300,000.00
Unified Web Portal (UWP)		6584	Core IT	Customer	Future	C175	C903	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 5,300,000.00	$ 5,300,000.00
Customer Data Platform (CDP)	90000221820	6349	Core IT	Customer	Inflight	G148	G911	3/31/2023	84	$ 9,316,104.00	$ 2,276,192.00	$ -	$ 11,592,296.00	$ -	$ -	$ -	$ -	$ 11,592,296.00
INVP 5125 Customer Connection (Mandates)	90000229335	5125	Core IT	Customer	Inflight	C175	C903	3/31/2023	84	$ 2,564,608.00	$ 1,132,160.00	$ -	$ 3,696,768.00	$ -	$ -	$ -	$ -	$ 3,696,768.00
INVP 5345B Bill Print Implementation	90000208193	5345B	Core IT	Customer	Inflight	C434	C434	1/21/2023	84	$ 2,744,189.00	$ 780,915.00	$ -	$ 3,525,104.00	$ -	$ -	$ -	$ -	$ 3,525,104.00
INVP 5778 Customer Ecosystem (Tech Debt)	90000221825	5778	Core IT	Customer	Inflight	C175	C903	2/28/2024	84	$ 69,801.00	$ 523.00	$ -	$ 70,324.00	$ -	$ -	$ -	$ -	$ 70,324.00
INVP 5778 Customer Ecosystem (Tech Debt)	90000221827	5778	Core IT	Customer	Inflight	C175	C903	2/28/2023	84	$ 942,923.00	$ 186,348.00	$ -	$ 1,129,271.00	$ -	$ -	$ -	$ -	$ 1,129,271.00
INVP 5778 Customer Ecosystem (Tech Debt)	90000221826	5778	Core IT	Customer	Inflight	C175	C903	3/31/2025	84	$ (45.00)	$ 100,956.00	$ -	$ 100,911.00	$ -	$ -	$ -	$ -	$ 100,911.00
INVP 6032 Cust Bill COVID Transition	90000213607	6032	Core IT	Customer	Inflight	C175	C903	3/31/2023	84	$ 567,307.00	$ 45,660.00	$ -	$ 612,967.00	$ -	$ -	$ -	$ -	$ 612,967.00
INVP 6302 2022 AIMS Baseline	90000226581	6302	Core IT	Customer	Inflight	C175	C903	2/9/2023	84	$ 262,966.00	$ 444,961.00	$ -	$ 707,927.00	$ -	$ -	$ -	$ -	$ 707,927.00
INVP 6492 NACHA Compliance, Security, and Encryption	90000227834	6492	Core IT	Customer	Inflight	C175	C903	3/31/2023	84	$ 652,274.00	$ 710,885.00	$ -	$ 1,363,159.00	$ -	$ -	$ -	$ -	$ 1,363,159.00
INVP 6496 NY Gender Pronoun and Name Mandate	90000227836	6496	Core IT	Customer	Inflight	C170	C170	1/13/2023	84	$ 1,215,126.00	$ 167,213.00	$ -	$ 1,382,339.00	$ -	$ -	$ -	$ -	$ 1,382,339.00
INVP 6531 AIMS Upgrades and Enhancements (Tech Debt)	90000228700	6531	Core IT	Customer	Inflight	C175	C903	3/31/2023	84	$ 467,229.00	$ (54,567.00)	$ 1,020,000.00	$ 1,432,662.00	$ -	$ -	$ -	$ -	$ 1,432,662.00
INVP 6584 UWP 2.0 Digital Re Architecture and Optimization	90000231717	6584	Core IT	Customer	Inflight	C175	C903	2/9/2023	84	$ 7,118,980.00	$ 3,310,396.00	$ -	$ 10,429,376.00	$ -	$ -	$ -	$ -	$ 10,429,376.00
My Business Account Portal (MBA)	90000219539	5673	Core IT	Customer	Inflight	C175	C903	3/31/2025	84	$ 5,764,746.00	$ 756,028.00	$ 1,800,000.00	$ 8,320,774.00	$ 2,307,587.00	$ -	$ -	$ -	$ 10,628,361.00
Automate Manual Work - Customer Experience	90000226494	6606	Customer Experience	Customer	Inflight	G903	G903	3/31/2023	84	$ 1,785,500.00	$ 2,982,200.00	$ -	$ 4,767,700.00	$ -	$ -	$ -	$ -	$ 4,767,700.00
Automate Manual Work - Customer Experience	90000226494	6606	Customer Experience	Customer	Inflight	G903	G903	3/31/2024	84	$ -	$ -	$ 2,400,000.00	$ 2,400,000.00	$ -	$ -	$ -	$ -	$ 2,400,000.00
Automate Manual Work - Customer Experience	90000226494	6606	Customer Experience	Customer	Inflight	G903	G903	3/31/2025	84	$ -	$ -	$ -	$ -	$ 1,300,000.00	$ -	$ -	$ -	$ 1,300,000.00
Eliminate Calls with Self Service - Customer Experience	90000226483 90000229	6606	Customer Experience	Customer	Inflight	G903	G903	3/31/2023	84	$ 5,554,500.00	$ 15,671,900.00	$ -	$ 21,226,400.00	$ -	$ -	$ -	$ -	$ 21,226,400.00
Eliminate Calls with Self Service - Customer Experience	90000226483 90000229	6606	Customer Experience	Customer	Inflight	G903	G903	3/31/2024	84	$ -	$ -	$ 19,800,000.00	$ 19,800,000.00	$ -	$ -	$ -	$ -	$ 19,800,000.00
Eliminate Calls with Self Service - Customer Experience	90000226483 90000229	6606	Customer Experience	Customer	Inflight	G903	G903	3/31/2025	84	$ -	$ -	$ -	$ -	$ 4,600,000.00	$ -	$ -	$ -	$ 4,600,000.00
Eliminate Failure Driven Demand - Customer Experience	90000226488	6606	Customer Experience	Customer	Inflight	G903	G903	3/31/2023	84	$ 514,400.00	$ 802,700.00	$ -	$ 1,317,100.00	$ -	$ -	$ -	$ -	$ 1,317,100.00
Eliminate Failure Driven Demand - Customer Experience	90000226488	6606	Customer Experience	Customer	Inflight	G903	G903	3/31/2024	84	$ -	$ -	$ 200,000.00	$ 200,000.00	$ -	$ -	$ -	$ -	$ 200,000.00

Eliminate Failure Driven Demand - Customer Experience	90000226488	6606	Customer Experience	Customer	Inflight	G903	G903	3/31/2025	84	$ -	$ -	$ -	$ -	$ 100,000.00	$ -	$ -	$ -	$ -	$ 100,000.00
Minimize Average Handling Time - Customer Experience	90000226486	6606	Customer Experience	Customer	Inflight	G903	G903	3/31/2023	84	$ 573,800.00	$ 1,239,900.00	$ -	$ 1,813,700.00	$ -	$ -	$ -	$ -	$ -	$ 1,813,700.00
Minimize Average Handling Time - Customer Experience	90000226486	6606	Customer Experience	Customer	Inflight	G903	G903	3/31/2024	84	$ -	$ -	$ 900,000.00	$ 900,000.00	$ -	$ -	$ -	$ -	$ -	$ 900,000.00
Minimize Average Handling Time - Customer Experience	90000226486	6606	Customer Experience	Customer	Inflight	G903	G903	3/31/2025	84	$ -	$ -	$ -	$ -	$ 500,000.00	$ -	$ -	$ -	$ -	$ 500,000.00
Optimize BO Processes and Capacity - Customer Experience	90000226496	6606	Customer Experience	Customer	Inflight	G903	G903	3/31/2023	84	$ 369,000.00	$ 360,000.00	$ -	$ 729,000.00	$ -	$ -	$ -	$ -	$ -	$ 729,000.00
Optimize FO Service Delivery Model	90000226383	6606	Customer Experience	Customer	Inflight	G903	G903	3/31/2023	84	$ 435,400.00	$ 501,000.00	$ -	$ 936,400.00	$ -	$ -	$ -	$ -	$ -	$ 936,400.00
Paperless/Drive e-bill Adoption - Customer Experience	90000226499	6606	Customer Experience	Customer	Inflight	G903	G903	3/31/2023	84	$ 425,800.00	$ 725,000.00	$ -	$ 1,150,800.00	$ -	$ -	$ -	$ -	$ -	$ 1,150,800.00
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C175	C903	3/31/2024	84	$ -	$ -	$ 2,296,000.00	$ 2,296,000.00	$ -	$ -	$ -	$ -	$ -	$ 2,296,000.00
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C175	C903	3/31/2025	84	$ -	$ -	$ -	$ -	$ 2,380,000.00	$ -	$ -	$ -	$ -	$ 2,380,000.00
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C175	C903	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 2,292,000.00	$ -	$ -	$ -	$ 2,292,000.00
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C175	C903	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 2,222,000.00	$ -	$ -	$ 2,222,000.00
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C175	C903	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 2,222,000.00	$ -	$ 2,222,000.00
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C903	C903	3/31/2024	84	$ -	$ -	$ 9,184,000.00	$ 9,184,000.00	$ -	$ -	$ -	$ -	$ -	$ 9,184,000.00
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C903	C903	3/31/2025	84	$ -	$ -	$ -	$ -	$ 9,520,000.00	$ -	$ -	$ -	$ -	$ 9,520,000.00
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C903	C903	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 9,168,000.00	$ -	$ -	$ -	$ 9,168,000.00
Clean Energy Platform		TBD	Energy Efficiency	Customer	Future	C903	C903	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 8,888,000.00	$ -	$ 8,888,000.00	$ 17,776,000.00
Green Button Connect		TBD	Energy Efficiency	Customer	Future	C209	C209	3/31/2024	84	$ -	$ -	$ 1,230,000.00	$ 1,230,000.00	$ -	$ -	$ -	$ -	$ -	$ 1,230,000.00
Green Button Connect		TBD	Energy Efficiency	Customer	Future	C209	C209	3/31/2025	84	$ -	$ -	$ -	$ -	$ 330,000.00	$ -	$ -	$ -	$ -	$ 330,000.00
Green Button Connect		TBD	Energy Efficiency	Customer	Future	C209	C209	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 330,000.00	$ -	$ -	$ -	$ 330,000.00
Green Button Connect		TBD	Energy Efficiency	Customer	Future	C209	C209	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 330,000.00	$ -	$ -	$ 330,000.00
Green Button Connect		TBD	Energy Efficiency	Customer	Future	C209	C209	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 330,000.00	$ -	$ 330,000.00
DPIT Networks		6682	Core IT	DPIT	Future	GT53	GT53	10/1/2027	60	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 8,570,000.00	$ 8,570,000.00
DPIT Networks		6682	Core IT	DPIT	Future	GT53	GT53	3/1/2028	60	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 8,570,000.00	$ 8,570,000.00
DPIT Operations		6683US	Core IT	DPIT	Future	GT53	GT53	10/1/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 2,250,000.00	$ 2,250,000.00
DPIT Operations		6683US	Core IT	DPIT	Future	GT53	GT53	3/1/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 2,250,000.00	$ 2,250,000.00
DPIT US CNI		6680US	Core IT	DPIT	Future	GT53	GT53	10/1/2027	60	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 1,650,000.00	$ 1,650,000.00
DPIT US CNI		6680US	Core IT	DPIT	Future	GT53	GT53	3/1/2028	60	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 1,650,000.00	$ 1,650,000.00
GridStack & Digital Platforms		6678US	Core IT	DPIT	Future	GT53	GT53	10/1/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 7,200,000.00	$ 7,200,000.00
GridStack & Digital Platforms		6678US	Core IT	DPIT	Future	GT53	GT53	3/1/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 7,200,000.00	$ 7,200,000.00
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Future	GT53	GT53	10/1/2027	60	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 5,250,000.00	$ 5,250,000.00
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Future	GT53	GT53	3/1/2028	60	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 5,250,000.00	$ 5,250,000.00
US Digital Workplace Services		6681US	Core IT	DPIT	Future	GT53	GT53	10/1/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 10,750,000.00	$ 10,750,000.00
US Digital Workplace Services		6681US	Core IT	DPIT	Future	GT53	GT53	3/1/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 10,750,000.00	$ 10,750,000.00
US Ehub		6587US	Core IT	DPIT	Future	GT53	GT53	3/1/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 2,200,000.00	$ 2,200,000.00
DPIT Networks	90000227376	6486	Core IT	DPIT	Inflight	G020	GT53	4/1/2023	84	$ 75,442.00	$ 36,487.00	$ -	$ 111,929.00	$ -	$ -	$ -	$ -	$ -	$ 111,929.00
DPIT Networks	90000232539	6486	Core IT	DPIT	Inflight	G020	GT53	3/19/2023	60	$ 755,154.00	$ 729,862.00	$ -	$ 1,485,016.00	$ -	$ -	$ -	$ -	$ -	$ 1,485,016.00
DPIT Networks	90000232540	6486	Core IT	DPIT	Inflight	G020	GT53	3/19/2023	60	$ 623,120.00	$ 2,159,929.00	$ -	$ 2,783,049.00	$ -	$ -	$ -	$ -	$ -	$ 2,783,049.00
DPIT Networks	90000232541	6486	Core IT	DPIT	Inflight	G020	GT53	3/19/2023	60	$ 1,975,652.00	$ 941,707.00	$ -	$ 2,917,359.00	$ -	$ -	$ -	$ -	$ -	$ 2,917,359.00
DPIT Networks	90000232542	6486	Core IT	DPIT	Inflight	G020	GT53	3/19/2023	60	$ 1,925,222.00	$ 710,444.00	$ -	$ 2,635,666.00	$ -	$ -	$ -	$ -	$ -	$ 2,635,666.00
DPIT Networks	90000227378	6486	Core IT	DPIT	Inflight	G020	GT53	3/31/2023	84	$ 39,440.00	$ 674,514.00	$ -	$ 713,954.00	$ -	$ -	$ -	$ -	$ -	$ 713,954.00
DPIT Networks	90000227379	6486	Core IT	DPIT	Inflight	G020	GT53	3/31/2023	84	$ (42,412.00)	$ (948,631.00)	$ -	$ (991,043.00)	$ -	$ -	$ -	$ -	$ -	$ (991,043.00)
DPIT Networks	90000227380	6486	Core IT	DPIT	Inflight	G020	GT53	3/31/2023	84	$ 204,549.00	$ 87,281.00	$ -	$ 291,830.00	$ -	$ -	$ -	$ -	$ -	$ 291,830.00
DPIT Networks		6682	Core IT	DPIT	Inflight	G020	GT53	10/1/2023	60	$ -	$ -	$ 6,012,000.00	$ 6,012,000.00	$ -	$ -	$ -	$ -	$ -	$ 6,012,000.00
DPIT Networks		6682	Core IT	DPIT	Inflight	G020	GT53	3/1/2024	60	$ -	$ -	$ 6,012,000.00	$ 6,012,000.00	$ -	$ -	$ -	$ -	$ -	$ 6,012,000.00
DPIT Networks		6682	Core IT	DPIT	Inflight	GT53	GT53	10/1/2024	60	$ -	$ -	$ -	$ -	$ 8,750,526.00	$ -	$ -	$ -	$ -	$ 8,750,526.00
DPIT Networks		6682	Core IT	DPIT	Inflight	GT53	GT53	3/1/2025	60	$ -	$ -	$ -	$ -	$ 8,750,526.00	$ -	$ -	$ -	$ -	$ 8,750,526.00
DPIT Networks		6682	Core IT	DPIT	Inflight	GT53	GT53	10/1/2025	60	$ -	$ -	$ -	$ -	$ -	$ 8,772,283.00	$ -	$ -	$ -	$ 8,772,283.00
DPIT Networks		6682	Core IT	DPIT	Inflight	GT53	GT53	3/1/2026	60	$ -	$ -	$ -	$ -	$ -	$ 8,772,283.00	$ -	$ -	$ -	$ 8,772,283.00
DPIT Networks		6682	Core IT	DPIT	Inflight	GT53	GT53	10/1/2026	60	$ -	$ -	$ -	$ -	$ -	$ -	$ 8,674,863.00	$ -	$ -	$ 8,674,863.00
DPIT Networks		6682	Core IT	DPIT	Inflight	GT53	GT53	3/1/2027	60	$ -	$ -	$ -	$ -	$ -	$ -	$ 8,674,863.00	$ -	$ -	$ 8,674,863.00
DPIT Operations	90000227381	6485	Core IT	DPIT	Inflight	G020	GT53	3/29/2023	84	$ 263,502.00	$ 1,244,784.00	$ -	$ 1,508,286.00	$ -	$ -	$ -	$ -	$ -	$ 1,508,286.00
DPIT Operations	90000227383	6485	Core IT	DPIT	Inflight	G020	GT53	3/29/2023	84	$ 467,797.00	$ 1,872,733.00	$ -	$ 2,340,530.00	$ -	$ -	$ -	$ -	$ -	$ 2,340,530.00
DPIT Operations	90000232499	6485	Core IT	DPIT	Inflight	G020	GT53	3/29/2023	84	$ 526,947.00	$ 3,157,786.00	$ -	$ 3,684,733.00	$ -	$ -	$ -	$ -	$ -	$ 3,684,733.00
DPIT Operations	90000227382	6485	Core IT	DPIT	Inflight	G020	GT53	3/29/2023	84	$ 225,627.00	$ 52,382.00	$ -	$ 278,009.00	$ -	$ -	$ -	$ -	$ -	$ 278,009.00
DPIT Operations	90000227384	6485	Core IT	DPIT	Inflight	G020	GT53	3/29/2023	84	$ 28,824.00	$ 13,556.00	$ -	$ 42,380.00	$ -	$ -	$ -	$ -	$ -	$ 42,380.00
DPIT Operations	90000232501	6485	Core IT	DPIT	Inflight	G020	GT53	3/29/2023	84	$ 107,125.00	$ 654,927.00	$ -	$ 762,052.00	$ -	$ -	$ -	$ -	$ -	$ 762,052.00
DPIT Operations		6683US	Core IT	DPIT	Inflight	G020	GT53	10/1/2023	84	$ -	$ -	$ 1,775,000.00	$ 1,775,000.00	$ -	$ -	$ -	$ -	$ -	$ 1,775,000.00
DPIT Operations		6683US	Core IT	DPIT	Inflight	G020	GT53	3/1/2024	84	$ -	$ -	$ 1,775,000.00	$ 1,775,000.00	$ -	$ -	$ -	$ -	$ -	$ 1,775,000.00
DPIT Operations		6683US	Core IT	DPIT	Inflight	GT53	GT53	10/1/2024	84	$ -	$ -	$ -	$ -	$ 2,809,535.00	$ -	$ -	$ -	$ -	$ 2,809,535.00
DPIT Operations		6683US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2025	84	$ -	$ -	$ -	$ -	$ 2,809,535.00	$ -	$ -	$ -	$ -	$ 2,809,535.00
DPIT Operations		6683US	Core IT	DPIT	Inflight	GT53	GT53	10/1/2025	84	$ -	$ -	$ -	$ -	$ -	$ 2,478,202.00	$ -	$ -	$ -	$ 2,478,202.00
DPIT Operations		6683US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2026	84	$ -	$ -	$ -	$ -	$ -	$ 2,478,202.00	$ -	$ -	$ -	$ 2,478,202.00
DPIT Operations		6683US	Core IT	DPIT	Inflight	GT53	GT53	10/1/2026	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 2,486,343.00	$ -	$ -	$ 2,486,343.00
DPIT Operations		6683US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 2,486,343.00	$ -	$ -	$ 2,486,343.00
DPIT US Critical Network Infrastructure	90000227386	6488	Core IT	DPIT	Inflight	G020	GT53	4/1/2023	84	$ 1,131,015.00	$ 208,175.00	$ -	$ 1,339,190.00	$ -	$ -	$ -	$ -	$ -	$ 1,339,190.00
DPIT US Critical Network Infrastructure	90000227387	6488	Core IT	DPIT	Inflight	G020	GT53	4/1/2023	84	$ 300,519.00	$ 537,339.00	$ -	$ 837,858.00	$ -	$ -	$ -	$ -	$ -	$ 837,858.00
DPIT US Critical Network Infrastructure	90000227389	6488	Core IT	DPIT	Inflight	G020	GT53	4/1/2023	84	$ 407,120.00	$ 32,033.00	$ -	$ 439,153.00	$ -	$ -	$ -	$ -	$ -	$ 439,153.00
DPIT US Critical Network Infrastructure		6680US	Core IT	DPIT	Inflight	G020	GT53	10/1/2023	60	$ -	$ -	$ 1,815,000.00	$ 1,815,000.00	$ -	$ -	$ -	$ -	$ -	$ 1,815,000.00
DPIT US Critical Network Infrastructure		6680US	Core IT	DPIT	Inflight	G020	GT53	3/1/2024	60	$ -	$ -	$ 1,815,000.00	$ 1,815,000.00	$ -	$ -	$ -	$ -	$ -	$ 1,815,000.00
DPIT US Critical Network Infrastructure		6680US	Core IT	DPIT	Inflight	GT53	GT53	10/1/2024	60	$ -	$ -	$ -	$ -	$ 1,673,102.00	$ -	$ -	$ -	$ -	$ 1,673,102.00
DPIT US Critical Network Infrastructure		6680US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2025	60	$ -	$ -	$ -	$ -	$ 1,673,102.00	$ -	$ -	$ -	$ -	$ 1,673,102.00
DPIT US Critical Network Infrastructure		6680US	Core IT	DPIT	Inflight	GT53	GT53	10/1/2025	60	$ -	$ -	$ -	$ -	$ -	$ 1,653,612.00	$ -	$ -	$ -	$ 1,653,612.00
DPIT US Critical Network Infrastructure		6680US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2026	60	$ -	$ -	$ -	$ -	$ -	$ 1,653,612.00	$ -	$ -	$ -	$ 1,653,612.00
DPIT US Critical Network Infrastructure		6680US	Core IT	DPIT	Inflight	GT53	GT53	10/1/2026	60	$ -	$ -	$ -	$ -	$ -	$ -	$ 1,665,420.00	$ -	$ -	$ 1,665,420.00
DPIT US Critical Network Infrastructure		6680US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2027	60	$ -	$ -	$ -	$ -	$ -	$ -	$ 1,665,420.00	$ -	$ -	$ 1,665,420.00
INVP 6519 GridStack Foundations	90000227922	6519	Core IT	DPIT	Inflight	GT53	GT53	3/29/2023	84	$ 248,618.00	$ 41,477.00	$ -	$ 290,095.00	$ -	$ -	$ -	$ -	$ -	$ 290,095.00
INVP 6519 GridStack Foundations	90000227924	6519	Core IT	DPIT	Inflight	GT53	GT53	3/29/2023	84	$ 482,800.00	$ 1,445,594.00	$ -	$ 1,928,394.00	$ -	$ -	$ -	$ -	$ -	$ 1,928,394.00
INVP 6519 GridStack Foundations	90000227925	6519	Core IT	DPIT	Inflight	GT53	GT53	3/29/2023	84	$ 2,729,499.00	$ 549,343.00	$ -	$ 3,278,842.00	$ -	$ -	$ -	$ -	$ -	$ 3,278,842.00
INVP 6519 GridStack Foundations	90000227923	6519	Core IT	DPIT	Inflight	GT53	GT53	3/29/2023	84	$ 94,546.00	$ 64,081.00	$ -	$ 158,627.00	$ -	$ -	$ -	$ -	$ -	$ 158,627.00
INVP 6519 GridStack Foundations	90000232511	6519	Core IT	DPIT	Inflight	GT53	GT53	3/29/2023	84	$ 192,073.00	$ 321,236.00	$ -	$ 513,309.00	$ -	$ -	$ -	$ -	$ -	$ 513,309.00
INVP 6519 GridStack Foundations	90000232510	6519	Core IT	DPIT	Inflight	GT53	GT53	3/29/2023	84	$ 89,534.00	$ 195,840.00	$ -	$ 285,374.00	$ -	$ -	$ -	$ -	$ -	$ 285,374.00
INVP 6519 GridStack Foundations	90000232513	6519	Core IT	DPIT	Inflight	GT53	GT53	3/29/2023	84	$ 156,334.00	$ 321,735.00	$ -	$ 478,069.00	$ -	$ -	$ -	$ -	$ -	$ 478,069.00
GridStack & Digital Platforms	90000229719	6565	Core IT	DPIT	Inflight	GT53	GT53	3/29/2023	84	$ 1,483,055.00	$ 274,012.00	$ -	$ 1,757,067.00	$ -	$ -	$ -	$ -	$ -	$ 1,757,067.00
GridStack & Digital Platforms		6678US	Core IT	DPIT	Inflight	G020	GT53	10/1/2023	84	$ -	$ 525,508.00	$ 5,260,000.00	$ 5,785,508.00	$ -	$ -	$ -	$ -	$ -	$ 5,785,508.00
GridStack & Digital Platforms		6678US	Core IT	DPIT	Inflight	G020	GT53	3/1/2024	84	$ -	$ -	$ 5,260,000.00	$ 5,260,000.00	$ -	$ -	$ -	$ -	$ -	$ 5,260,000.00
GridStack & Digital Platforms		6678US	Core IT	DPIT	Inflight	GT53	GT53	10/1/2024	84	$ -	$ -	$ -	$ -	$ 7,004,660.00	$ -	$ -	$ -	$ -	$ 7,004,660.00
GridStack & Digital Platforms		6678US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2025	84	$ -	$ -	$ -	$ -	$ 7,004,660.00	$ -	$ -	$ -	$ -	$ 7,004,660.00
GridStack & Digital Platforms		6678US	Core IT	DPIT	Inflight	GT53	GT53	10/1/2025	84	$ -	$ -	$ -	$ -	$ -	$ 7,024,212.00	$ -	$ -	$ -	$ 7,024,212.00
GridStack & Digital Platforms		6678US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2026	84	$ -	$ -	$ -	$ -	$ -	$ 7,024,212.00	$ -	$ -	$ -	$ 7,024,212.00
GridStack & Digital Platforms		6678US	Core IT	DPIT	Inflight	GT53	GT53	10/1/2026	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 7,223,577.00	$ -	$ -	$ 7,223,577.00
GridStack & Digital Platforms		6678US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 7,223,577.00	$ -	$ -	$ 7,223,577.00

I&O US Cloud & Hosting	90000227399	6489	Core IT	DPIT	Inflight	G020	GT53	4/1/2023	84	$ 298,914.00	$ 172,380.00	$ -	$ 471,294.00	$ -	$ -	$ -	$ -	$ -	$ 471,294.00
I&O US Cloud & Hosting	90000232493	6489	Core IT	DPIT	Inflight	G020	GT53	3/19/2023	84	$ 275,885.00	$ 1,480,734.00	$ -	$ 1,756,619.00	$ -	$ -	$ -	$ -	$ -	$ 1,756,619.00
I&O US Cloud & Hosting	90000232495	6489	Core IT	DPIT	Inflight	G020	GT53	3/19/2023	84	$ 99,261.00	$ 86,981.00	$ -	$ 186,242.00	$ -	$ -	$ -	$ -	$ -	$ 186,242.00
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Inflight	G020	GT53	10/1/2023	60	$ -	$ -	$ 2,215,000.00	$ 2,215,000.00	$ -	$ -	$ -	$ -	$ -	$ 2,215,000.00
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Inflight	G020	GT53	3/1/2024	60	$ -	$ -	$ 2,215,000.00	$ 2,215,000.00	$ -	$ -	$ -	$ -	$ -	$ 2,215,000.00
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Inflight	GT53	GT53	10/1/2024	60	$ -	$ -	$ -	$ -	$ 5,622,099.00	$ -	$ -	$ -	$ -	$ 5,622,099.00
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2025	60	$ -	$ -	$ -	$ -	$ 5,622,099.00	$ -	$ -	$ -	$ -	$ 5,622,099.00
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Inflight	GT53	GT53	10/1/2025	60	$ -	$ -	$ -	$ -	$ -	$ 5,348,209.00	$ -	$ -	$ -	$ 5,348,209.00
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2026	60	$ -	$ -	$ -	$ -	$ -	$ 5,348,209.00	$ -	$ -	$ -	$ 5,348,209.00
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Inflight	GT53	GT53	10/1/2026	60	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 5,382,282.00	$ -	$ 5,382,282.00
I&O US Cloud & Hosting		6679US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2027	60	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 5,382,282.00	$ -	$ 5,382,282.00
I&O US Data Center Transformation	90000219982	6223	Core IT	DPIT	Inflight	G020	GT53	4/1/2024	84	$ 2,451,756.00	$ 238,082.00	$ -	$ 2,689,838.00	$ -	$ -	$ -	$ -	$ -	$ 2,689,838.00
I&O US Data Center Transformation	90000220372	6223	Core IT	DPIT	Inflight	G020	GT53	4/1/2024	84	$ 2,386,154.00	$ 233,070.00	$ -	$ 2,619,224.00	$ -	$ -	$ -	$ -	$ -	$ 2,619,224.00
I&O US Data Center Transformation	90000220374	6223	Core IT	DPIT	Inflight	G020	GT53	4/1/2024	84	$ 10,554,158.00	$ (12,725.00)	$ -	$ 10,541,433.00	$ -	$ -	$ -	$ -	$ -	$ 10,541,433.00
I&O US Data Center Transformation	90000220375	6223	Core IT	DPIT	Inflight	G020	GT53	3/29/2023	84	$ 12,223,744.00	$ 14,565.00	$ -	$ 12,238,309.00	$ -	$ -	$ -	$ -	$ -	$ 12,238,309.00
I&O US Data Center Transformation	90000220376	6223	Core IT	DPIT	Inflight	G020	GT53	4/1/2024	84	$ 9,637,664.00	$ 2,302,150.00	$ -	$ 11,939,814.00	$ -	$ -	$ -	$ -	$ -	$ 11,939,814.00
I&O US Data Center Transformation		6223	Core IT	DPIT	Inflight	G020	GT53	3/1/2024	60	$ -	$ 1,585,688.00	$ 10,740,000.00	$ 12,325,688.00	$ -	$ -	$ -	$ -	$ -	$ 12,325,688.00
INVP 6641 Service Now Upgrade	90000232757	6641	Core IT	DPIT	Inflight	G020	GT53	3/29/2023	84	$ 305,010.00	$ 1,321,023.00	$ -	$ 1,626,033.00	$ -	$ -	$ -	$ -	$ -	$ 1,626,033.00
INVP 6652 MicroStrategy Sunset	90000232765	6652	Core IT	DPIT	Inflight	GT53	GT53	6/30/2023	84	$ 821,376.00	$ 1,369,219.00	$ -	$ 2,190,595.00	$ -	$ -	$ -	$ -	$ -	$ 2,190,595.00
US Digital Workplace Services	90000227393	6487	Core IT	DPIT	Inflight	G020	GT53	3/29/2023	84	$ 395,394.00	$ 37,482.00	$ -	$ 432,876.00	$ -	$ -	$ -	$ -	$ -	$ 432,876.00
US Digital Workplace Services	90000227394	6487	Core IT	DPIT	Inflight	G020	GT53	3/29/2023	84	$ 940,826.00	$ 241,649.00	$ -	$ 1,182,475.00	$ -	$ -	$ -	$ -	$ -	$ 1,182,475.00
US Digital Workplace Services	90000232504	6487	Core IT	DPIT	Inflight	G020	GT53	3/29/2023	84	$ 396,348.00	$ 206,376.00	$ -	$ 602,724.00	$ -	$ -	$ -	$ -	$ -	$ 602,724.00
US Digital Workplace Services	90000232505	6487	Core IT	DPIT	Inflight	G020	GT53	3/29/2023	84	$ 260,011.00	$ 4,744,950.00	$ -	$ 5,004,961.00	$ -	$ -	$ -	$ -	$ -	$ 5,004,961.00
US Digital Workplace Services	90000232503	6487	Core IT	DPIT	Inflight	G020	GT53	3/29/2023	84	$ 241,069.00	$ 3,647,964.00	$ -	$ 3,889,033.00	$ -	$ -	$ -	$ -	$ -	$ 3,889,033.00
US Digital Workplace Services		6681US	Core IT	DPIT	Inflight	G020	GT53	10/1/2023	84	$ -	$ -	$ 8,144,000.00	$ 8,144,000.00	$ -	$ -	$ -	$ -	$ -	$ 8,144,000.00
US Digital Workplace Services		6681US	Core IT	DPIT	Inflight	G020	GT53	3/1/2024	84	$ -	$ -	$ 8,144,000.00	$ 8,144,000.00	$ -	$ -	$ -	$ -	$ -	$ 8,144,000.00
US Digital Workplace Services		6681US	Core IT	DPIT	Inflight	GT53	GT53	10/1/2024	84	$ -	$ -	$ -	$ -	$ 10,725,184.00	$ -	$ -	$ -	$ -	$ 10,725,184.00
US Digital Workplace Services		6681US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2025	84	$ -	$ -	$ -	$ -	$ 10,725,184.00	$ -	$ -	$ -	$ -	$ 10,725,184.00
US Digital Workplace Services		6681US	Core IT	DPIT	Inflight	GT53	GT53	10/1/2025	84	$ -	$ -	$ -	$ -	$ -	$ 9,894,699.00	$ -	$ -	$ -	$ 9,894,699.00
US Digital Workplace Services		6681US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2026	84	$ -	$ -	$ -	$ -	$ -	$ 9,894,699.00	$ -	$ -	$ -	$ 9,894,699.00
US Digital Workplace Services		6681US	Core IT	DPIT	Inflight	GT53	GT53	10/1/2026	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 10,934,081.00	$ -	$ 10,934,081.00
US Digital Workplace Services		6681US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 10,934,081.00	$ -	$ 10,934,081.00
US Ehub	90000231812	6587US	Core IT	DPIT	Inflight	GT53	GT53	6/1/2023	84	$ 482,430.00	$ 259,224.00	$ -	$ 741,654.00	$ -	$ -	$ -	$ -	$ -	$ 741,654.00
US Ehub		6587US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2025	84	$ -	$ -	$ -	$ -	$ 2,074,347.00	$ -	$ -	$ -	$ -	$ 2,074,347.00
US Ehub		6587US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2026	84	$ -	$ -	$ -	$ -	$ -	$ 2,107,936.00	$ -	$ -	$ -	$ 2,107,936.00
US Ehub		6587US	Core IT	DPIT	Inflight	GT53	GT53	3/1/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 2,216,204.00	$ -	$ 2,216,204.00
INVP 5891C Field Collection System	90000221921	5891C	Core IT	Electric	Inflight	C175	C903	1/31/2023	84	$ 1,564,138.00	$ 88,377.00	$ -	$ 1,652,515.00	$ -	$ -	$ -	$ -	$ -	$ 1,652,515.00
Asset & Work Management for LNG Enhancements		6663D	Core IT	Gas	Future	C209	C209	3/31/2025	84	$ -	$ -	$ -	$ -	$ 1,556,555.00	$ -	$ -	$ -	$ -	$ 1,556,555.00
Asset & Work Management for LNG Enhancements		6663D	Core IT	Gas	Future	C209	C209	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 672,441.00	$ -	$ -	$ -	$ 672,441.00
Digital Asset & Work Management for I&R and CNG		6663C	Core IT	Gas	Future	C209	C209	3/31/2025	84	$ -	$ -	$ -	$ -	$ 1,776,394.00	$ -	$ -	$ -	$ -	$ 1,776,394.00
Digital Asset & Work Management for I&R and CNG		6663C	Core IT	Gas	Future	C209	C209	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 1,771,746.00	$ -	$ -	$ -	$ 1,771,746.00
Digital Asset & Work Management for I&R and CNG		6663C	Core IT	Gas	Future	C209	C209	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 976,574.00	$ -	$ 976,574.00
Digital Calibration Management for Gas Equipment (Beamex)		6663B	Core IT	Gas	Future	C209	C209	3/31/2025	84	$ -	$ -	$ -	$ -	$ 1,060,898.00	$ -	$ -	$ -	$ -	$ 1,060,898.00
Enterprise Scalability and Resilience (ESR)		6671C	Core IT	Gas	Future	C209	C209	3/31/2024	84	$ -	$ -	$ 1,320,000.00	$ 1,320,000.00	$ -	$ -	$ -	$ -	$ -	$ 1,320,000.00
Enterprise Scalability and Resilience (ESR)		6671C	Core IT	Gas	Future	C209	C209	3/31/2025	84	$ -	$ -	$ -	$ -	$ 1,295,715.00	$ -	$ -	$ -	$ -	$ 1,295,715.00
Enterprise Scalability and Resilience (ESR)		6671C	Core IT	Gas	Future	C209	C209	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 1,364,232.00	$ -	$ -	$ -	$ 1,364,232.00
Enterprise Scalability and Resilience (ESR)		6671C	Core IT	Gas	Future	C209	C209	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 1,366,153.00	$ -	$ 1,366,153.00
Enterprise Scalability and Resilience (ESR)		6671C	Core IT	Gas	Future	C209	C209	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 1,407,000.00	$ 1,407,000.00
FC300 Replacement Project		6665B	Core IT	Gas	Future	C903	C903	3/31/2027	24	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 688,000.00	$ -	$ 688,000.00
FC300 Replacement Project		6665B	Core IT	Gas	Future	C903	C903	3/31/2028	24	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 692,345.00	$ 692,345.00
Field Tablet Refresh		6665a	Core IT	Gas	Future	C209	C209	3/31/2027	60	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 2,735,326.00	$ -	$ 2,735,326.00
Field Tablet Refresh		6665a	Core IT	Gas	Future	C209	C209	3/31/2028	60	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 2,735,326.00	$ 2,735,326.00
Gas Application Continuous Improvement (GACI)		6671B	Core IT	Gas	Future	C209	C209	3/31/2024	84	$ -	$ -	$ 1,230,000.00	$ 1,230,000.00	$ -	$ -	$ -	$ -	$ -	$ 1,230,000.00
Gas Application Continuous Improvement (GACI)		6671B	Core IT	Gas	Future	C209	C209	3/31/2025	84	$ -	$ -	$ -	$ -	$ 1,223,758.00	$ -	$ -	$ -	$ -	$ 1,223,758.00
Gas Application Continuous Improvement (GACI)		6671B	Core IT	Gas	Future	C209	C209	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 1,216,001.00	$ -	$ -	$ -	$ 1,216,001.00
Gas Application Continuous Improvement (GACI)		6671B	Core IT	Gas	Future	C209	C209	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 1,220,273.00	$ -	$ 1,220,273.00
Gas Application Continuous Improvement (GACI)		6671B	Core IT	Gas	Future	C209	C209	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 1,260,000.00	$ 1,260,000.00
Gas Application Lifecycle Management (ALM) Application Rationalization		6671a	Core IT	Gas	Future	C209	C209	3/31/2024	84	$ -	$ -	$ 400,000.00	$ 400,000.00	$ -	$ -	$ -	$ -	$ -	$ 400,000.00
Gas Application Lifecycle Management (ALM) Application Rationalization		6671a	Core IT	Gas	Future	C209	C209	3/31/2025	84	$ -	$ -	$ -	$ -	$ 1,205,319.00	$ -	$ -	$ -	$ -	$ 1,205,319.00
Gas Data Modernization		6671d	Core IT	Gas	Future	C207	C207	3/31/2024	84	$ -	$ -	$ 900,000.00	$ 900,000.00	$ -	$ -	$ -	$ -	$ -	$ 900,000.00
Gas Data Modernization		6671d	Core IT	Gas	Future	C207	C207	3/31/2025	84	$ -	$ -	$ -	$ -	$ 1,000,000.00	$ -	$ -	$ -	$ -	$ 1,000,000.00
Gas Data Modernization		6671d	Core IT	Gas	Future	G911	G911	3/31/2025	84	$ -	$ -	$ -	$ -	$ 2,589,000.00	$ -	$ -	$ -	$ -	$ 2,589,000.00
Gas Data Modernization		6671d	Core IT	Gas	Future	G911	G911	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 1,247,330.00	$ -	$ -	$ -	$ 1,247,330.00
Gas Data Modernization		6671d	Core IT	Gas	Future	G911	G911	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 1,065,906.00	$ -	$ 1,065,906.00
Gas Data Modernization		6671d	Core IT	Gas	Future	G911	G911	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 976,475.00	$ 976,475.00
KEDLI-NY Gas Smart Meter Solution		6664B	Core IT	Gas	Future	C225	C225	3/31/2025	84	$ -	$ -	$ -	$ -	$ 854,846.00	$ -	$ -	$ -	$ -	$ 854,846.00
KEDLI-NY Gas Smart Meter Solution		6664B	Core IT	Gas	Future	C225	C225	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 3,951,000.00	$ -	$ 3,951,000.00
KEDLI-NY Gas Smart Meter Solution		6664B	Core IT	Gas	Future	C225	C225	3/31/2029	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 3,959,537.00	$ 3,959,537.00
New System Operating Procedure (SOP) Solution		6663a	Core IT	Gas	Future	C209	C209	3/31/2025	84	$ -	$ -	$ -	$ -	$ 1,341,288.00	$ -	$ -	$ -	$ -	$ 1,341,288.00
New System Operating Procedure (SOP) Solution		6663a	Core IT	Gas	Future	C209	C209	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 1,338,459.00	$ -	$ -	$ -	$ 1,338,459.00
Non-stock Construction Materials Tracking		6664e	Core IT	Gas	Future	G911	G911	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 818,755.00	$ -	$ -	$ -	$ 818,755.00
NY Gas Remote Methane Detector Solution		6664C	Core IT	Gas	Future	C207	C207	3/31/2025	84	$ -	$ -	$ -	$ -	$ 846,842.00	$ -	$ -	$ -	$ -	$ 846,842.00
NY Gas Remote Methane Detector Solution		6664C	Core IT	Gas	Future	C207	C207	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 1,057,977.00	$ -	$ 1,057,977.00
NY Gas Remote Methane Detector Solution		6664C	Core IT	Gas	Future	C207	C207	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 1,059,991.00	$ 1,059,991.00
Remote Methane Detector		6664F	Core IT	Gas	Future	C225	C225	3/31/2025	84	$ -	$ -	$ -	$ -	$ 1,335,000.00	$ -	$ -	$ -	$ -	$ 1,335,000.00
Asset Mgmt. LNG	90000213858	4898	Core IT	Gas	Inflight	G383	G239	3/19/2023	84	$ 7,311,633.00	$ 328,890.00	$ -	$ 7,640,523.00	$ -	$ -	$ -	$ -	$ -	$ 7,640,523.00
Enterprise Platform for Gas Retail Choice	90000225878	5787D	Core IT	Gas	Inflight	C210	C209	3/31/2024	84	$ 1,970,850.00	$ 811,305.00	$ -	$ 2,782,155.00	$ -	$ -	$ -	$ -	$ -	$ 2,782,155.00
Enterprise Platform for Gas Retail Choice	90000231107	5787D	Core IT	Gas	Inflight	GT53	GT53	3/31/2024	84	$ 4,753.00	$ 18.00	$ -	$ 4,771.00	$ -	$ -	$ -	$ -	$ -	$ 4,771.00
Enterprise Platform for Gas Retail Choice		5787D	Core IT	Gas	Inflight	C209	C209	3/31/2024	84	$ -	$ 1,084,278.00	$ 4,900,000.00	$ 5,984,278.00	$ -	$ -	$ -	$ -	$ -	$ 5,984,278.00
Enterprise Platform for Gas Retail Choice		5787D	Core IT	Gas	Inflight	C209	C209	3/31/2025	84	$ -	$ -	$ -	$ -	$ 4,900,000.00	$ -	$ -	$ -	$ -	$ 4,900,000.00
Enterprise Platform for Gas Retail Choice		5787D	Core IT	Gas	Inflight	C209	C209	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 3,000,000.00	$ -	$ -	$ -	$ 3,000,000.00
Field Collection Systems (FCS) Upgrade (Gas Only)	90000232846	5785Q	Core IT	Gas	Inflight	C209	C209	6/2/2025	84	$ 20,339.00	$ 519,959.00	$ -	$ 540,298.00	$ -	$ -	$ -	$ -	$ -	$ 540,298.00
Field Collection Systems (FCS) Upgrade (Gas Only)		5785Q	Core IT	Gas	Inflight	C903	C903	3/31/2024	84	$ -	$ -	$ 500,000.00	$ 500,000.00	$ -	$ -	$ -	$ -	$ -	$ 500,000.00
Gas Application Continuous Improvement	90000229951	6582	Core IT	Gas	Inflight	C209	C209	4/1/2023	84	$ 231,741.00	$ 227,522.00	$ -	$ 459,263.00	$ -	$ -	$ -	$ -	$ -	$ 459,263.00
Gas Management System (SCADA) Upgrade		6550	Core IT	Gas	Inflight	C209	C209	3/31/2024	84	$ -	$ 653,478.00	$ 16,800,000.00	$ 17,453,478.00	$ -	$ -	$ -	$ -	$ -	$ 17,453,478.00
Gas Management System (SCADA) Upgrade		6550	Core IT	Gas	Inflight	C209	C209	3/31/2026	84	$ -	$ -	$ -	$ -	$ 5,500,000.00	$ -	$ -	$ -	$ -	$ 5,500,000.00
Gas Management System (SCADA) Upgrade		6550	Core IT	Gas	Inflight	C209	C209	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ 2,700,000.00	$ -	$ -	$ -	$ 2,700,000.00
Gas Management System (SCADA) Upgrade	90000231109	6550	Core IT	Gas	Inflight	C209	C209	3/31/2025	84	$ 349,977.00	$ 406,570.00	$ -	$ 756,547.00	$ -	$ -	$ -	$ -	$ -	$ 756,547.00
Gas Meter Management System	90000232761	6642	Core IT	Gas	Inflight	C209	C209	3/31/2023	84	$ 191,122.00	$ 2,268,648.00	$ 2,950,000.00	$ 5,409,770.00	$ -	$ -	$ -	$ -	$ -	$ 5,409,770.00
Gas Storm using RSV	90000188931	4769	Core IT	Gas	Inflight	G225	G225	2/28/2023	84	$ 6,231,473.00	$ 212,539.00	$ -	$ 6,444,012.00	$ -	$ -	$ -	$ -	$ -	$ 6,444,012.00
INVP 6392 Contractor iPad for Gas	90000229966	6392	Core IT	Gas	Inflight	C210	C209	3/31/2023	84	$ 239,843.00	$ 9,074.00	$ -	$ 248,917.00	$ -	$ -	$ -	$ -	$ -	$ 248,917.00

INVP 6481 Pathfinder for Leak Survey	90000226564	6481	Core IT	Gas	Inflight	C310	C310	3/31/2023	84	$	7,693,208.00	$	29,288.00	$	-	$	7,722,496.00	$	-	$	-	$	-	$	-	$	7,722,496.00
LNG OT Cybersecurity Remediation	90000231339	6479	Core IT	Gas	Inflight	G443	G443	3/31/2023	84	$	4,568.00	$	58,663.00	$	-	$	63,231.00	$	-	$	-	$	-	$	-	$	63,231.00
LNG OT Cybersecurity Remediation		6479	Core IT	Gas	Inflight	G443	G443	3/31/2024	84	$	-	$	-	$	1,277,000.00	$	1,277,000.00	$	-	$	-	$	-	$	-	$	1,277,000.00
Scalability and Resilience for Enterprise Gas Platforms	90000225214	6441	Core IT	Gas	Inflight	C209	C209	1/30/2023	84	$	2,601,819.00	$	39,241.00	$	-	$	2,641,060.00	$	-	$	-	$	-	$	-	$	2,641,060.00
Annual HR & Payroll Mandatory Service Pack (HRSP) FY24		5612	Core IT	Group Functions	Future	G020	GT53	3/31/2024	84	$	-	$	-	$	1,130,000.00	$	1,130,000.00	$	-	$	-	$	-	$	-	$	1,130,000.00
Annual HR & Payroll Mandatory Service Pack (HRSP) FY25		5924	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	1,220,000.00	$	-	$	-	$	-	$	1,220,000.00
Annual HR & Payroll Mandatory Service Pack (HRSP) FY26		5625	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	1,220,000.00	$	-	$	-	$	1,220,000.00
Business Services Upgrades and Enhancements (Continuous improvements for ECC)		6716US	Core IT	Group Functions	Future	G020	GT53	3/31/2024	84	$	-	$	-	$	400,000.00	$	400,000.00	$	-	$	-	$	-	$	-	$	400,000.00
Business Services Upgrades and Enhancements (Continuous improvements for ECC)		6716US	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	410,000.00	$	-	$	-	$	-	$	410,000.00
Business Services Upgrades and Enhancements (Continuous improvements for ECC)		6716US	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	400,000.00	$	-	$	-	$	400,000.00
ChatBot		TBD19	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	270,000.00	$	-	$	-	$	-	$	270,000.00
ChatBot		TBD19	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	490,000.00	$	-	$	-	$	490,000.00
ChatBot		TBD19	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	430,000.00	$	-	$	430,000.00
ChatBot		TBD19	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$	-	$	-	$	-	$	-	$	-	$	-	$	-	$	430,000.00	$	430,000.00
Document Mgmt. System		TBD6	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	650,000.00	$	-	$	-	$	650,000.00
Document Mgmt. System		TBD6	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	1,150,000.00	$	-	$	1,150,000.00
Document Mgmt. System		TBD6	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$	-	$	-	$	-	$	-	$	-	$	-	$	-	$	1,000,000.00	$	1,000,000.00
External Reporting Enhancement		5842G	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	500,000.00	$	-	$	-	$	-	$	500,000.00
FTOM R2R: Robotic Process Automation of Manual Journal Entries - Phase 2		6289H	Core IT	Group Functions	Future	G020	GT53	3/31/2024	84	$	-	$	-	$	960,000.00	$	960,000.00	$	-	$	-	$	-	$	-	$	960,000.00
FTOM R2R: Robotic Process Automation of Manual Journal Entries - Phase 2		6289H	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	510,000.00	$	-	$	-	$	-	$	510,000.00
FTOM R2R: Robotic Process Automation of Manual Journal Entries - Phase 2		6289H	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	350,000.00	$	-	$	-	$	350,000.00
FTOM R2R: Robotic Process Automation of Manual Journal Entries - Phase 2		6289H	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	510,000.00	$	-	$	510,000.00
FTOM R2R: Robotic Process Automation of Manual Journal Entries - Phase 2		6289H	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$	-	$	-	$	-	$	-	$	-	$	-	$	-	$	500,000.00	$	500,000.00
Governance Risk & Compliance (GRC) program		5842C	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	1,880,000.00	$	-	$	-	$	-	$	1,880,000.00
Group Legal Digital Evolution		TBD21	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	870,000.00	$	-	$	-	$	-	$	870,000.00
Group Legal Digital Evolution		TBD21	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	610,000.00	$	-	$	-	$	610,000.00
Group Legal Digital Evolution		TBD21	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	560,000.00	$	-	$	560,000.00
Group Legal Digital Evolution		TBD21	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$	-	$	-	$	-	$	-	$	-	$	-	$	-	$	550,000.00	$	550,000.00
MyHub2.0		TBD	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	2,170,000.00	$	-	$	-	$	-	$	2,170,000.00
MyHub2.0		TBD	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	1,900,000.00	$	-	$	-	$	1,900,000.00
MyHub2.0		TBD	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	1,620,000.00	$	-	$	1,620,000.00
MyHub2.0		TBD	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$	-	$	-	$	-	$	-	$	-	$	-	$	-	$	1,555,000.00	$	1,555,000.00
P2P Accounts Payable US		TBD13	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	710,000.00	$	-	$	-	$	-	$	710,000.00
P2P Accounts Payable US		TBD13	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	710,000.00	$	-	$	-	$	710,000.00
P2P Accounts Payable US		TBD13	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	710,000.00	$	-	$	710,000.00
P2P Accounts Payable US		TBD13	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$	-	$	-	$	-	$	-	$	-	$	-	$	-	$	700,000.00	$	700,000.00
P2P Data Analysis Tool - Additional Strategies		TBD22	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	880,000.00	$	-	$	-	$	-	$	880,000.00
Procurement Systems Digital Enablement (Global US)		6693US	Core IT	Group Functions	Future	G020	GT53	3/31/2024	84	$	-	$	-	$	600,000.00	$	600,000.00	$	-	$	-	$	-	$	-	$	600,000.00
Procurement Systems Digital Enablement (Global US)		6693US	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	600,000.00	$	-	$	-	$	-	$	600,000.00
Procurement Systems Digital Enablement (Global US)		6693US	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	600,000.00	$	-	$	-	$	600,000.00
Procurement Systems Digital Enablement (Global US)		6693US	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	600,000.00	$	-	$	600,000.00
Procurement Systems Digital Enablement (Global US)		6693US	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$	-	$	-	$	-	$	-	$	-	$	-	$	-	$	600,000.00	$	600,000.00
Property Service/Real Estate/Fleet/Meter Shop/IMWM - IT System Modernization		TBD	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	660,000.00	$	-	$	-	$	-	$	660,000.00
Property Service/Real Estate/Fleet/Meter Shop/IMWM - IT System Modernization		TBD	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	660,000.00	$	-	$	-	$	660,000.00
Property Service/Real Estate/Fleet/Meter Shop/IMWM - IT System Modernization		TBD	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	670,000.00	$	-	$	670,000.00
Property Service/Real Estate/Fleet/Meter Shop/IMWM - IT System Modernization		TBD	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$	-	$	-	$	-	$	-	$	-	$	-	$	-	$	650,000.00	$	650,000.00
RightNow to ServiceNow (F&A)		TBD3	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	670,000.00	$	-	$	-	$	-	$	670,000.00
RightNow to ServiceNow (F&A)		TBD3	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	700,000.00	$	-	$	-	$	700,000.00
RightNow to ServiceNow (F&A)		TBD3	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	520,000.00	$	-	$	520,000.00
RightNow to ServiceNow (F&A)		TBD3	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$	-	$	-	$	-	$	-	$	-	$	-	$	-	$	510,000.00	$	510,000.00
RPA - Robotic Process Automation - J2L		6716US	Core IT	Group Functions	Future	G020	GT53	3/31/2024	84	$	-	$	-	$	300,000.00	$	300,000.00	$	-	$	-	$	-	$	-	$	300,000.00
RPA - Robotic Process Automation - J2L		6716US	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	270,000.00	$	-	$	-	$	-	$	270,000.00
RPA - Robotic Process Automation - J2L		6716US	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	280,000.00	$	-	$	-	$	280,000.00
RSA Archer Upgrade & Refresh		6695US	Core IT	Group Functions	Future	GT53	GT53	3/31/2024	84	$	-	$	-	$	1,050,000.00	$	1,050,000.00	$	-	$	-	$	-	$	-	$	1,050,000.00
RSA Archer Upgrade & Refresh		6695US	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	1,680,000.00	$	-	$	-	$	-	$	1,680,000.00
RSA Archer Upgrade & Refresh		6695US	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	800,000.00	$	-	$	-	$	800,000.00
RSA Archer Upgrade & Refresh		6695US	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	810,000.00	$	-	$	810,000.00
RSA Archer Upgrade & Refresh		6695US	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$	-	$	-	$	-	$	-	$	-	$	-	$	-	$	800,000.00	$	800,000.00
S2P Transformation R2: Supplier Onboarding (Global - US)		6290B	Core IT	Group Functions	Future	G020	GT53	3/31/2024	84			$	-	$	3,000,000.00	$	3,000,000.00	$	-	$	-	$	-	$	-	$	3,000,000.00
SAP and BackOffice Health Program (Upgrades)		5843	Core IT	Group Functions	Future	G020	GT53	3/31/2024	84	$	-	$	-	$	1,530,000.00	$	1,530,000.00	$	-	$	-	$	-	$	-	$	1,530,000.00
SAP and BackOffice Health Program (Upgrades)		5843	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	1,510,000.00	$	-	$	-	$	-	$	1,510,000.00
SAP and BackOffice Health Program (Upgrades)		5843	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	1,410,000.00	$	-	$	-	$	1,410,000.00
SAP and BackOffice Health Program (Upgrades)		5843	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	1,420,000.00	$	-	$	1,420,000.00
SAP and BackOffice Health Program (Upgrades)		5843	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$	-	$	-	$	-	$	-	$	-	$	-	$	-	$	1,400,000.00	$	1,400,000.00
SAP Cloud Analytics		5842H	Core IT	Group Functions	Future	G020	GT53	3/31/2024	84	$	-	$	-	$	500,000.00	$	500,000.00	$	-	$	-	$	-	$	-	$	500,000.00
ServiceNow Business Services Module		TBD	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	510,000.00	$	-	$	-	$	-	$	510,000.00
ServiceNow Business Services Module		TBD	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	1,480,000.00	$	-	$	-	$	1,480,000.00
ServiceNow Business Services Module		TBD	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	1,480,000.00	$	-	$	1,480,000.00
ServiceNow Business Services Module		TBD	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$	-	$	-	$	-	$	-	$	-	$	-	$	-	$	1,350,000.00	$	1,350,000.00
Group SHE Digital Evolution		TBD20	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	550,000.00	$	-	$	-	$	-	$	550,000.00
Group SHE Digital Evolution		TBD20	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	550,000.00	$	-	$	-	$	550,000.00
Group SHE Digital Evolution		TBD20	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	530,000.00	$	-	$	530,000.00
Group SHE Digital Evolution		TBD20	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$	-	$	-	$	-	$	-	$	-	$	-	$	-	$	520,000.00	$	520,000.00
Source to Pay Transformation		6290	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	1,010,000.00	$	-	$	-	$	-	$	1,010,000.00
Source to Pay Transformation		6290	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	1,000,000.00	$	-	$	-	$	1,000,000.00
Source to Pay Transformation		6290	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	1,020,000.00	$	-	$	1,020,000.00
Source to Pay Transformation		6290	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$	-	$	-	$	-	$	-	$	-	$	-	$	-	$	1,000,000.00	$	1,000,000.00
Sustainability Apps and Tools		6657US	Core IT	Group Functions	Future	GT53	GT53	3/31/2024	84	$	-	$	-	$	900,000.00	$	900,000.00	$	-	$	-	$	-	$	-	$	900,000.00
Sustainability Apps and Tools		6657US	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	1,290,000.00	$	-	$	-	$	-	$	1,290,000.00
Sustainability Apps and Tools		6657US	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	1,290,000.00	$	-	$	-	$	1,290,000.00
Sustainability Apps and Tools		6657US	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	1,200,000.00	$	-	$	1,200,000.00
Sustainability Apps and Tools		6657US	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$	-	$	-	$	-	$	-	$	-	$	-	$	-	$	1,200,000.00	$	1,200,000.00
Tactical HR		6717US	Core IT	Group Functions	Future	G020	GT53	3/31/2024	84	$	-	$	-	$	550,000.00	$	550,000.00	$	-	$	-	$	-	$	-	$	550,000.00
Tactical HR		6717US	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	540,000.00	$	-	$	-	$	-	$	540,000.00
Tactical HR		6717US	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	370,000.00	$	-	$	-	$	370,000.00
Tactical HR		6717US	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	270,000.00	$	-	$	270,000.00
Tactical HR		TBD15	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$	-	$	-	$	-	$	-	$	-	$	-	$	-	$	250,000.00	$	250,000.00
US Group Function Minor Enhancements (SAP) - Minor Works		6653	Core IT	Group Functions	Future	GT53	GT53	3/31/2024	84	$	-	$	-	$	1,010,000.00	$	1,010,000.00	$	-	$	-	$	-	$	-	$	1,010,000.00
US Group Function Minor Enhancements (SAP) - Minor Works		6653	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$	-	$	-	$	-	$	-	$	990,000.00	$	-	$	-	$	-	$	990,000.00
US Group Function Minor Enhancements (SAP) - Minor Works		6653	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$	-	$	-	$	-	$	-	$	-	$	1,000,000.00	$	-	$	-	$	1,000,000.00
US Group Function Minor Enhancements (SAP) - Minor Works		6653	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$	-	$	-	$	-	$	-	$	-	$	-	$	1,000,000.00	$	-	$	1,000,000.00

US Group Function Minor Enhancements (SAP) - Minor Works		6653	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 1,000,000.00	$ 1,000,000.00
US Group Function: Record to Report Regulatory and Compliance		6575	Core IT	Group Functions	Future	G020	GT53	3/31/2024	84	$ -	$ -	$ 490,000.00	$ 490,000.00	$ -	$ -	$ -	$ -	$ 490,000.00
US Group Function: Record to Report Regulatory and Compliance		6575	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 630,000.00	$ -	$ -	$ -	$ 630,000.00
US Group Function: Record to Report Regulatory and Compliance		6575	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 630,000.00	$ -	$ -	$ 630,000.00
US Group Function: Record to Report Regulatory and Compliance		6575	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 900,000.00	$ -	$ 900,000.00
US Group Function: Record to Report Regulatory and Compliance		6575	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 780,000.00	$ 780,000.00
US Group Functions Operational Requests		5902	Core IT	Group Functions	Future	G020	GT53	3/31/2024	84	$ -	$ -	$ 1,097,730.00	$ 1,097,730.00	$ -	$ -	$ -	$ -	$ 1,097,730.00
US Group Functions Operational Requests		5902	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 1,060,000.00	$ -	$ -	$ -	$ 1,060,000.00
US Group Functions Operational Requests		5902	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 980,000.00	$ -	$ -	$ 980,000.00
US Group Functions Operational Requests		5902	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 970,000.00	$ -	$ 970,000.00
US Group Functions Operational Requests		5902	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 960,000.00	$ 960,000.00
US Group Functions: Tools and Technologies		5895	Core IT	Group Functions	Future	G020	GT53	3/31/2024	84	$ -	$ -	$ 550,000.00	$ 550,000.00	$ -	$ -	$ -	$ -	$ 550,000.00
US Group Functions: Tools and Technologies		5895	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 280,000.00	$ -	$ -	$ -	$ 280,000.00
US Group Functions: Tools and Technologies		5895	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 280,000.00	$ -	$ -	$ 280,000.00
US Group Functions: Tools and Technologies		5895	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 290,000.00	$ -	$ 290,000.00
US Group Functions: Tools and Technologies		5895	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 280,000.00	$ 280,000.00
US SAP: Infrastructure Landscape FY24		5608	Core IT	Group Functions	Future	G020	GT53	3/31/2024	84	$ -	$ -	$ 3,099,920.00	$ 3,099,920.00	$ -	$ -	$ -	$ -	$ 3,099,920.00
US SAP: Infrastructure Landscape FY25		5923	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 4,220,000.00	$ -	$ -	$ -	$ 4,220,000.00
US SAP: Infrastructure Landscape FY26		TBD2	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 4,770,000.00	$ -	$ -	$ 4,770,000.00
US SAP: Infrastructure Landscape FY28		TBD2	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 5,000,000.00	$ 5,000,000.00
US SAP: Infrastructure Landscape FY27		6669	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 5,000,000.00	$ -	$ 5,000,000.00
Web Digital Evolution		6643	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 1,830,000.00	$ -	$ -	$ -	$ 1,830,000.00
Web Digital Evolution		6643	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 820,000.00	$ -	$ -	$ 820,000.00
Web Digital Evolution		6643	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 1,330,000.00	$ -	$ 1,330,000.00
Web Digital Evolution		6643	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 1,500,000.00	$ 1,500,000.00
Workforce Data Domain HR data governance Tools Processes EDM FY24+		6716US	Core IT	Group Functions	Future	G020	GT53	3/31/2024	84	$ -	$ -	$ 320,000.00	$ 320,000.00	$ -	$ -	$ -	$ -	$ 320,000.00
Workforce Data Domain HR data governance Tools Processes EDM FY24+		6716US	Core IT	Group Functions	Future	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 220,000.00	$ -	$ -	$ -	$ 220,000.00
Workforce Data Domain HR data governance Tools Processes EDM FY24+		6716US	Core IT	Group Functions	Future	GT53	GT53	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 210,000.00	$ -	$ -	$ 210,000.00
Workforce Data Domain HR data governance Tools Processes EDM FY24+		6716US	Core IT	Group Functions	Future	GT53	GT53	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 210,000.00	$ -	$ 210,000.00
Workforce Data Domain HR data governance Tools Processes EDM FY24+		6716US	Core IT	Group Functions	Future	GT53	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 200,000.00	$ 200,000.00
Business Planning F&A (FP&A Enablement & Modelling Tool)		6461USA	Core IT	Group Functions	Inflight	GT53	GT53	4/1/2023	84	$ -	$ 455,000.00	$ 1,500,000.00	$ 1,955,000.00	$ -	$ -	$ -	$ -	$ 1,955,000.00
GRC Archer	90000233861	4418USC	Core IT	Group Functions	Inflight	GT53	GT53	4/1/2023	84	$ -	$ 472,325.00	$ -	$ 472,325.00	$ -	$ -	$ -	$ -	$ 472,325.00
INVP 3870B Real Estate / Right of Way	90000231289	3870B	Core IT	Group Functions	Inflight	GT53	GT53	1/12/2023	84	$ 1,007,818.00	$ 116,539.00	$ -	$ 1,124,357.00	$ -	$ -	$ -	$ -	$ 1,124,357.00
INVP 5606 US SAP: Landscape Infrastructure	Multiple	5606	Core IT	Group Functions	Inflight	GT53	GT53	3/31/2023	84	$ 2,703,318.00	$ 845,004.00	$ -	$ 3,548,322.00	$ -	$ -	$ -	$ -	$ 3,548,322.00
INVP 5606 US SAP: Landscape Infrastructure	90000229234	5606	Core IT	Group Functions	Inflight	G295	G295	3/31/2023	84	$ 2,035,520.00	$ 15,039.00	$ -	$ 2,050,559.00	$ -	$ -	$ -	$ -	$ 2,050,559.00
INVP 5843F US SAP PI/PO Upgrade	90000232007	5843F	Core IT	Group Functions	Inflight	GT53	GT53	3/31/2024	84	$ 884,883.00	$ 1,755,535.00	$ 2,443,000.00	$ 5,083,418.00	$ -	$ -	$ -	$ -	$ 5,083,418.00
INVP 5895B Everbridge Integration	90000218742	5895B	Core IT	Group Functions	Inflight	G020	GT53	2/28/2023	84	$ 364,728.00	$ 3,657.00	$ -	$ 368,385.00	$ -	$ -	$ -	$ -	$ 368,385.00
INVP 5983 DB Landscape Optimization	90000225874	5983	Core IT	Group Functions	Inflight	G020	GT53	1/28/2023	84	$ 1,458,225.00	$ 648,027.00	$ -	$ 2,106,252.00	$ -	$ -	$ -	$ -	$ 2,106,252.00
INVP 6180US CV Talent Screening	90000229739	6180US	Core IT	Group Functions	Inflight	GT53	GT53	4/1/2023	84	$ 167,435.00	$ 61,565.00	$ -	$ 229,000.00	$ -	$ -	$ -	$ -	$ 229,000.00
INVP 6183US HR Reporting	90000224131	6183US	Core IT	Group Functions	Inflight	G020	GT53	4/1/2023	84	$ 198,236.00	$ 2,311.00	$ -	$ 200,547.00	$ -	$ -	$ -	$ -	$ 200,547.00
INVP 6185US Onboarding 2.0	90000226075	6185US	Core IT	Group Functions	Inflight	G020	GT53	4/1/2023	84	$ 5,722.00	$ 74,640.00	$ -	$ 80,362.00	$ -	$ -	$ -	$ -	$ 80,362.00
INVP 6220 US F&BS Minor Enhancements	90000220446	6220	Core IT	Group Functions	Inflight	G020	GT53	3/31/2023	84	$ 483,454.00	$ 3,555.00	$ -	$ 487,009.00	$ -	$ -	$ -	$ -	$ 487,009.00
INVP 6253US Cloud API Migration	90000222466	6253US	Core IT	Group Functions	Inflight	G020	GT53	3/31/2023	84	$ 3,013,211.00	$ 100,713.00	$ -	$ 3,113,924.00	$ -	$ -	$ -	$ -	$ 3,113,924.00
INVP 6258USB Data Archival US	90000225218	6258USB	Core IT	Group Functions	Inflight	G020	GT53	4/1/2023	84	$ 2,233,225.00	$ 560,381.00	$ -	$ 2,793,606.00	$ -	$ -	$ -	$ -	$ 2,793,606.00
INVP 6273US Workforce Data	90000222464	6273US	Core IT	Group Functions	Inflight	G020	GT53	3/27/2023	84	$ 2,394,530.00	$ 922,960.00	$ -	$ 3,317,490.00	$ -	$ -	$ -	$ -	$ 3,317,490.00
INVP 6289F US GAAP Statutory Re	90000228705	6289F	Core IT	Group Functions	Inflight	G020	GT53	3/31/2023	84	$ 235,138.00	$ 203,844.00	$ -	$ 438,982.00	$ -	$ -	$ -	$ -	$ 438,982.00
INVP 6289G FTOM R2R Robotic Process Automation of Manual Journal Entries	90000230670	6289G	Core IT	Group Functions	Inflight	GT53	GT53	3/31/2023	84	$ 931,688.00	$ 408,074.00	$ -	$ 1,339,762.00	$ -	$ -	$ -	$ -	$ 1,339,762.00
INVP 6290A Source to Pay	90000223683	6290A	Core IT	Group Functions	Inflight	G020	GT53	5/26/2023	84	$ 7,127,066.00	$ 4,500,927.00	$ 2,000,000.00	$ 13,627,993.00	$ -	$ -	$ -	$ -	$ 13,627,993.00
INVP 6426 Investment Recovery Digitalization	90000227077	6426	Core IT	Group Functions	Inflight	GT53	GT53	1/31/2023	84	$ 966,871.00	$ 205,341.00	$ -	$ 1,172,212.00	$ -	$ -	$ -	$ -	$ 1,172,212.00
INVP 6467 Union Bidding	90000230804	6467	Core IT	Group Functions	Inflight	GT53	GT53	2/28/2023	84	$ 300,718.00	$ (33,872.00)	$ -	$ 266,846.00	$ -	$ -	$ -	$ -	$ 266,846.00
INVP 6529 US Group Function Minor Works	90000228702	6529	Core IT	Group Functions	Inflight	GT53	GT53	3/21/2023	84	$ 482,162.00	$ 109,330.00	$ -	$ 591,492.00	$ -	$ -	$ -	$ -	$ 591,492.00
INVP 6530 US Group Functions Operational Improvements	90000228704	6530	Core IT	Group Functions	Inflight	GT52	GT52	4/1/2023	84	$ 1,664,668.00	$ 499,542.00	$ -	$ 2,164,210.00	$ -	$ -	$ -	$ -	$ 2,164,210.00
INVP 6549US SHE: Business Continuity	90000233000	6391US	Core IT	Group Functions	Inflight	GT53	GT53	3/31/2024	84	$ 36,512.00	$ (10,811.00)	$ -	$ 25,701.00	$ -	$ -	$ -	$ -	$ 25,701.00
INVP 6621 US JML MyHub	90000232124	6621	Core IT	Group Functions	Inflight	GT53	GT53	6/30/2023	84	$ 537,078.00	$ 1,036,141.00	$ 1,549,781.00	$ 3,123,000.00	$ -	$ -	$ -	$ -	$ 3,123,000.00
Legal Operations		6402US	Core IT	Group Functions	Inflight	GT53	GT53	4/1/2023	84	$ -	$ -	$ 1,200,000.00	$ 1,200,000.00	$ -	$ -	$ -	$ -	$ 1,200,000.00
SHE: Consolidated Incident Management and Reporting		6391US	Core IT	Group Functions	Inflight	GT53	GT53	3/31/2024	84	$ -	$ -	$ 1,300,000.00	$ 1,300,000.00	$ -	$ -	$ -	$ -	$ 1,300,000.00
US SAP: BW/BI Upgrade		5843E	Core IT	Group Functions	Inflight	GT53	GT53	11/30/2023	84	$ -	$ -	$ 1,200,000.00	$ 1,200,000.00	$ -	$ -	$ -	$ -	$ 1,200,000.00
INVP 6610 Gas Application Rationalization	90000232378	6610	Core IT	Gas	Inflight	C209	C209	3/29/2023	84	$ 119,506.00	$ 113,569.00	$ -	$ 233,075.00	$ -	$ -	$ -	$ -	$ 233,075.00
Workboard		6615US	Core IT	IT Strategic Tooling	(blank)	GT53	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 130,000.00	$ 130,000.00
Workboard		6615US	Core IT	IT Strategic Tooling	Future	G020	GT53	3/31/2024	84	$ -	$ -	$ 420,000.00	$ 420,000.00	$ -	$ -	$ -	$ -	$ 420,000.00
Workboard		6615US	Core IT	IT Strategic Tooling	Future	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 760,000.00	$ -	$ -	$ -	$ 760,000.00
Workboard		6615US	Core IT	IT Strategic Tooling	Future	GT53	GT53	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ 130,000.00	$ 760,000.00	$ -	$ 890,000.00
Apptio	90000223526	6733	Core IT	IT Strategic Tooling	Inflight	G020	GT53	4/1/2023	84	$ 972,136.00	$ 16,159.00	$ -	$ 988,295.00	$ -	$ -	$ -	$ -	$ 988,295.00
Apptio		6733	Core IT	IT Strategic Tooling	Inflight	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 260,000.00	$ -	$ -	$ -	$ 260,000.00
Apptio		6733	Core IT	IT Strategic Tooling	Inflight	GT53	GT53	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ 270,000.00	$ -	$ -	$ 270,000.00
Apptio		6264US	Core IT	IT Strategic Tooling	Inflight	G020	GT53	3/31/2024	84	$ -	$ 7,960.00	$ 400,000.00	$ 407,960.00	$ -	$ -	$ -	$ -	$ 407,960.00
Jira Align	90000229783	6744	Core IT	IT Strategic Tooling	Inflight	GT53	GT53	3/31/2024	84	$ 994,599.00	$ 428,567.00	$ 226,834.00	$ 1,650,000.00	$ -	$ -	$ -	$ -	$ 1,650,000.00
Jira Align		6744	Core IT	IT Strategic Tooling	Inflight	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 1,410,000.00	$ -	$ -	$ -	$ 1,410,000.00
INVP 3617A PS Equipment Replace	90000180292	3617A	Core IT	Physical Security	Inflight	G020	GT53	3/31/2023	60	$ 1,289.00	$ 450,301.00	$ -	$ 451,590.00	$ -	$ -	$ -	$ -	$ 451,590.00
Identity and Access Management		6613US	Core IT	Security	Future	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 4,910,000.00	$ -	$ -	$ -	$ 4,910,000.00
Identity and Access Management		6613US	Core IT	Security	Future	GT53	GT53	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 4,880,000.00	$ -	$ -	$ 4,880,000.00
Identity and Access Management		6613US	Core IT	Security	Future	GT53	GT53	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 4,350,000.00	$ -	$ 4,350,000.00
Identity and Access Management		6613US	Core IT	Security	Future	GT53	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 4,150,000.00	$ 4,150,000.00
Network Security Program		6700US	Core IT	Security	Future	G020	GT53	3/31/2024	84	$ -	$ -	$ 3,100,000.00	$ 3,100,000.00	$ -	$ -	$ -	$ -	$ 3,100,000.00
Network Security Program		6700US	Core IT	Security	Future	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 5,360,000.00	$ -	$ -	$ -	$ 5,360,000.00
Network Security Program		6700US	Core IT	Security	Future	GT53	GT53	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 5,520,000.00	$ -	$ -	$ 5,520,000.00
Network Security Program		6700US	Core IT	Security	Future	GT53	GT53	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 5,000,000.00	$ -	$ 5,000,000.00
Network Security Program		6700US	Core IT	Security	Future	GT53	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 5,850,000.00	$ 5,850,000.00
Operational Technical Security		5933	Core IT	Security	Future	G020	GT53	3/31/2024	84	$ -	$ -	$ 8,500,000.00	$ 8,500,000.00	$ -	$ -	$ -	$ -	$ 8,500,000.00
Operational Technical Security		5933	Core IT	Security	Future	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 10,000,000.00	$ -	$ -	$ -	$ 10,000,000.00
Operational Technical Security		5933	Core IT	Security	Future	GT53	GT53	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 12,000,000.00	$ -	$ -	$ 12,000,000.00
Operational Technical Security		5933	Core IT	Security	Future	GT53	GT53	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 10,000,000.00	$ -	$ 10,000,000.00
Operational Technical Security		5933	Core IT	Security	Future	GT53	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 8,000,000.00	$ 8,000,000.00
Physical Security		3617	Core IT	Security	Future	G020	GT53	3/31/2024	84	$ -	$ -	$ 6,400,000.00	$ 6,400,000.00	$ -	$ -	$ -	$ -	$ 6,400,000.00
Physical Security		3617	Core IT	Security	Future	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 7,210,000.00	$ -	$ -	$ -	$ 7,210,000.00
Physical Security		3617	Core IT	Security	Future	GT53	GT53	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 7,240,000.00	$ -	$ -	$ 7,240,000.00
Physical Security		3617	Core IT	Security	Future	GT53	GT53	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 7,380,000.00	$ -	$ 7,380,000.00
Physical Security		3617	Core IT	Security	Future	GT53	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 6,500,000.00	$ 6,500,000.00
Platform Security		6699US	Core IT	Security	Future	G020	GT53	3/31/2024	84	$ -	$ -	$ 3,300,000.00	$ 3,300,000.00	$ -	$ -	$ -	$ -	$ 3,300,000.00
Platform Security		6699US	Core IT	Security	Future	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 4,350,000.00	$ -	$ -	$ -	$ 4,350,000.00
Platform Security		6699US	Core IT	Security	Future	GT53	GT53	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 4,900,000.00	$ -	$ -	$ 4,900,000.00

Platform Security		6699US	Core IT	Security	Future	GT53	GT53	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 4,170,000.00	$ -	$ 4,170,000.00
Platform Security		6699US	Core IT	Security	Future	GT53	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 3,000,000.00	$ 3,000,000.00
Security Orchestration Automation & Response (SOAR)		6540US	Core IT	Security	Future	G020	GT53	3/31/2024	84	$ -	$ -	$ 1,000,000.00	$ 1,000,000.00	$ -	$ -	$ -	$ -	$ 1,000,000.00
Security Orchestration Automation & Response (SOAR)		6540US	Core IT	Security	Future	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 3,060,000.00	$ -	$ -	$ -	$ 3,060,000.00
Security Orchestration Automation & Response (SOAR)		6540US	Core IT	Security	Future	GT53	GT53	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 3,440,000.00	$ -	$ -	$ 3,440,000.00
Security Orchestration Automation & Response (SOAR)		6540US	Core IT	Security	Future	GT53	GT53	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 2,610,000.00	$ -	$ 2,610,000.00
Security Orchestration Automation & Response (SOAR)		6540US	Core IT	Security	Future	GT53	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 2,250,000.00	$ 2,250,000.00
Security Vulnerability Management Program		6417US	Core IT	Security	Future	G020	GT53	3/31/2024	84	$ -	$ -	$ 1,000,000.00	$ 1,000,000.00	$ -	$ -	$ -	$ -	$ 1,000,000.00
Security Vulnerability Management Program		6417US	Core IT	Security	Future	GT53	GT53	3/31/2025	84	$ -	$ -	$ -	$ -	$ 2,920,000.00	$ -	$ -	$ -	$ 2,920,000.00
Security Vulnerability Management Program		6417US	Core IT	Security	Future	GT53	GT53	3/31/2026	84	$ -	$ -	$ -	$ -	$ -	$ 2,200,000.00	$ -	$ -	$ 2,200,000.00
Security Vulnerability Management Program		6417US	Core IT	Security	Future	GT53	GT53	3/31/2027	84	$ -	$ -	$ -	$ -	$ -	$ -	$ 3,340,000.00	$ -	$ 3,340,000.00
Security Vulnerability Management Program		6417US	Core IT	Security	Future	GT53	GT53	3/31/2028	84	$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ 3,500,000.00	$ 3,500,000.00
INVP 5933 OT Intrusion Detection	90000224936	5933	Core IT	Security	Inflight	G020	GT53	3/31/2024	84	$ 5,787,704.00	$ 3,342,454.00	$ -	$ 9,130,158.00	$ -	$ -	$ -	$ -	$ 9,130,158.00
INVP 6245US SOAR	90000223218	6245US	Core IT	Security	Inflight	G020	GT53	3/31/2023	84	$ 1,416,631.00	$ (5,414.00)	$ -	$ 1,411,217.00	$ -	$ -	$ -	$ -	$ 1,411,217.00
INVP 6417US Vulnerability Manage	90000227078	6417US	Core IT	Security	Inflight	GT53	GT53	3/31/2024	84	$ 598,437.00	$ 48,236.00	$ -	$ 646,673.00	$ -	$ -	$ -	$ -	$ 646,673.00
INVP 6480US FY23 Platform Tower	90000229906	6480US	Core IT	Security	Inflight	GT53	GT53	3/28/2023	84	$ 2,374,974.00	$ 1,369,033.00	$ -	$ 3,744,007.00	$ -	$ -	$ -	$ -	$ 3,744,007.00
INVP 6510 OT PAW FY23	90000228238	6510	Core IT	Security	Inflight	GT53	GT53	4/1/2023	84	$ 1,328,358.00	$ 527,299.00	$ -	$ 1,855,657.00	$ -	$ -	$ -	$ -	$ 1,855,657.00
INVP 6526US FY23 Network Tower	90000229306	6526US	Core IT	Security	Inflight	GT53	GT53	3/28/2023	84	$ 1,550,342.00	$ 1,590,327.00	$ -	$ 3,140,669.00	$ -	$ -	$ -	$ -	$ 3,140,669.00
INVP 6540US FY23-24 SOAR	90000229019	6540US	Core IT	Security	Inflight	GT53	GT53	3/31/2024	84	$ 533,891.00	$ 196,976.00	$ -	$ 730,867.00	$ -	$ -	$ -	$ -	$ 730,867.00
INVP 6613US IAM Engineering Project	90000232006	6613US	Core IT	Security	Inflight	G020	GT53	4/30/2025	84	$ 1,180,429.00	$ 1,573,433.00	$ 3,100,000.00	$ 5,853,862.00	$ 771.00	$ -	$ -	$ -	$ 5,854,633.00
Grand Total										$ 187,074,428.00	$ 101,135,591.00	$ 258,586,265.00	$ 546,796,284.00	$ 307,922,032.00	$ 314,634,040.00	$ 300,406,269.00	$ 220,857,962.00	$ 1,690,616,587.00

Exhibit __ (ITDP-6CU)
IT&D Projected Operating Expenses

KeySpan Gas East Corporation d/b/a National Grid, The Brooklyn Union Gas Company d/b/a National Grid NY
Exhibit_(ITDP-6CU) Project Operating Expenses (Project Opex) and Incremental Run-The-Business costs (iRTB)

Investment Plan Project Opex/iRTB

Investment Name	Program	Rate Case Category	INVP #	FY25		FY26		FY27		FY28	
				FY25 OPEX	FY25 RTB	FY26 OPEX	FY26 RTB	FY27 OPEX	FY27 RTB	FY28 OPEX	FY28 RTB
AIMS Enterprise Solution	Customer	Core IT		$ 790,000		$ 310,000	$ 920,000	$ 360,000	$ 940,000	$ 360,000	$ 940,000
Customer Data Platform (CDP)	Customer	Core IT	6349	$ 460,000	$ 4,390,000	$ 490,000	$ 4,560,000	$ 510,000	$ 4,730,000	$ 510,000	$ 4,730,000
New Customer Digital Products	Customer			$ 330,000	$ 1,000,000	$ 490,000	$ 1,550,000	$ 620,000	$ 1,700,000	$ -	$ -
Unified Web Portal (UWP)	Customer	Core IT	6584	$ 420,000	$ 650,000	$ 400,000	$ 650,000	$ 460,000	$ 650,000	$ 460,000	$ 650,000
Technical Debt-Customer Ecosystem Stabiliztion	Customer	Core IT	5778	$ 690,000	$ 120,000	$ -	$ 120,000	$ -	$ 120,000	$ -	$ 120,000
Customer System Mandates	Customer			$ 1,603,800	$ 118,800	$ 1,584,000	$ 217,800	$ 1,524,600	$ 217,800	$ 1,524,600	$ 217,800
DPIT Networks	DPIT			$ 2,615,100	$ (2,500,000)	$ 2,621,602	$ (2,500,000)	$ 2,592,488	$ -	$ 2,592,488	$ -
DPIT Operations	DPIT			$ 839,631	$ 1,964,000	$ 740,612	$ 1,025,000	$ 743,045	$ -	$ 743,045	$ -
GridStack & Digital Platforms	DPIT			$ 2,077,045	$ -	$ 2,082,843	$ -	$ 2,141,959	$ -	$ 2,141,959	$ -
US Digital Workplace Services	DPIT			$ 3,199,456	$ 4,900,000	$ 2,951,712	$ 6,400,000	$ 3,261,773	$ 7,900,000	$ 3,261,773	$ 7,900,000
DPIT US CNI	DPIT			$ 499,549	$ -	$ 493,729	$ -	$ 497,255	$ -	$ 497,255	$ -
I&O US Cloud & Hosting	DPIT			$ 1,669,324	$ -	$ 1,588,001	$ -	$ 1,598,117	$ -	$ 1,598,117	$ -
US Ehub	DPIT	Core IT	6587US	$ 254,383	$ -	$ 258,502	$ -	$ 271,779	$ -	$ 271,779	$ -
I&O US Data Center Transformation	DPIT	Core IT	6223	$ -	$ (4,800,065)	$ -	$ (4,839,721)	$ -	$ (4,805,143)		
Field Collection Systems (FCS) Upgrade (Gas Only)	Gas	Core IT	5785Q	$ -	$ 160,000	$ -	$ 160,000	$ -	$ 160,000		$ 160,000
Enterprise Scalability and Resilience (ESR)	Gas	Core IT	6671C	$ 158,897	$ 70,000	$ 167,300	$ 70,000	$ 167,535	$ 50,000	$ 173,000	$ 50,000
Gas Application Continuous Improvement (GACI)	Gas	Core IT	6671B	$ 150,073	$ 50,000	$ 149,122	$ 50,000	$ 149,646	$ 50,000	$ 150,000	$ 50,000
Gas Application Lifecycle Management (ALM) Application Rationalization	Gas	Core IT	6671a	$ 147,812	$ 230,000	$ -	$ -	$ -	$ -		
Gas Data Modernization	Gas			$ 890,419	$ 400,000	$ 152,964	$ 700,000	$ 130,715	$ 100,000	$ 119,748	$ 100,000
New System Operating Procedure (SOP) Solution	Gas	Core IT	6663a	$ 164,486	$ -	$ 164,139	$ -	$ -	$ 50,000		$ 200,000
Non-stock Construction Materials Tracking	Gas	Core IT	6664e	$ 503,683	$ -	$ 100,406	$ -	$ -	$ 100,000		
Remote Methane Detector	Gas	Core IT	6664F	$ 165,000	$ -	$ -	$ 100,000	$ -	$ 100,000	$ -	$ 100,000
Enterprise Platform for Gas Retail Choice	Gas	Core IT	5787D	$ 100,000	$ -	$ 100,000	$ -	$ -	$ -	$ -	$ -
Gas Application Continuous Improvement	Gas	Core IT	6582	$ -	$ 500,000	$ -	$ 500,000	$ -	$ -	$ -	$ -
Enable Converted LI Gas Service Asset Data in ESRI	Gas	Core IT	6664a	$ 500,000	$ -	$ -	$ -	$ -	$ -	$ -	$ -
Gas Regulatory and Operational Enhancements (Minor Works)	Gas	Core IT	6671F	$ 142,473	$ -	$ 142,473	$ -	$ 142,473	$ -	$ 142,473	$ -
Scalability and Resilience for Eneterprise Gas Platforms	Gas	Core IT	6441	$ -	$ 656,000	$ -	$ 656,000	$ -	$ 656,000	$ -	$ 656,000
Gas Mangement System (SCADA) Upgrade	Gas	Core IT	6550	$ 40,000	$ -	$ 50,000	$ -	$ -	$ 1,238,000	$ -	
Gas Meter Management System	Gas	Core IT	6642	$ -	$ 366,850	$ -	$ 366,850	$ -	$ 366,850	$ -	$ 366,850
Digital Calibration Management for Gas Equipment (Beamex)	Gas	Core IT	6663B	$ 130,101	$ -	$ -	$ 60,000	$ -	$ 60,000	$ -	$ 60,000
Digital Asset & Work Management for I&R and CNG	Gas	Core IT	6663C	$ 217,844	$ -	$ 217,274	$ -	$ 119,760	$ 100,000	$ -	$ 200,000
Asset & Work Management for LNG Enhancements	Gas	Core IT	6663D	$ 190,885	$ -	$ 82,463	$ 200,000	$ -	$ 200,000	$ -	$ 200,000
KEDLI-NY Gas Smart Meter Solution	Gas	Core IT	6664B	$ 104,000	$ -	$ -	$ -	$ 485,000	$ -	$ 485,569	$ 400,000
NY Gas Remote Methane Detector Solution	Gas	Core IT	6664C	$ 103,851	$ -	$ -	$ -	$ 129,743	$ -	$ 129,990	$ 200,000
Field Tablet Refresh	Gas	Core IT	6665a	$ -	$ -	$ -	$ -	$ 335,441	$ -	$ 335,441	$ -
FC300 Replacement Project	Gas	Core IT	6665B	$ -	$ -	$ -	$ -	$ 84,000	$ -	$ 84,904	$ 60,000
Annual HR & Payroll Mandatory Service Pack (HRSP)	Group Functions	Core IT	5924	$ 280,000	$ -	$ 280,000	$ -	$ -	$ -	$ -	$ -
Business Services Upgrades and Enhancements (Continuous improvements for ECC)	Group Functions	Core IT	6716US	$ 100,000	$ 50,000	$ 90,000	$ 50,000		$ 50,000		$ 50,000
ChatBot	Group Functions	Core IT	TBD19	$ 60,000	$ 50,000	$ 110,000	$ 50,000	$ 100,000	$ 50,000	$ 100,000	$ 50,000
Document Mgmt System	Group Functions	Core IT	TBD6			$ 150,000	$ 50,000	$ 270,000	$ 50,000	$ 240,000	
External Reporting Enhancements	Group Functions	Core IT	5842G	$ 200,000	$ -	$ -	$ -	$ -	$ -	$ -	$ -
FTOM R2R: Robotic Process Automation of Manual Journal Entries - Phase 2	Group Functions	Core IT	6289H	$ 80,000	$ -	$ 50,000	$ -	$ 80,000	$ -	$ 80,000	$ -
Governance Risk & Compliance (GRC) program	Group Functions	Core IT	5842C	$ 290,000	$ -	$ -	$ -	$ -	$ -	$ -	$ -
Group Legal Digital Evolution	Group Functions	Core IT	TBD21	$ 210,000	$ 60,000	$ 150,000	$ 60,000	$ 140,000	$ 60,000	$ 140,000	$ 60,000
P2P Accounts Payable US	Group Functions	Core IT	TBD13	$ 90,000	$ -	$ 90,000	$ -	$ 90,000	$ -	$ 90,000	$ -
P2P Data Analysis Tool - Additional Strategies FY24-25	Group Functions	Core IT	TBD22	$ 120,000	$ -	$ -	$ -	$ -	$ -	$ -	$ -
Procurement Systems Digital Enablement (Global US)	Group Functions	Core IT	6693US	$ 100,000	$ -	$ 100,000	$ -	$ 100,000	$ -	$ 100,000	$ -
RightNow to ServiceNow	Group Functions	Core IT	TBD3	$ 90,000	$ -	$ 90,000	$ -	$ 70,000	$ -	$ 70,000	$ -
RPA - Robotic Process Automation - J2L	Group Functions	Core IT	6716US	$ 60,000	$ 50,000	$ 60,000	$ 50,000	$ -	$ -	$ -	$ -
RSA Archer Upgrade & Refresh	Group Functions	Core IT	6695US	$ 180,000	$ 170,000	$ 90,000	$ 170,000	$ 90,000	$ 170,000	$ 90,000	
SAP and BackOffice Health Program (Upgrades)	Group Functions	Core IT	5843	$ 300,000	$ -	$ 280,000	$ -	$ 290,000	$ -	$ 290,000	$ -
Group SHE Digital Evolution	Group Functions	Core IT	TBD20	$ 140,000	$ 340,000	$ 130,000	$ 340,000	$ 130,000	$ 340,000	$ 130,000	$ 340,000
Sustainability Apps and Tools	Group Functions	Core IT	6657US	$ 140,000	$ -	$ 140,000	$ -	$ 130,000	$ -	$ 130,000	$ -
Tactical HR	Group Functions	Core IT	6717US	$ 130,000	$ 50,000	$ 90,000	$ 50,000	$ 60,000	$ 50,000	$ 60,000	
US Group Function Minor Enhancements (SAP) - Minor Works	Group Functions	Core IT	6653	$ 210,000	$ -	$ 210,000	$ -	$ 210,000	$ -	$ 210,000	
US Group Function: R2R Regulatory and Compliance	Group Functions	Core IT	6575	$ 70,000	$ -	$ 70,000	$ -	$ 100,000	$ -	$ 100,000	
US Group Functions Operational Requests	Group Functions	Core IT	5902	$ 140,000	$ -	$ 130,000		$ 130,000		$ 130,000	
US Group Functions: Tools and Technologies	Group Functions	Core IT	5895	$ 20,000	$ -	$ 20,000		$ 20,000		$ 20,000	
US SAP: Infrastructure Landscape	Group Functions	Core IT	5923	$ 20,000	$ -	$ 20,000					
Workforce Data Domain HR data governance Tools Processes EDM	Group Functions	Core IT	6716US	$ 50,000	$ 80,000	$ 50,000	$ 80,000	$ 50,000	$ 80,000	$ 50,000	$ 80,000
Source to Pay Transformation	Group Functions	Core IT	6290	$ 200,000	$ 30,000	$ 200,000	$ 30,000	$ 200,000	$ 30,000	$ 200,000	$ 30,000
Property Service/Real Estate/Fleet/Meter Shop/IMWM - IT System Modernization	Group Functions	Core IT	TBD	$ 100,000	$ -	$ 100,000	$ -	$ 100,000	$ -	$ 100,000	$ -
Web Digital Evolution	Group Functions	Core IT	6643	$ 200,000		$ 90,000		$ 150,000	$ -	$ 150,000	$ -
MyHub2.0	Group Functions	Core IT	TBD	$ 500,000	$ 50,000	$ 440,000	$ 50,000	$ 380,000	$ 50,000	$ 350,000	$ 50,000
ServiceNow Business Services Module	Group Functions	Core IT	TBD	$ 120,000	$ 1,350,000	$ 340,000	$ 1,350,000	$ 340,000	$ 1,350,000	$ 340,000	$ 1,350,000
Apptio	IT Foundations	Core IT	6264US	$ -	$ -	$ -	$ -		$ -		$ -
Jira Align	IT Foundations	Core IT	6744	$ 330,000	$ -	$ -	$ -				
Workboard	IT Foundations	Core IT	6615US	$ 200,000	$ -	$ 30,000	$ -	$ 200,000	$ -	$ 30,000	$ -
Identity and Access Management	Security	Core IT	6613US	$ 720,000	$ 130,000	$ 720,000	$ 130,000	$ 640,000	$ 130,000	$ 500,000	$ 100,000

Network Security Program	Security	Core IT	6700US	$	800,000	$	400,000	$	800,000	$	400,000	$	750,000	$	350,000	$	750,000	$	450,000
Operational Technical Security	Security	Core IT	5933	$	1,250,000	$	200,000	$	1,500,000	$	200,000	$	1,250,000	$	200,000	$	800,000	$	200,000
Platform Security	Security	Core IT	6699US	$	720,000	$	150,000	$	730,000	$	150,000	$	770,000	$	150,000	$	60,000	$	125,000
Security Orchestration Automation & Response (SOAR)	Security	Core IT	6540US	$	450,000	$	100,000	$	510,000	$	100,000	$	390,000	$	100,000	$	300,000	$	100,000
Security Vulnerability Management Program	Security	Core IT	6417US	$	730,000	$	100,000	$	770,000	$	100,000	$	790,000	$	100,000	$	500,000	$	100,000
Subtotal Investment Plan Project Opex & iRTB					**$28,557,812**		**$11,635,585**		**$23,967,141**		**$14,375,929**		**$24,345,328**		**$17,993,507**		**$21,692,141**		**$20,445,650**

KeySpan Gas East Corporation d/b/a National Grid, The Brooklyn Union Gas Company d/b/a National Grid NY
Exhibit_(ITDP-6CU) Project Operating Expenses (Project Opex) and Incremental Run-The-Business costs (iRTB)

Strategic Programs Project Opex/iRTB

			FY25		FY26		FY27		FY28	
Investment Name	Rate Case Category	INVP #	FY25 OPEX	FY25 RTB	FY26 OPEX	FY26 RTB	FY27 OPEX	FY27 RTB	FY28 OPEX	FY28 RTB
Customer Experience	Customer Experience		$ 7,300,000	$ -	$ 8,300,000	$ -	$ -	$ -	$ -	$ -
Total Customer Experience Transformation Project Opex			**$ 7,300,000**	**$ -**	**$ 8,300,000**	**$ -**	**$ -**	**$ -**	**$ -**	**$ -**
CRIS to CSS	CRIS to CSS	6434	$ 15,140,000	$ -	$ 1,893,000	$ -	$ 2,070,000	$ -	$ -	$ -
Total CSS Project Opex			**$ 15,140,000**	**$ -**	**$ 1,893,000**	**$ -**	**$ 2,070,000**	**$ -**	**$ -**	**$ -**
Backoffice Refresh - Enterprise Data Model	Backoffice Refresh		$ 900,000	$ -	$ -	$ -	$ -	$ -	$ -	$ -
Backoffice Refresh - Data Cleanse	Backoffice Refresh		$ 500,000	$ -	$ -	$ -	$ -	$ -	$ -	$ -
Backoffice Refresh - Enterprise Data Hub	Backoffice Refresh		$ 1,600,000	$ -	$ -	$ -	$ -	$ -	$ -	$ -
Backoffice Refresh - Enterprise Data Hub	Backoffice Refresh		$ -	$ -	$ 1,000,000	$ -	$ -	$ -	$ -	$ -
Backoffice Refresh - Cloud Foundation Migration	Backoffice Refresh		$ 8,000,000	$ -	$ -	$ -	$ -	$ -	$ -	$ -
Backoffice Refresh - Cloud Foundation Migration	Backoffice Refresh		$ -	$ -	$ 10,000,000	$ -	$ -	$ -	$ -	$ -
Backoffice Refresh - Payroll	Backoffice Refresh		$ 5,000,000	$ -	$ -	$ -	$ -	$ -	$ -	$ -
Backoffice Refresh - Payroll	Backoffice Refresh		$ -	$ -	$ 3,000,000	$ -	$ -	$ -	$ -	$ -
Backoffice Refresh - Portfolio App Rationalization/Deployment	Backoffice Refresh		$ 2,000,000	$ -	$ -	$ -	$ -	$ -	$ -	$ -
Backoffice Refresh - Portfolio App Rationalization/Deployment	Backoffice Refresh		$ -	$ -	$ 4,700,000	$ -	$ -	$ -	$ -	$ -
Backoffice Refresh - Portfolio App Rationalization/Deployment	Backoffice Refresh		$ -	$ -	$ -	$ -	$ 9,300,000	$ -	$ -	$ -
			$ -	$ -	$ -	$ -	$ -	$ -	$ -	$ -
Total Backoffice Refresh Project Opex	**Total Backoffice Refresh Project Opex**		**$ 18,000,000**	**$ -**	**$ 18,700,000**	**$ -**	**$ 9,300,000**	**$ -**	**$ -**	**$ -**
Energy Efficiency (Clean Energy 2.0 & Green Button Connect)	Clean Energy		$ 7,900,000	$ 2,540,000	$ 7,610,000	$ 2,840,000	$ 7,380,000	$ 2,990,000	$ 7,380,000	$ 2,990,000
Total Clean Energy 2.0 & Green Button Connect Opex & iRTB			**$ 7,900,000**	**$ 2,540,000**	**$ 7,610,000**	**$ 2,840,000**	**$ 7,380,000**	**$ 2,990,000**	**$ 7,380,000**	**$ 2,990,000**
Continued Scaling & Evolution (CS&E)	CS&E		$ 2,648,700	$ -	$ 2,684,512	$ -	$ 2,765,048	$ -	$ 2,847,998	$ -
Total CS&E Project Opex			**$ 2,648,700**	**$ -**	**$ 2,684,512**	**$ -**	**$ 2,765,048**	**$ -**	**$ 2,847,998**	**$ -**
TOTAL IT PROJECT OPEX & iRTB			**$ 79,546,512**	**$ 14,175,585**	**$ 63,154,653**	**$ 17,215,929**	**$ 45,860,376**	**$ 20,983,507**	**$ 31,920,139**	**$ 23,435,650**

Exhibit __ (ITDP-7CU)
IT&D Total and Incremental Operating Expenses

KeySpan Gas East Corporation d/b/a National Grid, The Brooklyn Union Gas Company d/b/a National Grid NY
Exhibit_(ITDP-7CU) Total and Incremental Information Technology and Digital Operating Expenses ($Millions)

Total IT Operating Expenses

Line	Operational Cost	CY22 (HTY)	FY25 Data Year 1	FY26 Data Year 2	FY27 Data Year 3	FY28 Data Year 4
1	Digital Platforms & Infrastructure Technology	109.0	109.6	112.5	114.6	116.7
2	Security	33.0	36.8	37.8	38.5	39.2
3	Vendor Management	52.2	70.6	72.5	73.8	75.2
4	CIDO New York	11.8	14.6	15.0	15.3	15.6
5	Customer	4.8	10.6	10.9	11.1	11.3
6	Group Functions & Other Administration	11.8	15.0	15.4	15.7	16.0
7	Product Office	4.7	6.4	6.5	6.7	6.8
8	Global Management	2.7	3.2	3.3	3.3	3.4
10	Burdens	25.3	25.9	26.7	26.6	27.2
11	Subtotal Operational Cost	255.3	292.6	300.7	305.5	311.3
12						
13	IT Project Opex/incremental RTB					
14	Investment Plan Project Opex/iRTB	44.3	40.2	38.3	42.3	42.1
15	Customer Experience	1.7	7.3	8.3	-	-
16	Backoffice Refresh	-	18.0	18.7	9.3	-
17	CRIS to CSS (CIS)	2.0	15.1	1.9	2.1	-
19	Energy Efficiency (Clean Energy 2.0 & Green Button Connect)	1.5	10.4	10.5	10.4	10.4
20	GBE	5.9	-	-	-	-
21	Continued Scaling and Evolution	-	2.6	2.7	2.8	2.8
22	Burdens	5.9	5.9	6.1	6.2	6.3
24	Subtotal Project Opex/incremental RTB	61.3	99.7	86.5	73.0	61.7
26	Total IT Opex	316.6	392.3	387.1	378.5	373.0

KeySpan Gas East Corporation d/b/a National Grid, The Brooklyn Union Gas Company d/b/a National Grid NY
Exhibit_(ITDP-7CU) Total and Incremental Information Technology and Digital Operating Expenses ($Millions)

Incremental IT Operating Expenses (HTY Adjusted for Inflation)

			FY25	FY26	FY27	FY28
		CY22 (HTY)	Data Year 1	Data Year 2	Data Year 3	Data Year 4
27	General Inflation Rates		6.45%	1.92%	1.79%	1.77%
28						
29	Total IT Opex in CY22 (HTY)	316.6				
30	Incremental Inflation		20.4	6.5	6.1	6.2
31	CY22 (HTY) Opex Adjusted for inflation (Already embedded in RR)		337.0	343.5	349.6	355.8
32						
33	Total IT Opex		392.3	387.1	378.5	373.0
34	**Incremental RTB & Core project Opex**		**14.0**	**14.0**	**17.0**	**16.8**
35	**Incremental project opex/iRTB from Strategic Programs**		**41.3**	**29.6**	**11.9**	**0.4**
36	**Total Incremental IT Opex**		**55.3**	**43.7**	**28.9**	**17.2**
37			55.3	43.7	28.9	17.2
38	Allocation of Incremental IT Opex					
39		Allocation %				
40	GT53 Allocator - KEDNY share of incremental IT RTB/OPEX	15.36%	2.1	2.2	2.6	2.6
41	GT53 Allocator - KEDLI share of incremental IT RTB/OPEX	9.09%	1.3	1.3	1.5	1.5
42	KEDNY share of Transformation - Opex/iRTB		7.4	5.1	2.0	0.1
43	KEDLI Share of Transformation - Opex/iRTB		3.9	2.8	1.1	0.1
44						
45						
46	**Incremental allocation to The Brooklyn Union Gas Company (KEDNY)**		**9.6**	**7.2**	**4.6**	**2.7**
47	**Incremental allocation to KeySpan Gas Corporation (KEDLI)**		**5.1**	**4.0**	**2.7**	**1.6**
48			40.6	32.4	21.7	12.9
49			**55.3**	**43.7**	**28.9**	**17.2**

Appendix A
Company Responses to Information Requests That Discuss Corrections and Updates

Date of Request: June 7, 2023 Request No. DPS-411
Due Date: June 20, 2023 NG Request No. NG-439

KeySpan Gas East Corporation d/b/a National Grid
The Brooklyn Union Gas Company d/b/a National Grid NY

KEDNY KEDLI Case 23-G-0225/0226 Data Requests

Request for Information

FROM: Anthony Osei-Tutu

TO: National Grid

SUBJECT: Customer Experience – Eliminate Calls with Self-Service

Request:

In all interrogatories, all requests for work papers or supporting calculations shall be construed as requesting any Word, Excel, or other computer spreadsheet models in original electronic format with all formulae intact and unlocked.

Referring to the Eliminate Calls with Self-Service IT projects discussed in KEDNY and KEDLI's Direct Testimony of the Information Technology and Digital Panel on p. 59, and Exhibit __(ITDP-4) In-flight & Forecasted Information Technology & Digital Projects.

1. Referring to Exhibit___(ITDP-4) IT Service Company Capital Forecast Final, provide a description of all the individual investments associated with Eliminate Calls with Self-Service.

2. Explain if the Eliminate Calls with Self-Service project/initiative is part of a larger project. If yes, provide the name of the larger project and explain how the success of this project impacts the overall goals of the larger project.

3. If the project/initiative is in progress, is implementation on schedule? If not, explain any variance in scheduling.

4. If the project/initiative is in progress, is implementation on budget? If not, provide the variance to date, along with an explanation of any material variances (e.g., over or under 10 percent of budget).

5. If the project/initiative is in progress, provide a list of interim objectives, along with whether each objective has been accomplished. For any objective that has not been accomplished, explain why not.

6. Is this project/initiative off the shelf or a custom build? If it is a custom build, explain why the Companies have chosen to pursue a custom build instead of using an off-the-shelf system.

7. Has the project/initiative been evaluated by a consultant? If so, provide all evaluation documentation from the consultant.

8. Provide the Companies' projected maintenance, support, or other expenses associated with the project/initiative. Include an explanation of projected costs, along with supporting documentation/calculations.

9. Provide the Companies' analysis of obsolescence risk associated with the project/initiative.

10. Provide a three-year breakdown for each Rate Year (RY), RY1, RY2, and RY3 of cost savings/cost avoidance generated by the investment, expected improvement in customer satisfaction, and/or call center metrics.

    a. If applicable, describe the methodologies used to arrive at these cost savings.

    b. Explain how the Companies intend to repurpose/reinvest the funds resulting from any savings and whether these savings could be used to help finance the project.

Response:

1. The Eliminating Calls with Self Service IT investment focuses on shifting to digital adoption to reduce inbound call volumes through customer, self-service, and improved data monitoring structure for digital channels. Specifically, the project focuses on the following areas, all of which are in progress:

    - ***Integrated Voice Response*** ("IVR"): Making improvements in the IVR to improve success rates on self-service transactions. This initiative will prioritize enhancements to high volume and high value customer intents first, which includes billing and payments, collections, moves, and appointments. In the future, this effort will transition to natural language IVR (also known as conversational IVR), which allows customers to fully resolve intents using free speech, structuring the interaction as a conversation compared to a list of menu options.

    - ***Web***: Enhancing the Unified Web capabilities to increase digital adoption. This will focus on re-designing and implementing frictionless, consistent experiences for the high value customer intents, including payment, collections, moves, and appointments. The work will continue building on the unified web portal architecture and MuleSoft integration layer.

- ***Digital Assistant***: Delivering personalized experiences leveraging digital assistants to encourage customers to digital channels. To deliver those experiences, the work will implement Digital Assistants on the web (also known as chat bots).

- ***Notifications***: Enhancing and delivering outbound notifications and communications via email and SMS/text to provide customers with the right information at the right time in their channel of preference. The work will focus on enhancing notifications throughout the customer's journey for high value intents, including payment, collections, moves, and appointments. The work will continue building on the unified web and marketing cloud portal architecture and MuleSoft integration layer.

2. The Eliminate Calls with Self Service is a part of the Customer Experience Project, as described at pages 34-36 of the Information Technology and Digital Panel's direct testimony.

3. Yes, the implementation is on schedule.

4. Yes, the implementation is within budget.

5. As noted above, the Eliminating Calls with Self Service project is in progress. The specific components are described in the response to question 1 and are on track. The Company has made significant enhancements, such as enhanced call routing, menu dialog enhancements, payment plans eligibility criteria, and improved authentication process.

6. This project is enhancing existing systems and building off the shelf capabilities.

7. Accenture was contracted to conduct a four-month assessment of customer interactions to analyze performance data and provide recommendations. The focus was on digital and process transformation to improve customer satisfaction. Individual initiatives/projects, such as Eliminate Calls with Self Service, were proposed based on this assessment. See Attachment 1 for Accenture's evaluation documentation.

8. The total forecast maintenance cost is $3.1M for FY25 and $3.9M for FY26, which is included in the Customer Experience total costs set forth in Exhibit ___ (ITDP-6) (which will be updated in Corrections and Updates). This overall total includes Performance Lab Support, which is a team of internal employees that provides maintenance support and continuous improvements for customer digital products performance metrics. This total also includes Software Licenses for Virtual Agent/Digital Assistant Platforms that are required for vendor and internal contact center agents. There is also Project Management cost of $0.074 million for FY25 and $0.078 million for FY 26.

9. All technology implementations or changes are required to go through an architectural review and National Grid's sanctioning process before a project is started. National Grid's sanctioning process includes review by a board that ensures proposals are aligned with IT&D obsolescence roadmaps and guidelines.

10. The savings/benefits associated with the Eliminating Calls with Self Service project are captured in the revenue requirement as part of the Company's Evolution Program. Please see Exhibit ___ (RRP-3), Schedule 27, Workpaper 1. The Eliminating Calls with Self Service project is listed as Project ID PRJ-1716. The Historic Test Year reflects $0.622 million and $1.633 million in savings for KEDLI and KEDNY respectively, with additional savings of $0.950 million for KEDLI and $2.636 million for KEDNY forecast in the Rate Year. The total cumulative savings from this initiative for KEDLI and KEDNY is $1.573 million and $4.270 million, respectively.

    a. The methodology used to calculate the savings can be found in Attachment 1 to the response to DPS-284 (Supp) under Project ID PRJ-1716 Eliminating Calls with Self Service.

    b. Eliminating Calls with Self Service will benefit customers by solving their problems much faster and eliminating the need for them to have to make multiple calls into the call center to resolve issues.

Name of Respondent: Michelle Belanger

Date of Reply: June 20, 2023


Eliminate Calls with Self-Service

What We Know


Several gaps exist in digital self-service coverage offered today



Digital adoption is occurring unevenly between CRIS & CSS customers



Successful interactions outside of billing & payment journeys are limited



Recommended Actions

1 ENHANCE CORE CHANNEL OFFERINGS POST-UWP

- Focus on "core" channels **IVR** and **'My Account' (Web / Mobile)**
  - Stabilize foundational customer-facing systems (Initiative F1)
  - Enhance digital **customer journey and experience** designs
  - Deploy **'voice-to-digital'** capabilities on the IVR for key customer intents to shift calls out of the voice channel
  - Deploy guided experiences in 'My Account' channels leveraging **digital assistants** for targeted customer intents
- Maintain **Mobile App** functionality pending retirement decision

2 TRANSFORM CUSTOMER EXPERIENCE FOR PRIORITY INTENTS

- Increase granularity into customer intents using speech analytics
- COVID-related intents should be the priority for initial journey enhancement, including: **Acct Balance & Due Date**, **Make a Payment**, and **Create / Modify Payment Arrangements**
- Redesign relationship defining moments next, including: **Start/Stop/Transfer** and **Outage & Emergency**

3 PROACTIVELY PROVIDE THE RIGHT INFORMATION

- Enable customers to configure notifications, including:
  - **Billing & Payment** (bill ready, bill explanation, bill due, payment received, etc.)
  - **Collections** (term. notice, payment reminder, DPA, etc.)
  - **Outage** (reporting, status & ETRs, restoration, etc.)
  - **Appointment** (reminders, tech on their way, status, etc.)
- Understand and monitor call volume implications of notifications

4 REFINE TREATMENT FOR CHRONIC CALLERS

- Classify customers based upon call patterns and behaviors
- Define treatment strategy for frequent callers across customer segments and classes
- Refine programs and offerings for payment challenged customers

Confidential Draft – For Discussion Purposes Only – Work in Progress

Date of Request: June 7, 2023 Request No. DPS-412
Due Date: June 20, 2023 NG Request No. NG-440

KeySpan Gas East Corporation d/b/a National Grid
The Brooklyn Union Gas Company d/b/a National Grid NY

KEDNY KEDLI Case 23-G-0225/0226 Data Requests

Request for Information

FROM: Anthony Osei-Tutu

TO: National Grid

SUBJECT: Customer Experience – Minimize Average Handling Time

Request:

In all interrogatories, all requests for work papers or supporting calculations shall be construed as requesting any Word, Excel, or other computer spreadsheet models in original electronic format with all formulae intact and unlocked.

Referring to the Minimize Average Handling Time Information Technology (IT) projects discussed in KEDNY and KEDLI's Information Technology and Digital Panel testimony on p. 59, and Exhibit___(ITDP-4) In-flight & Forecasted Information Technology & Digital Projects.

1. Referring to Exhibit___(ITDP-4) IT Service Company Capital Forecast Final, provide a description of all the individual investments associated with Minimize Average Handling Time.

2. Explain if Minimize Average Handling Time project/initiative is part of a larger project. If yes, provide the name of the larger project and explain how the success of this project impacts the overall goals of the larger project.

3. If the project/initiative is in progress, is implementation on schedule? If not, explain any variance in scheduling.

4. If the project/initiative is in progress, is implementation on budget? If not, provide the variance to date, along with an explanation of any material variances (e.g., over or under 10 percent of budget).

5. If the project/initiative is in progress, provide a list of interim objectives, along with whether each objective has been accomplished. For any objective that has not been accomplished, explain why not.

6. Is this project/initiative off the shelf or a custom build? If it is a custom build, explain

why the Companies have chosen to pursue a custom build instead of using an off-the-shelf system.

7. Has the project/initiative been evaluated by a consultant? If so, provide all evaluation documentation from the consultant.

8. Provide the Companies' projection of maintenance, support, or other expenses associated with the project/initiative. Include an explanation of any projected costs, along with supporting documentation/calculations.

9. Provide the Companies' analysis of obsolescence risk associated with the project/initiative.

10. Provide a three-year breakdown for each Rate Year (RY), RY1, RY2, and RY3 of cost savings/cost avoidance generated by the investment, expected improvement in customer satisfaction, and/or call center metrics.

    a. If applicable, describe the methodologies used to arrive at these cost savings.

    b. Explain how the Company intends to repurpose/reinvest the funds resulting from any savings and whether these savings could be used to help finance the project.

Response:

1. Minimize Average Handle Time focuses on solving customers' issue over the phone in a timely manner. This initiative ties in with the Companies' First Call Resolution initiative. The investments include process improvement, coaching, as well as project and performance management through the Companies' Performance Lab to transform and reduce the time to conduct high-volume processes (*e.g.,* customer greeting, authentication and scripting).

2. Minimizing Average Handle Time is a part of the overall Customer Experience Program, which is described in pages 34-36 of the Information Technology and Digital Panel's direct testimony, that focuses on enhancing the customer experience in our call centers.

3. Yes, the plan for Minimizing Average Handle Time is on schedule for FY 2024.

4. Yes, the project for Minimizing Average Handle Time is within budget.

5. The project is in progress, and includes transforming core Customer Service Representative ("CSR"), and promoting operational excellence through improved coaching and performance management practices, which also includes updating "Greet and Authenticate" scripts.

6. N/A. This is initiative focuses on operational and process improvements through performance management. As such, there are no technical build component that would require a custom build or off-the-shelf focus.

7. Accenture was contracted to conduct a four-month assessment of customer interactions to analyze performance data and provide recommendations on enhancing efficiencies for customers. The focus is on digital and process transformation to improve customer satisfaction. Individual initiatives/projects, such as Minimize Average Handling Time were proposed based on this assessment. Please see Attachment 1 for additional information.

8. The total maintenance cost is $0.298M for FY 2025 and $0.380M for FY 2026, which are a portion of the Customer Experience total costs outlined in Exhibit ___ (ITDP-6) (which will be updated in Corrections and Updates). This overall total includes project management costs of $0.074 million for FY 2025 and $0.078 million for FY 2026.

9. The Company's obsolescence risk is reduced by implementing this program, as the Companies adopts newer and faster technology that supports process efficiencies and allows the Companies to utilize resources for more customer-specific needs.

10. a. The methodology used to calculate the savings can be found in Attachment 1 to the response to DPS-284 under Project ID PRJ-1717 Minimize Call AHT.

    b. The savings/benefits associated with the Minimizing Average Handle Time project are captured in the revenue requirement as part of the Company's Evolution Program. Please see Exhibit ___ (RRP-3), Schedule 27, Workpaper 1. The Automate Manual Work project is listed as Project ID PRJ-1717. The Historic Test Year reflects $0.525 million and $1.378 million in savings for KEDLI and KEDNY respectively, with additional savings of $0.166 million for KEDLI and $0.500 million for KEDNY forecast in the Rate Year. The total cumulative savings from this project for KEDLI and KEDNY is $0.691 million and $1.878 million, respectively.


Name of Respondent:
Michelle Belanger

Date of Reply:
June 20, 2023

Activity-level Opportunities to Minimize AHT

Using a detailed understanding of front-office processes, we have identified labor value impacts in call management and provided specific recommendations for improving operational practices

Operational Tactics



Date of Request: June 7, 2023 Request No. DPS-413
Due Date: June 20, 2023 NG Request No. NG-440

KeySpan Gas East Corporation d/b/a National Grid
The Brooklyn Union Gas Company d/b/a National Grid NY

KEDNY KEDLI Case No. 23-G-0225/0226 Data Requests

Request for Information

FROM: Anthony Osei-Tutu

TO: National Grid

SUBJECT: Eliminate Failure-Driven Demand - Customer Experience

Request:

In all interrogatories, all requests for work papers or supporting calculations shall be construed as requesting any Word, Excel, or other computer spreadsheet models in original electronic format with all formulae intact and unlocked.

Referring to the Eliminate Failure-Driven Demand projects discussed in KEDNY and KEDLI's Information Technology and Digital Panel on p. 59, and Exhibit___(ITDP-4) In-flight & Forecasted Information Technology & Digital Projects.

1. Referring to Exhibit___(ITDP-4) IT Service Company Capital Forecast Final, provide a description of all the individual investments associated with Eliminate Failure-Driven Demand.

2. Explain if the Eliminate Failure – Driven Demand project/initiative is part of a larger project. If yes, provide the name of the larger project and explain how the success of this project impacts the overall goals of the larger project.

3. If the project/initiative is in progress, is implementation on schedule? If not, explain any variance in scheduling.

4. If the project/initiative is in progress, is implementation on budget? If not, provide the variance to date, along with an explanation of any material variances (e.g., over or under 10 percent of budget).

5. If the project/initiative is in progress, provide a list of interim objectives, along with whether each objective has been accomplished. For any objective that has not been accomplished, explain why not.

6. Is this project/initiative off the shelf or a custom build? If it is a custom build, explain why the Companies have chosen to pursue a custom build instead of using an off-the-

shelf system.

7. Has the project/initiative been evaluated by a consultant? If so, provide all evaluation documentation from the consultant.

8. Provide the Companies' projection of ongoing maintenance, support, or other expenses associated with the project/initiative. Include an explanation of any projected costs, along with supporting documentation/calculations.

9. Provide the Companies' analysis of obsolescence risk associated with the project/initiative.

10. Provide a three-year breakdown by Rate Year (RY) for RY1, RY2, and RY3 of cost savings/cost avoidance generated by the investment, expected improvement in customer satisfaction, and/or call center metrics.

    a. If applicable, describe the methodologies used to arrive at these cost savings.

    b. Explain how the Company intends to repurpose/reinvest the funds resulting from any savings and whether these savings could be used to help finance the project.

Response:

1. The Eliminate Failure-Driven Demand IT investment is focused on trying to resolve customer calls during the initial call, helping to avoid repeat calls that increase customer dissatisfaction and frustration. The work involves:

    - Tracking first call resolution and habitual call populations
    - Embedding first call resolution throughout coaching methodology
    - Removing structural drivers of call transfers

2. Eliminate Failure – Driven Demand is part of the Customer Experience project that focuses on enhancing the customer experience in the Companies' call centers, as described at pages 34-36 of the Information Technology and Digital Panel's direct testimony. The effort focuses on solving an issue over the phone the first time a customer calls or when a customer is transferred.

3. Yes, the implementation plan is on schedule.

4. Yes, the Eliminate Failure-Driven Demand project is within budget.

5. This project is in progress. The Company is focused on analyzing billing, collections and moves call types over specific time frames to identify coaching/performance opportunities throughout all call centers. Tracking first call resolution and habitual caller populations, embed first call resolution throughout coaching methodology, and remove structural drivers of call transfers are interim objectives that are in progress and are on schedule to be met by the end of FY 2026.

6. First call resolution and transfer analysis dashboard is an off the shelf product utilizing existing internal PowerBi. (Software tool for creating and modifying data reports and dashboards to monitor performance metrics).

7. Accenture was contracted to conduct a four-month assessment of customer interactions to analyze performance data and provide recommendations. The focus was on digital and process transformation to improve customer satisfaction. Individual initiatives/projects, such as Eliminate Failure- Driven Demand, were proposed based on this assessment. Attachment 1 contains Accenture's evaluation documentation and assessment of Eliminate Failure Driven Demand.

8. The Companies forecast operational expense of $0.372 million in FY 2025 and $0.470 million in FY 2026, which are a portion of the Customer Experience total costs outlined in Exhibit __ (ITDP-6) (which will be updated in Corrections and Updates). The expense will address the items identified in the Companies' response to question 1 above. This overall total includes Performance Lab Support, which is a team of internal employee that provides maintenance support and continuous improvements for customer digital products performance metrics. There is also a Project Management cost of $0.074 million for FY25 and $0.078 million for FY 26.

9. The Companies' obsolescence risk is reduced by implementing this project as the Companies focus on process efficiencies and performance metrics to enhance the Customer Experience.

10.

    a. The methodology used to calculate the savings can be found in Attachment 1 to the response to DPS-284 (Supp) under Project ID PRJ-1720 Eliminate Failure-Driven Demand.

    b. The savings/benefits associated with the Eliminate Failure-Driven Demand project are captured in the revenue requirement as part of the Company's Evolution Program. Please see Exhibit ___ (RRP-3), Schedule 27, Workpaper 1. The Eliminate Failure-Driven Demand project is listed as Project ID PRJ-1720. The Historic Test Year reflects $0.023 million and $0.061 million in savings for KEDLI and KEDNY respectively, with additional savings of $0.301 million for KEDLI and $0.820 million for KEDNY forecast in the Rate Year. The total cumulative savings from this initiative for KEDLI and KEDNY is $0.324 million and $0.881 million, respectively.

Name of Respondent:
Michelle Belanger


Date of Reply:
June 20, 2023

Eliminate Failure-Driven Demand


Preliminary

What We Know


1. **Mass Gas, and New England, and vendor call centers are driving call transfers significantly higher than benchmark**



2. **Internal call transfers are concentrated in Billing calls, with significant outliers in Moves and Outage / Emergency calls**



3. **Limited insight into call volumes driven by First Call Resolution or Back-Office failures**



Recommended Actions

1	**TRACK FIRST CALL RESOLUTION & HABITUAL CALLER POPULATIONS**	• Leverage Analytics Platform to conduct account-level analytics on call types for habitual callers • Utilize speech-to-text & text analytics to identify specific customer intents below the call type granularity • Measure and track repeat- and call-back rates in 24-hr, 72-hr, & 7-day windows by call type – especially Billing & Collection
2	**EMBED FIRST CALL RESOLUTION THROUGHOUT COACHING METHODOLOGY**	• Incorporate first call resolution performance into CSR quality assurance, training, and performance mgmt. processes • Embed first call resolution as a priority topic throughout CSR training (new hire & refresher) and coaching activities • Empower Supervisors to track and manage first call resolution with their teams • Drive process adherence through QA and coaching sessions
3	**REMOVE STRUCTURAL DRIVERS OF CALL TRANSFERS**	• Empower vendor CSRs with the ability to take the full context of handled calls – esp. Billing-related inquiries on a Collections call • Define call transfer guidelines for CSRs across call types • Resolve key drivers of call transfers including internal processes, technical challenges, and NG policies • Incorporate call transfer drivers as a component to call type distribution between sites • Optimize the distribution of call types at Vendors sites – esp. Billing, Moves, and Collections call types

Confidential Draft – For Discussion Purposes Only – Work in Progress

Date of Request: June 7, 2023 Request No. DPS-432
Due Date: June 20, 2023 NG Request No. NG-460

KeySpan Gas East Corporation d/b/a National Grid
The Brooklyn Union Gas Company d/b/a National Grid NY

KEDNY KEDLI Case 23-G-0225/0226 Data Requests

Request for Information

FROM: Anthony Osei-Tutu

TO: National Grid

SUBJECT: Paperless/Drive e-bill Adoption - Customer Experience

Request:

In all interrogatories, all requests for work papers or supporting calculations shall be construed as requesting any Word, Excel, or other computer spreadsheet models in original electronic format with all formulae intact and unlocked.

Referring to p. 59 of the Companies' Customer Service Panel testimony, provide the following information regarding the Paperless/Drive e-bill Adoption - Customer Experience project.

1. Provide a specific description of all the individual investments associated with Paperless/Drive e-bill Adoption - Customer Experience as listed in "Exhibit___(ITDP-4) IT Service Company Capital Forecast Final" which explains what the money will be spent on, i.e., consultants, software (of different types), integrative technology, equipment, or additional FTEs.

2. If the project/initiative is in progress, is implementation on schedule? If not, explain any variance in scheduling.

3. Explain where in the Companies' organizational structure the project lead resides and if there is a steering committee that ensures delivery of the project outputs and the achievement of project outcomes.

4. Explain the Companies' process for escalating and handling risk and issues.

5. If the project/initiative is in progress, is implementation on budget? If not, provide the variance to date, along with an explanation of any material variances (e.g., over and under 10 percent of budget).

6. If the project/initiative is in progress, provide a list of interim objectives, along with whether each objective has been accomplished. For any objective that has not been accomplished, explain why not.

7. Is this project/initiative off the shelf or a custom build? If it is a custom build, explain why the Companies has chosen to pursue a custom build instead of using an off-the-shelf system.

8. Has the project/initiative been evaluated by a consultant? If so, provide all evaluation documentation from the consultant.

9. Provide the Companies' projected maintenance, support, or other expenses associated with the project/initiative. Include an explanation of any projected costs, along with supporting documentation/calculations.

10. Provide the Companies' analysis of obsolescence risk associated with the project/initiative.

    a. Provide a three-year breakdown by Rate Year (RY) for RY1, RY2, and RY3 of cost savings/cost avoidance generated by the investment, expected improvement in customer satisfaction, and/or call center metrics. In addition (for each item below include the analysis or any supporting documentation or workpapers which support the Companies' investment in this project):

    b. Explain what percentage of customers need to enroll in paperless billing to make this investment profitable. Provide the Companies rationale for electing the indicated percentage.

    c. Describe the methodologies used to arrive at these cost savings, and expected improvement in customer satisfaction, and/or call center metrics.

    d. Explain how the Companies intend to repurpose/reinvest the funds resulting from any savings and whether these savings could be used to help finance the project.

11. Referring to p.56 of the Companies' Customer Service Panel testimony, the Companies reference savings that are captured as part of the Evolution Program and reflected in the Companies' Revenue Requirements Panel.

    a. Identify the location of the item in the Revenue Requirement workpaper including the workpaper name, item name in the document, row, and column.

12. Referring to p. 60 of the Companies' Customer Service Panel testimony, provide the cost of the outbound communications the Companies propose to promote paperless billing. Explain if the cost is part of the Companies' project budget. If not, explain where the communications funding is recovered from.

Response:

1. As set forth in the Direct Testimony of the Customer Panel (page 59 of 148), the proposed Paperless/Drive E-bill Adoption initiative is intended to promote e-bill adoption to enhance the customer experience and reduce the carbon footprint. The Companies propose to do this through investments aimed at improving the efficacy of e-bill outreach and marketing. Such investments include information technology ("IT") enhancements to embed e-bill messaging throughout the customer digital journey, redesigning e-bill emails, and simplifying e-bill enrollment. Likewise, the Companies also expect to work with a consultant to refine and tailor e-bill marketing and outreach activities.

2. Yes, the implementation plan is on schedule.

3. The Paperless/Drive e-bill Adoption project is managed by the Digital Delivery Experience team within the Customer organization with support from the IT organization. The project is overseen by an Executive Steering Committee.

4. Risks and issues are discussed and mitigated at the project level between the product manager and business lead. When escalations are needed (based on complexity and severity), they are discussed with Customer Operations Directors and the Executive Steering Committee, as necessary.

5. Yes, project implementation is within budget.

6. The Company has achieved the following project objectives:

    - Shift from vendor e-bill platform to internal Salesforce Marketing Cloud, which reduces e-bill deployment expenses and enhances functionality.

    - Deployed e-mail marketing campaigns to drive paperless enrollments and continue to focus on what other campaigns are needed to drive additional enrollments.

    - Deployed Paperless Performance Dashboard that visualizes total paperless enrollments and enrollment/de-enrollment transactions.

    - Developed a new paperless billing e-mail that provides a new digitized billing experience, which makes the experience easier and more secure. Customers can click a button to access their web profile, navigate directly to how they want to pay, and have a convenient, secure way to access their bill.

    - Developed a new paperless guest bill experience that allows customers to access their bill for view, print or download. Customers can verify their account by phone number or last four digits of their Social Security number. The new experience provides an option to sign into the web profile to view bill or pay by credit card.

7. The Companies are using Salesforce Marketing Cloud off-the-shelf functionality. This reduces costs and allows the Companies to maintain control.

8. Yes, the Companies contracted with Accenture to conduct a four-month assessment of customer interactions to analyze performance data and provide recommendations on enhancing e-bills for customers. The assessment focused on digital and process transformation to improve customer satisfaction and lower costs to serve. Individual initiatives/projects, such as paperless, were proposed based on this assessment. Please see Attachment 1 for Accenture's evaluation documentation of the Paperless/Drive E-bill Adoption project.

9. The Companies forecast operational expense of $0.817 million in FY 2025 and $0.680 million in FY 2026, of the Customer Experience total costs set forth in Exhibit ___ (ITDP-6) (which will be updated in Corrections and Updates). This includes internal labor support for contact center agents to continue campaigning with new and existing customers to enroll in paperless billing. There is also a Project Management cost of $0.074 million for FY25 and $0.078 million for FY 26.

10. The Companies' obsolescence risk is reduced by implementing this project as the Companies adopt newer and faster technology that supports process efficiencies and allows the Companies to utilize resources for more challenging and customer-specific needs.

11. The savings/benefits associated with the Paperless/Drive E-bill Adoption project are captured in the revenue requirement as part of the Companies' Evolution Program. Please see Exhibit ___ (RRP-3), Schedule 27, Workpaper 1. The Paperless/Drive E-bill Adoption project is listed as Project ID PRJ-1724. The Historic Test Year reflects $0.377 million and $0.612 million in savings for KEDLI and KEDNY respectively, with additional savings of $0.104 million for KEDLI and $0.169 million for KEDNY forecast in the Rate Year. The total cumulative savings from this project for KEDLI and KEDNY is $0.481 million and $0.781 million, respectively.

    a. In enrolling in the paperless billing program, customers receive a credit on their bill. The focus is to enhance the customer experience by shifting to a digital experience, as well as reducing the carbon footprint in line with the Companies' environmental objectives. For this investment to break-even, the Companies' need to reach an enrollment percentage of ~40.5%. The break-even point is highly dependent upon the timing and acceleration of enrollment. This was derived by comparing the savings in March 2022 to the projected monthly cumulative savings, until the Companies reached the projected spend for the project. Savings are calculated by multiplying the number of customers enrolled multiplied by paperless savings (~$0.45).

    b. The methodology used to calculate the savings can be found in Attachment 1 to the response to DPS-284 (Supp) under Project ID PRJ-1724 Paperless/Drive e-bill Adoption.

Drive Paperless Adoption:

i. Customers enrolled in paperless billing

ii. Paperless Savings = Current cost of paper billing minus current cost of paperless billing

iii. Savings = Customer enrolled in paperless billing * Paperless Savings (compared to FY 2020 baseline)

c. In enrolling in the paperless billing program, electronically billed customers receive a credit on their bill. In addition to providing a credit to our customers, the focus is to shift to digital billing to lower our cost to serve.

12. See the response to question 11 above.

13. The cost of the Marketing Cloud outbound communications is $0.115 million for KEDNY and $0.055 million for KEDLI and are included in the project operating budget. These costs are included in the operational costs set forth in question 9 above.


Name of Respondent: Michelle Belanger

Date of Reply: June 20, 2023


Drive e-Bill Adoption

What We Know


E-Bill adoption (32.1%) is above peers with significant room for improvement



KEDNY's lagging e-Bill adoption rate of 25% is well below the NG average



E-Bill rate of adoption has remained steady over the past 2 years (2019-2020); limited insight into key churn drivers



Recommended Actions

1 DEFINE CSR SCRIPTING & INCENTIVES

- Create and optimize scripting to drive e-Bill enrollment across NG's 10M+ customer contacts (excl. outage / emergency & like calls)
- Incorporate e-Bill targets in quality & performance mgmt. to drive adherence and standardization across centers & teams
- Provide CSRs with soft skills and cross-/up-sell training
- Develop & refine e-Bill incentives for CSRs, including vendors

2 EMBED E-BILL THROUGHOUT DIGITAL JOURNEYS

- Disable customers' ability to unenroll from e-Bill on CRIS/CSS Web
- Embed e-Bill messaging & enrollment throughout digital journeys:
  - ✓ Moves: Start & Transfer Service
  - Billing & Payment: View/Download Bill, Schedule Payment
  - Manage Account: Update Acct Details, Update Preferences
- Track and maximize e-Bill adoption on connect across channels

3 ENHANCE THE E-BILL EXPERIENCE

- Measure and remediate key drivers of e-Bill churn
- Redesign e-Bill email notification to increase efficacy & ease of use
- Assess removing password requirement for viewing PDF bills
- Decouple e-Bill enrollment from My Account enrollment

4 ENHANCE MARKETING CAMPAIGN EFFECTIVENESS

- Leverage customer analytics platform to target customer segments with campaigns based upon propensity
- Tailor marketing campaign messaging to customer segments
- Monitor and refine marketing approach based upon performance, esp. open, click-through, & conversion rates

Confidential Draft – For Discussion Purposes Only

Notes: needs to be validated with NG SMEs

Date of Request: June 12, 2023 Request No. DPS-442
Due Date: June 22, 2023 NG Request No. NG-470

KeySpan Gas East Corporation d/b/a National Grid
The Brooklyn Union Gas Company d/b/a National Grid NY

KEDNY KEDLI Case 23-G-0225/0226 Data Requests

Request for Information

FROM: Anthony Osei-Tutu

TO: National Grid

SUBJECT: Customer Experience - Optimize FO Service Delivery Model

Request:

In all interrogatories, all requests for work papers or supporting calculations shall be construed as requesting any Word, Excel, or other computer spreadsheet models in original electronic format with all formulae intact and unlocked.

The following questions pertain to the Optimize FO Service Delivery Model Information Technology (IT) projects discussed in KEDNY and KEDLI's IT and Digital Panel testimony, Exhibit _ (ITDP-4) In-flight & Forecasted Information Technology & Digital Projects on p. 59.

1. Provide a description of all the individual investments associated with Optimize FO Service Delivery Model as listed in "Exhibit___(ITDP-4) IT Service Company Capital Forecast Final."

2. Explain if the Optimize FO Service Model project/initiative is part of a larger project. If yes, provide the name of the larger project and explain how the success of this project impacts the overall goals of the larger project.

3. If the project/initiative is in progress, is implementation on schedule? If not, explain any variance in scheduling.

4. If the project/initiative is in progress, is implementation on budget? If not, provide the variance to date, along with an explanation of any variances (e.g., over or under 10 percent of budget).

5. If the project/initiative is in progress, provide a list of interim objectives, along with whether each objective has been accomplished. For any objective that has not been accomplished, explain why not.

6. Is this project/initiative off the shelf or a custom build? If it is a custom build, explain why the Companies have chosen to pursue a custom build instead of using an off-the-shelf system.

7. Has the project/initiative been evaluated by a consultant? If so, provide all evaluation documentation from the consultant.

8. Provide the Companies' projection for maintenance, support, or other expenses associated with the project/initiative. Include an explanation of any projected costs, along with supporting documentation/calculations.

9. Provide the Companies' analysis of obsolescence risk associated with the project/initiative.

10. Provide a three-year breakdown by Rate Year (RY) for RY1, DY1, DY2, and DY3 of cost savings/cost avoidance generated by the investment, expected improvement in customer satisfaction, and/or call center metrics.

    a. If applicable, describe the methodologies used to arrive at these cost savings.

    b. Explain how the Company intends to repurpose/reinvest the funds resulting from any savings and whether these savings could be used to help finance the project.

Response:

1. The Optimize Front Office (FO) Service Delivery Model project is designed to optimize contact center operations through workforce planning (internal and vendor) and performance metrics. Investments include software for improved metrics tracking and investing in onboarding a new vendor to optimize call volumes into the call center.

2. The Optimize FO Service Delivery Model is a part of the Customer Experience project, as described at pages 34-36 of the Information Technology and Digital Panel's direct testimony. The Optimize FO Service Delivery Model seeks to balance handled call volumes across the call centers, optimizing National Grid's internal and external workforce mix and reduce unproductive time. The goal is to have a representative with ready knowledge of the customer's specific issue so that the inquiry can be handled on the first call, avoiding additional follow up and customer frustration.

3. Yes, the implementation plan is on schedule.

4. Yes, the implementation is within budget.

5. The parts of the project that have been accomplished include: The Company implemented improved performance management and metrics tracking for internal and external call centers, onboarded a new vendor to reduce call center dependencies, and rebalanced customer demand across the call centers. Project parts that are in progress to

meet the completion goal by FY 26 include enhancements to performance tracking to improve call balance within call centers.

6. N/A – There are no custom or off the shelf builds required for this project.

7. Accenture was contracted to conduct a four-month assessment of customer interactions to analyze performance data and provide recommendations with a focus on digital and process transformation to improve customer satisfaction. Individual initiatives/projects, such as Optimize FO Service Delivery Model, were proposed based on this assessment. Please see Attachment 1 for the evaluation documentation from Accenture.

8. The total forecast maintenance cost is $0.597 million for FY25 and $0.760 million for FY26, which is included in the Customer Experience total costs set forth in Exhibit ___ (ITDP-6) (which will be updated in Corrections and Updates). This overall total includes enhancing call center capabilities such as workforce management, training, vendor management, and quality assurance. There is also a project management cost of $0.074 million for FY25 and $0.078 million for FY 26.

9. The Company's obsolescence risk is reduced by implementing this program due to the focus on operational and process efficiencies.

10. a. The methodology used to calculate the savings can be found in Attachment 1 to the response to DPS-284 (Supp) under Project ID PRJ-1715.

    b. The savings/benefits associated with the Optimize FO Service Delivery Model project are captured in the revenue requirement as part of the Company's Evolution Program. Please see Exhibit ___ (RRP-3), Schedule 27, Workpaper 1. The Optimize FO Service Delivery Model project is listed as Project ID PRJ-1715. The Historic Test Year reflects $0.362 million and $0.951 million in savings for KEDLI and KEDNY respectively, with additional savings of $0.243 million for KEDLI and $0.692 million for KEDNY forecast in the Rate Year. The total cumulative savings from this initiative for KEDLI and KEDNY is $0.605 million and $1.644 million, respectively.

Name of Respondent: Michelle Belanger


Date of Reply: June 22, 2023

1


Optimize FO Service Delivery Model

What We Know


Internal costs per minute are 3x vendors




Vendors have significant opportunities for improvement along cost-pers and operational performance




Internal resources are being underutilized, driving by unplanned absences, 'tech time', & meetings

Recommended Actions

1 OVERHAUL NCI & CONVERGENT CONTRACTS

- Renegotiate NCI & Convergent contracts on a per-minute and "champion, challenger" model as iQor volumes are transitioned
- Incorporate outbound volumes during contract negotiations
- Renegotiate contract rates given increased volumes to reduce cost and/or lock in rates over time
- Embed NG priorities in new contracts, including: CSAT, first call resolution, SL achievement, AHT, quality achievement, etc.

2 DISTRIBUTE REMAINING CALLS TO MOST EFFECTIVE & CAPABLE CENTERS

- Adjust call type mix to connect adjacent call types (Vendors: Billing & Collections; NG: Moves & Outage & Others)
- Enable vendors to handle the full context of a call, including frequent questions and cross-sell / up-sell opportunities
- Optimize call distribution based upon cost and operational performance (e.g., AHT, CSAT, FCR, Quality, etc.)

3 INTEGRATE ENHANCED COMMAND CENTER CAPABILITIES

- Enhance Command Center capabilities, including quality, vendor mgmt., workforce mgmt., training, knowledge mgmt.,& analytics
- Deeply integrate front and back-office Command Center capabilities across process changes and operational priorities
- Define & optimize sustainable work-from-home policies
- Refine operational reporting for front, middle, and back-offices

4 OPTIMIZE WORKFORCE PLANNING MODELS

- Integrate workforce planning across internal and vendor sites
- Refine workforce management and call forecasting models to tighten forecast accuracy windows
- Minimize drivers of internal shrinkage related to meetings, unplanned absences, and 'tech time'

Confidential Draft – For Discussion Purposes Only – Work in Progress